March 10, 2004

M. Steve Munro, Compliance Project Manager
California Energy Commission

1516 9™ Street, MS 2000

Sacramento, CA 95814

Subject: Metcalf Energy Center 99-AFC-3
: Monthly Compliance Report #2, February 1 — February 29, 2004

Dear Mr. Munro:
In accordance with the CEC Commission Decision, enclosed please find a Monthly

Compliance Report (Report) and Compliance Matrix for the Metcalf Energy Center.
This report is for the period February 1 — February 29, 2004.

The Report lists those Conditions of Certification that require submittal with the Monthly
Compliance Report as stated in the Commission Decision. These submittals are listed in

the Report and are attached.

A copy of this report is also being submitted to the library nearest the project site, Santa

Teresa Branch Library, as required in the Commission Decision.
If you have any questions please call me at (408) 361-4830.

Sincerely,
Kristen O’Kane

Compliance Manager
Metcalf Energy Center

Enclosures

cc:  Michael Argentine, Calpine
Nick LaPorte, Calpine
Sam Mclntosh, Calpine
Document Control, Calpine
Don Wimberly, Willdan



Metcalf Energy Center
99-AFC-2

Monthly Compliance Report #29
February 1 — February 29, 2004

1. Project construction status
Foundations: Instailing rebar and embeds for combustion turbine #2 foundation.
Installed rebar for GSU foundations and walls. Installing rebar for cooling tower
foundation. Installing rebar in cooling tower pump pit and pouring concrete.
Poured steam turbine GSU firewall. Installed combustion turbine #1 pedestals.

Excavation: Continue excavation for duct banks and underground piping and
manholes. Continue backfilling activities.

Equipment: Continued assembly of main condenser. Moved condenser and set
onto foundation. Started erection of HRSG #2. Steam turbine bearings #1, 2 and
3 are set n place, working on wire alignment. Setting LP Turbine centering pins.
Set 1n place combustion turbine #1. Prepare to set generators and combustion
turbine pipe racks. Continue receiving HRSG panels and columns.

Underground Utilities Installation: Continued to install underground utilities
including duct banks and piping.

Material Preservation: The combustion turbines and related equipment stored
on site were inspected for long-term preservation. Maintaining plastic covers on
tops of boxes to protect against winter rains. Preparing to bring combustion
turbines, generators and other equipment out of long term storage.

Engineering: The engineering progress is approximately 98% complete (progress
modified for change in scope and time extension). Engineering continues to
support construction and preparation of subcontract packaging needs.
1) The following documents were issued by Burns and Roe Enterprises, Inc.:
¢ Issued DCS J/O List
¢ Issued Above-ground conduit drawings
e Issued Revised Insulation Specification
2) Engineering Tasks:
¢ Continue the following:
- System Descriptions
- Vendor drawing review
- Continue with routing of cables
- Continue with Switchyard Interface Coordination
e Complete the following:
- Reissue valve list
- Review hot piping supports
3) Major Equipment or Contracts

Darma 1 AF A e FENaViaTaVaV:l



. The following equipment or contracts are in the bid process:
Above Ground Process Electrical & Instrumentation work.

Activities planned for March 2004

Foundations: Continue work on Combustion turbine foundations. Continue
work on combustion turbine and generator foundations. Continue work on cooling
tower foundations and pump pit. Continue on miscellaneous foundations for
GSU’s, PDC’s and pipe rack piers.

Equipment: Continued assembly of main condenser. Continue erection of
HRSG #2, steam turbine and combustion turbine generators. Start erection of
HRSG #1. Set steam turbine generator.

Earthwork: Move spoils piles and provide support for underground piping and
electrical installations. Backfill piping and electrical trenches as required.

Underground Piping: Continue underground piping installation in priority
areas. Install piping embeds in foundations.

Underground Electrical: Continue installing duct banks throughout site and
installing electrical embeds in combustion turbine foundation.

Material Receiving and Preservation: Continue material storage and
preservation as appropriate. Start to receive additional material for construction of
plant.

Engineering: The majority of the engineering effort in March will be cleaning up
minor foundations and vendor electrical connections. Engineering will continue to

support construction. Geiger Engineers will continue design of the screen wall.

MEC Litigation Update

1. STCAG lawsuit against the City: recycled water line (Final)

a. STCAG has sued to stop the City’s construction of its preferred
waterline route.

b. Hearing was held 6/20/02. Court rendered a decision in favor of City
and Calpine.

c. STCAG appeal brief was filed in December. Calpine, the City of
San Jose and the Santa Clara Valley Water District all filed responses.
The CEC filed an amicus brief. STCAG has now filed a reply. Once a
brief is filed, the Court can set the hearing at any time thereafter.

d. STCAG has requested that a date be set for Oral Argument and the
Court will determine a date.

€. The Court has set a date of December 16, 2003 at 9:30 for the Oral
Argument.
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f.  On December 18, 2003, the Court of Appeals ruled in favor of Calpine
and the City of San Jose on all grounds. STCAG has 40 days to ask
for a rehearing or to petition the Supreme Court.

g. A unanimous favorable published opinion was received from the three
Judge panel in favor of the City of San Jose and Calpine. STCAG
then requested a rehearing which was denied on January 13"

h. No appeal was filed. The case is final.

2. STCAG lawsuit against BAAQMD: San Francisco Superior Court
(Pending)
a. STCAG challenged the Bay Area Air Quality Management District
(BAAQMD) issuance of the PSD permit.

i.

Demurrers sustained. This order is now the subject of appeal. See
below.

b. First District Court of Appeals

1.

il.

1l.

v,

vI.

vil.

Viii.

1X.

X1.

X1l.
Xiil.

On April 28, 2003, STCAG filed their Notice of Appeal,
announcing their intent to file suit challenging the San Francisco
Superior Court’s decision.

On June 11, 2003, the Appeals Court sent a notice that the
Reporter’s transcript on appeal has been completed and certified to
the Court of Appeal. Pursuant to the Notice, we are waiting for a
briefing schedule from the Court.

On June 16, 2003, the Appeals Court sent a notice stating that
Appellants’ opening brief will be due 30 days from the date of the
letter, or July 16, 2003.

On July 11, 2003, Appellants filed a Motion for Extension of Time
to File Brief.

On July 14, 2003, the Appeals Court granted Appellants’ Motion
for Extension until August 14, 2003.

On September 8, 2003, Appellants filed their opening brief.
Respondent’s brief due on October 8, 2003.

Received letter from the court on October 15, 2003 giving
Respondents until October 30 to file briefs.

Respondent California Energy Commission filed its brief on
October 29, 2003.

BAAQMD and Calpine filed their Respondents’ briefs on October
30, 2003.

Appellants’ Reply brief was due November 18, 2003.

Appellants’ Reply brief was originally due on November 18, 2003;
however, Appellants requested and were granted an extension.
Their Reply brief is now due on December 18, 2003,

Appellants filed their Reply brief on December 22, 2003.
Appellants filed a letter with the court pursuant to Public
Resources Code Section 21167.6(i) requesting the first available
calendar date for a hearing.
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XIv.

XV.

On December 30, 2003, the Appeals Court sent a notice setting
January 9, 2004 at 5:00 p.m. as the deadline for requesting oral
argument. Calpine will not be requesting oral argument.

On January 8, 2004, the Appeals Court dismissed the purported
appeal based on an erroneous statement by the Clerk of the San
Francisco Superior Court that there was no judgment entered in the
original action. Appellants filed a Petition for Rehearing on
January 23, 2004 and the Court reinstated the case on January 29,
2004. Waiting for notice regarding requests for oral argument.
On February 10, 2004, the CEC sent a letter to the Court of
Appeals bringing their attention to a recent decision in the Sixth
Appellate District regarding the jurisdiction to hear appeals of
power plant proceedings. We are still awaiting a notice for oral
argument.

. Documents required to be submitted with Monthly Compliance Report

CONDITION SUMMARY

AQ-48 Summary of monthly activities related to the Fugitive Dust
Control Plan is attached.

AQ-52 37 ultra-low sulfur diesel fuel receipts are attached.

AQ-52 Off-road diesel fired equipment usage lists are attached.

BIO-2 Designated Biologist’s summary report is attached.

BIO-6 WEAT training was presented to 76 personnel.

CUL-5 WEAT training was presented to 76 personnel.

CUL-7 Weekly construction schedules are attached.

PAL-3 WEAT training was presented to 76 personnel.

PAIL-4 A summary report is attached.

LAND-1 There is no update on trail developments.

SOCIO-1 List of planned procurement of materials and hiring outside

the local regional area is attached.

SOIL&WATER-1 | Gallons of well water used during the month =58,422.86.

GEN-2 Updated drawing list is available upon request.

GEN-3 Payments totaling $139,901.54 were made to the CBO in
February.

TRANS-1 4 oversize/overweight permits obtained.

. Compliance matrix
A Compliance Matrix is attached.
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Conditions that have been satisfied during the reporting period
(CBO submittals and approvals can be found in #12)

SOIL&WATER- | Submitted storm water poliution prevention plan and erosion

2 and 3 control plan for construction of the sewer line and potable
water line.

SOIL&WATER- | Submitted Santa Clara Valley Water District permit extensions

4

BIO-7 Submitted Streambed Alteration Agreement permit extension

WASTE-5 Submitted report from Geologist.

. Submittal deadlines not met

e There are no overdue submittals.

. Approved COC changes

e A request for amendment was submitted 11/30/01 and approved 12/21/01.
The amendment allows for an additional 14 acres of laydown area south of
Blanchard Road and west of the railroad tracks.

e An amendment was approved on 8/28/02 to allow the originally certified 10.2-
mile recycled water line to be replaced with a 1000-foot lateral
interconnection line of the same capacity.

¢ Aninsignificant project change to add 4 acres of additional parking area was
approved on 12/17/03.

. Filings or permits with other agencies

e A Streambed Alteration Agreement extension was received from the
Department of Fish and Game to install the gas line under Coyote Creek.

. Projection of project compliance activities for next two months.

CONDITION SUMMARY

AQ-48 Will follow dust mitigation measures.

AQ-49 and 50 Dust will be monitored and activities recorded.

CUL-5 Training will be provided as needed.

CUL-7 Will submit weekly schedule to resource specialists.

CUL-8 Cultural specialist will perform required duties when
necessary.

CUL-9 Cultural specialist will perform required duties when
necessary.

BIO-2 Biologist will perform required duties when necessary.

BIO-6 Training will be provided as needed.

PAL-3 Training will be provided as needed.

PAL-4 Paleo specialist will perform required duties when necessary.

BIO-7 Will submit copy of SAA permit extension.
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10.

11.

12,

VIS-6

Will submit screening plans.

AQ-55

Will submit plans, specifications and drawings of
combustion equipment.

TRANS-5&7 Will submit traffic and parking plan for gas pipeline

construction,

TRAN-6 Will submit photos of roadways affected by linears.

LAND-7 Will submit areas of planned laydown during construction of

gas pipeline.

HAZ-4

Will submit drawing and specifications for ammonia tank
and secondary containment.

SOILandWATER- | Will submit SWPPP for gas pipeline construction.

2&3

Additions to on-site compliance file

Silt fence inspection logs

Straw bale and wattle inspection logs

Erosion and sediment control inspection logs

Water truck (dust control) logs

Biological monitor daily logs

WEAT ftraining logs

Daily logs (fugitive dust and public road inspections)
Ultra low sulfur fuel receipts

Oversize/overweight permits

Requests to dispose of items in compliance file

None

Listing of complaints, notices of violations, official warnings, and citations
Listing of calls received on MEC public information line

Nomne.

List of facility design submittals, comments and approvals te CBO
Submittal matrix attached. CBO comments were received during the month and
are attached.

CBO Approvals;

ELEC-2, Electrical Lighting Plan, 14 drawings
MECH-1, Fire Risk Evaluation Plan, Specifications, Drawings




CONDITION OF CERTIFICATION AQ-48
SUMMARY OF FUGITIVE DUST MITIGATION ACTIVITIES

METCALF ENERGY CENTER
MONTHLY COMPLIANCE REPORT



Summary of monthly activities related to the Fugitive Dust Control Plan:
The site was monitored daily for fugitive dust and for tracked material onto public roads.
Logs are kept on file as part of the Storm Water Pollution Prevention Plan. The
following activities were employed during the month of February:

e Sweeper on site majority of days in February.

¢ Tire wash use required before exiting site.

e Application of hydroseed planned for March.

¢ Covered common fill soil stockpile with plastic.



CONDITION OF CERTIFICATION AQ-52
ULTRA-LOW SULFUR FUEL RECEIPTS

METCALF ENERGY CENTER
MONTHLY COMPLIANCE REPORT
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From=TOP GRADE-SHOP OPER. 925 371 8483 02/27/2004 14:57 #253 P.001
Coast Uil Company, LLC N EOREER ™™ iy i

ﬂ fan SAN JOSE, CA 95128-3344
4250 WILLIAMS ROAD = SAN JOSE, CA 95129-3344

HAZARDOUS MATERIAL NUMBER

T 2004 g
EED LD. NO. 770584351 OFFICE (408) 252.7720 T ED 27 2008 , CALL INFOTRAC ;800 535,808
RESALE NO. SR GH 97953643 OFFICE FAX (408) 2556263 o Gg&ui_@ N DATE: himtE
FUEL RESALE NO. 5G GH 78020404 PLANT (408) 251-0811 T 241
a15 ORDER DESK (408) 342-022200N5THQG 915 INVOICE NUMBER
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RESALE NO. SR GH 97953643 OFFICE FAX (408) 255-5263 CONSTRUCTION DATE: .
FUEL RESALE NO. 5G GH 78020404 PLANT (408) 251-0811 : Z4£IA3E
915 ORDER DESK (408) 242-0222 915 INVOICE NUMBER _
sop 100 TOP GRADE COMSTRUCTION, INC. sHip TO: TOP BRABE COMSTRUCTION, INC.
D CONTRACTORS STREET o CONTRACTORS STREET
LIVERMORE, CA SD4506G LIVERMORE, CA S4355A
(&A8Y 2872267 (925) 449-5764

;¥ DUEDATE.

WRACHASE ORDER:NUMBER
6E2—399-05
. DECIVERY DA Exvéis TRUCKNUHBER]S
PE-23-04

(i SALESNANS
DEDEARUX

. i
No.oF | BULK OR QUANTITY | quanTTy | TAXES |
PKG'S PKG. SIZE PACDUCT DESCRIPTION ORDERED DELIVERED _'_HEED - PRICE AMOUNT
'—E‘ﬁtﬂ_—ﬁﬁﬁ—ﬁﬁﬁg } )24 TIESE &7 N Y P =oEs
FEDERA URERFUMD ig7| | Pl afninn] .
B8it SRILL FEE 167 . @x112 @.
7y
!
B e
!
| i
i i i
PRODUCY BEFORE AFTER HTR NO. J TANK i.D. SALES .29 ol
THIS INVOICE DOES NOT TAX
INCLUDE STATE CR FEDERAL
EXCISE TAXES, SUPER FUNDS
OR SURCHARGES UNLESS 273,
SHOWN AS A SEPARATE LINE D-FA
[TEM.
JAST DUE AFTER « 1 2ecourt uspar within ima pesrmitiad, customer 2grass ¢ pay inlerest ai % par anaum. |n case of sl for collection, CHEGK NO
il esls of coleclion, suit and zaasenakle and attomey's Tees will be charged. T secura payment of [is invoice and all other amovnis due Coast Oif Co.. customer hareby grants io .
70a51Cil Go. 8 Securily ilerest In The nventery arg e preceads ol inventory. Coasl Il Co. shall heve all remedigs as provided In e Unilonn Cammercal Code upon defauht Including
e right o 12ke Iramadiale possession of cuslomer's ivaniony. The rdersigned haraby salas that he Is authodzed lo bind Iha cistomar 1o tha lanns herast. CHECK AMOUNT

FRAMRS IN POICE EYTEMRUIAN AMMD ARDITIAK Q1 IS IEAT T ~ADDTOTION



From:TOP GRADE-SHOP OPER. 925 371 8483 02/24/2004 07:26 #247 P.002

4 Marketers & Manufacturers REMIT TO: COAST OIL COMPANY, LLC
Coast Oil Company, LLC'  Merkeer o b TR

_) 4250 WILLIAMS ROAD » SAN JOSE, CA 95125-3344 FAZARDOUS MATERIAL NUMBER
" EED ID. NO. 770584351 OFFICE (408) 2527720 CALL INFOTRAC 4,800 S28.50¢
RESALE NQO. SR GH §7953643 OFFICE FAX (408) 255-5263 DATE:
FUEL RESALE NO. SG GH 78020404 PLANT (408) 261-0811 RLEIRB
515 ORDER DESK (408) 342-0222 g1 INVOICE NUMBER
ot of
SOLb TC: TUF BRADE CONSTRUCTION, INC. SHIP TG: TOF GRADE CONSTRUCT ION, INC.
358 CONTRACTORS STREET S0 COMTRBCTORS STREET
LIVERMORE, CR 9S4550 LIVERMORE, CR 24D5%
{408 ZB7-22a7 ' {3E3) 44985754

>

SALESMAN

- PURCHASE OB DER NUIMBER 5

EBE-999—-0'5 DEDEAUX
.. ROUTE NUMBER . 5" DELIVERYDATE .. TRUCKNUNBERL-( i1 i TR INUNBERL s TN
& i PR-EE-a4 | 99 i
! £ 1
ey | DLk OR PRODUCT DESCRIPTION apthES | Suanminy EDTA::ESI‘ PRICE AMOUNT
GALS | REC ULTRA LOW SUPLHUR LIESE 182 122 X X T! 1.5389% 1a7.
FEDERAL SURPERFUND igg @ EAEDD @
OIL SPILL FEE ig2g i A.33L13 3.
EA
PRODUCT BEFCRE AFTER HTR NO./ TANK 1.D. SALES 8.5 j =T
THIS INVQICE DOES NOT
INCLUDE STATE OR FEDERAL | TAX |
EXCISE TAXES, SUPER FUNDS
T CR  SURCHARGES UNLESS |
SHOWN AS A SEPARATE LINE §
i ITEM.
YAST DUE AFTER . i acgourl unpale within Ema permAlad, cUSIOMEr agrees 1o pay in'eres! ot % per annum. in case of Sull for collection. CHECK NO.
Il eosis of cakection, sull and ble and ¥'s fees will be chargad. To secure pay L of this involce and ail othe: amaunts due Coast Gil Co,, customer heraby granis Lo
#0251 Off Co. a secuiily iMerest in \he invensry and L proceeds of inwen:qry. Coasi Ofl Co. shall have 8l remedles as provided in the Urnilorm Commercial Coda upon dataul including I
34 «ight o lzke Immadiale possession of cusiomer’s inventpry. The undessigned hereby siales that he is aulhorized 1o bind Bye ¢ ome: rrl:"e_ i-r:sﬂerea.‘ CHECK AMOUNT |

TGO TR RIMIIAT PEUSsrmLiMmimi] Akim a2 mMaerloaar



FromzTOP GRADE-SHOP OPER. 925 371 8483 02/24/2004 07:26 #247 P.001

7 REMIT TO:
Coast Oil Company, LLC Marketers & Manufacturers Y o
since 1935 SAN JOSE, CA 95129-3344
") 4250 WILLIAMS ROAD « SAN JOSE, CA 95129-3344 HAZARDOUS MATERIAL NUMBER
FED 1.D. NO. 770584351 OFFICE (408) 252-7720 A s
RESALE NO. SR GH 97953843 OFFIGE FAX {408) 255-5263 . DATE:
FUEL RESALE NO. 5@ GH 78020404 PLANT (408) 251-0811 S4B8E 1
915 ORDER DESK (408) 342-0222 915 INVOICE NUMBER
SOLD TC: TOF GRADE CONSTRUCTION, INC. SsHiPTC: TOFP GRADE COMSTRUCTION, INC.
0% COMTRACTORS STREET S CONMTRACTORS STREET
LIVERMORE, LR 94550 LIVERMORE, CB 94554

(4@8 287-2R@7 _ (B23) 449-53764
{ORDERED BY: Tk T s PURCHASESORDER NUMBE Al
ERE~-999-05

L SALESWAR

; i DUEDATE: -,
DEDEAUX

BI~2@~137

.~ ROUTE NUMBER 1| 2 "DECIVERY- DATE: £ Z[TRUCK NURBER->. 715 DRIVE at
& B2—19-24 B
ey | BatkoR PRODUCT DESCRIPTION SRANTIY | gAY FETM::S - PRICE AMOUNT
GALS | RER_ULTRA LOW SUFLHUR DIESE 133 1a3 1X|X|T] 1.354500 2SS,
FEDERBL SUPERFUND 133 #. ARRaa B
OIL SRILL FEE 133 2. 60113 2.
EA
RECEIVED
FEB 12 1 2004
El H
PRODUCT EFO R LT TANK 1D o= c
ooy BEFoRE ATTE TR MO, TTAN THIS INVOICZ DOES NOT 5‘*)‘2‘55 8.23 16. ¢
INCLUDE STATE OR FEDERAL | TA
EXCISE TAXES, SUPER FUNDS
OR SURCHARGES UNLES
SHOWN AS A SEPAHATE LiN
ITEM.
AST DUE AFTER - if account ungaid wikthir, sime permiiled, cusiemer agrees 1o pay ilevest al % per annum. In case of sukt for collaction, | CMECK NO. !

}cosis of collsckion, suit and reascnable and anarney’s feas will be chargedt, 7o sstuta paymenl of Lils invoice and al! nther amounts dua Goast Ot Co,. cuslomer hereby granis ‘o
#as! Qil Co. a security Intarest in tha inveslory end f12 proceeds of nvenitory, Cuast Ofl Co. shall have all lemedies as provided in the UnZorm Commerclal Code upon dalault including
@ right to take | p ion of customers Svenlory. Tne d hereby slates that he is avthorizad 1o bind the customer o tha terms heteol,

ERRORS IN PRICE. EXTENSION AND ADRITION RiIR.IFOT TN CORBRECTION

CHECK AMOUNT |




Fron:TOP GRADE-SHOP CPER. 95 371 8483 02/75/2004 14:30 #251 P.001
Coast Oil Company, LLC Marketers. G AP EES

Wi e )
’) 4250 WILLIAMS ROAD » SAN JOSE, CA 85129-3344 FEB 9 5 23{]4

FEZD1D. NO. 770584351 OFFICE (408) 252-7720

REESALE NO. SR GH 97953843 OFFICE FAX (408) 255-5263 TP GRADE

FUIEL RESALE NO. SG GH 78020404 PLANT (408) 2510811  (:ONSTRUCTION
ORDER DESK (408) 342-0222

915
Sowp 7O TOR SRADE COMSTRUCTION, INE.

REMIT TO: CQAST OIL COMPANY, LEG
4250 WILLIAMS ROAD
SAN JOSE, CA 95129-3344

HAZARDOUS MATERIAL NUMBER
CALL INFOTRAC .J;EDU-%’B%—S%%
He— =

DATE:
47 Be:
INVOICE NUMBER

915
sHiP TO: TOR GROLE CONSTRUCTION,

INC.
o8 CONTRACTORS STREET 5@ CONTRACTORS STREET
LIVERMGRE, CR 9455@A LIVERMORE, C& 94550
(48> 2B7—-22R7 (225} 443-03764
i i ORDERED BYS 3 SPURCHASEXORDERNUMBER -5 34 5| HSALESMAN 7 0 5T ¢ i 'DUE-DATE .

&9E~-939-A5 DEDERUX B3-19-¢

- ROUTE NURABER -7 -2 DELIVERY DATE 11+ {{RUCK NUMBER]? 77 52 S HTE NUMBER

T EMILES ]

) BE-16~-04 | 2
i
NO.OF | BULK OR QUANTITY | QUANTITY | TAXES
PKE'S PKG. SIZE PRODUCT DESCRIPTION CHDERED DELIVERED = %TATESALES PRICE AMOUNT
6ALS | RED ULTRA LOW SUPLHUR DIESE 73 79IXIXIT] 1.54381 =
FEDERAL SUPERFUND 79 Bl RDGEAR .
0OiL SPILL FEE 78 B.B#R119 .
i
i
PRODUCT BEFORE AFTER HTR NO. / TANK L.D. ] SALES 9= F=dal 19.
THIS INVOICE DOES NOT T
INCLUDE STATE OR FEDERAL | TAX
EXCISE TAXES, SUPER FUNDS g
OR SUACHARGES UNLESS
SHOWN AS A SEPARATE LINE
ITEM.
:Lﬁ:s’glﬁgigiin suil anc reasonzbie and auéxﬁg‘iﬂlsu;ﬁa?n‘g&:g;Tﬁ'szmaed}::::mvgizﬁ: a:\\:;;az:gmarl? i‘uﬂr amounls du:‘ cﬁs?norﬁxrgol:\ cfla;:::ér’ ﬁgzgf;?::ﬂe CHECK NO.
Zoast Gf Co. 4 Secuily interes? in the Invanlory and the proceecs of inverory, Ceas! Qif Ga. shell have ali samedies as provided in lha Unliorm Gommercial Cote uaon dataull intludy ]
he right to lake immadiate possession of customar’s inveniory. Tho undersigned hanshy Mates tat e is authonizod %o bind the cuslomar fo ihe iarma horaol, CHECK AMOUNT
ERRORS IN PRICE, EXTENSION AND ADDITION SUBJECT TC CORREGTION.




From:TOP GRADE-SHOP OPER. .925 371 8483 02/20/2004 14:47 #2456 P.001

. REMIT TO:
Coast Oil Company, LLC Mafkewﬁﬁgﬁ}iﬁvcmﬂ TR e
4250 WILLIAMS ROAD « SAN JOSE, CA 95129-3344 - EB HAZARDOUS MATERIAL NUMBER
FED1.D. NO, 770584351 OFFICE (108) 2527720 FEB 2 0 2004 CALL NFOTRAC <800 29550804
REESALE NO. SR GH 97953643 OFFICE FAX (408) 255-5263 : © DATE:
FUUEL RESALE NO. S@ GH 78020404 PLANT (408) 251-0811 , 240e4E
915 ORDER DESK (408} 342-0222 515 INVOICE NUMBER
solp vo: TOP GRADE CONSTRUCTION, ING. sHpTo: TOP BRADE CONSTRUCTION, INC.
50 CONTRARCTORS STREET 58 CONTRACTORS STREET
LIVERMORE, CR 94558 LIVERMORE, CR S455@

(408) 287-22a7 (9&9) 4495-5784

“PURCHAS EIORDER WUMBERY.
e~I99-us

[TRUCK:NUMBER]:

.5 DUE DATE .

N0, O BULK OR GUANTITY | QUANTITY TAXES |
PKG.S': PKG, BIZE PRODUCT DESCRIPTION _ ORDERED | DELWERED i sm’rsbmq! PRICE AMOUNT
GRLS | RED ULTRA LOW SUPLHUR DIESE 195 1296 1X |[X|T] 1.54381 3IDE .
FEDERAL SUPERFUND 156 { @. APERE @.
Ol SPILL FEE 196 : 2. 22119 &,
™y
j
i
:
i
PRODUCT BEFORE AFTER HTR NO. / TANK 1.D. SALES G B2 Eeta
THIS INVQICE DOES NOT TAY
INCLUDE STATE OR FEDERAL] '
EXCISE TAXES, SUPER FUNDS — =571
OR SURCHARGES UNLESS "
SHOWN AS A SEPARATE LINE GRHL
[TEM.
 ose o cotbcion, aut axd reasonabie 205 AGMLAFS fens ot b bom 1o e P e e I 3 emounts con ooy D, 232 of ul for osfetion, | CHECK NO,
‘pasl Of Co, & sequrily Klarst iz the iventory 2nd the proceeds of inveniory, Coast G Go. ahall have all re:nedies as provided In tha Un¥orm Commential Code upon defau] indluting
1¢ righl o 1ake Immadiale fon of s inveniary. The sndzrsigned hereby 618105 1831 ha i acihanized %o bing e cusiomes lo the 1ems haro!l, CHEGK AMOUNT
ERRORS IN PRICE, EXTENSION AND ADDITION SUBJECT TO CORRECTION.




From=TOP GRADE-SHOP OPER. 925 371 8483 02/20/2004 14:47 #2456 P.002
y Mark REMIT TO: COAST Oll. COMPANY, LLC
Coast Oil Company, LLC Mg GEiNED TR

4250 WILLIAMS ROAD » SAN JOSE, CA 85129-3344 FEB 2 0 2004 HAZARDOUS MATERIAL NUMBER
" FED \.D. NO. 770584351 OFFICE (408) 2527720 TOP GRADE CALL INFOTRAC GEpt30eis,
RESALE NO. SR GH 97953843 OFFICE FAX (408) 255-5263~mnieTRUCTION DATE: - msa7
FUEL RESALE NO. $G GH 78020404 PLANT (408) 251-0811 =
915 ORDER DESK (408) 342-6222 915 INVOICE NUMBER
solp 7o: TOP BRADE CONSTRUCTION, INC. P To. TOP GRADE CONSTRUCTION, INC.

S@ CONTRARCTORS STREET 5@ CONTRACTORS STREET
LIVERMORE, CA 9455@ - . LIVERMORE, CQ 94558
(42B) EB7-2207 (925) 449~5764

L+ ORDEREDIBY,

FHHTRINUMBER®

.- ROUTE NURIBER
=
NQ. OF i BULK OR QUANTITY | auanTiry | TAXES |
PKG'S | PKG. SIZE PRODUCT DESCRIPTION ORDE!!TED DELIVERED = Sl'ATE*SA.i.ESl PRICE AMOUNT
=808 | RED ULTRA LOW SUPLHUR DIESE 197 197 |XiX|T| 1.3534381 A4,
FEDERAL SUPERFUND 197 &. AR .,
0IL SPILL FEE 197 [ @.@aa1i’ .
i
|
i
i
, i
|
i
i - -
PRODUCT BEFORE AFTER | HTR NO. / TANK LD, _ SALES © S
: THIS INVOICE DOES NOT TAX
| INCLUDE STATE OR FEDERAL
EXCISE TAXES, SUPER FUNDS
OR SURCHARGES UNLESS
SHOWN AS A SEPARATE LINE
EM.
Pjasr DUE AFTEA . If account enpald within lime parmitied, cuslome: agrees to pay nlenest et % per annum, in case of syl for coliection, CHECK NO.
ail costs of sult and 1 bie and y's leas will be cherged, To securs payment of s waice and ali other amounis due Coest Oil Co., cusiome: hesaby granls Lo
Coasl T Go. & secuilly Inlerest in % invankory and Ihe proceads of invenlary. Caast Oil Go, shall have ad semadies 25 previded i (ho Untform Commarcial Code upon dafault including
ha right 1o ke immediate p ion of cuslomer's inventory. The undersigned herchy stales that ke is awviharized 1o bind Lhe custome: Is the larms hareof. CHECK AMOUNT

ERRORS N PRICF. EXTENSION AND ADDITION SUBJECT TO CORRECTION.



Coast Oil Company, LL

5

From2TOP GRADE-SHOP OPER.

925 371 8483

02/19/2004 10:57 242 P.001

{C Marketers & Manufacturers

"since 1935"

4250 WILLIAMS ROAD o SAN JOSE, CA 95129-3344

FED 1.D. NO. 770584351
RESALE NQ. SR GH 97953643
FUEL RESALE NO. 5G GH 78020404

BE—-io—Rs

OFFICE (408) 252-7720
CFFICE FAX (408) 255-5263
PLANT (408} 251-0811

ORDER DESK (408) 342-0222

215
SOLD TO: TG BGRADE CONSTRUCTION, INC.

o CONTRACTORS STREET
LIVERMORE, CR 24534

(448) 28727

SHiP TO:

{3E25)

NET 32
- HTRNUMBER o IME

REMIT TO: COAST Oll. COMPANY, LLC
4250 WILLIAMS ROAD

SAN JOSE, CA 85120-3344

HAZARDOUS MATERIAL NUMBER
CALL INFOTRAGC 1-8{Q0-535-5053

DATE:

gc—~-12-024

INVOICE NUMBER =4A1438

Ca 24

4495764
RN

REET
Later

915
TOR GRADE CONSTRUCTION, INC.

5@ CONTRARCTORS ST
LIVERMORE,

@
. BULK OR QUANTITY | QUANTIFY | TAXES -
NO-OF | BuLK OB PRODUCT DESCRIPTION OHDERED | DELVERED | o PRICE AMOUNT
GALS | RED ULTRA LAOW SUPLHUR DIESE 135 IGSXiX| T 1.545005 =P8,
FEDERAL, SUPERFUND 133 iJl. QRARH .
QIl SRILL FEE 138 B.@@119 7.
E&
. \
/i
i
PRODUCT i BEFORE AFTER HTR NO. / TANK 1.0, ! o
| THS IWOICE DOES Nor | SALES 8. &5 17.
INCLUDE STATE CR FEDERAL | TA
EXCISE TAXES, SUPER FUNDS
OR 3URCHARGES UNLESS s
SHOWN AS A SEPARATE LINE B EeRF: S
ITEM.
’.;\ST DUE AFTER . It agzount unpaid witin lime pemallled, costomer agreas (o pay fnlerest at ¥ per annum. b case of sud tee calleclion, | CSHECK NO.
Ui cos1s of colleciion, suil anc reascrable and allemey's g5 will b2 chargad. To secum payment of This invoice and 2l otker amaunis due Coas! OF Co,, customer ferelry Sranis to,
o851 O Go, & securily Interest in lha fventory and the procesds of waniory. Goast Ol Co. shzll have all emadies es provided in the Uniform Commarcial Code tpon defauk incluting
ha righl 1o take immediale possession of custome:s iveniory, The undersigned hereby slzies thal ha ls to Biag the to the lemms hereg, CHECK AMOUNT

ERROAS IN PRICFE FXTFNSION AND ARNNITION Q1 IRIECT TN COREECTION




From TOP GR!!DE—SHE]P OPER 825 3?1 8488 []2;’24;’2004 0? 2?‘ #248 P. 00 1;’001

Ga St 01 l Companyj L LC Marketers & Manufacturers | REMITTO: COAST OIL COMPANY. LLC

'since 1935 SAN JOSE, CA 95128-3344
4250 WILLIAMS ROAD « SAN JOSE CA 95129-3344 HAZARDOUS MATERIAL NUMBER
EED 1.D. NO. 770584351 OFFICE (408) 2527720 SALLINFOTRAC Ea0 R
AESALE NO. SR GH 97953643 OFFICE FAX (408) 255-5263 DATE: I
FUEL RESALE NO. SG GH 78020404 PLANT (408) 251-0811 i
915 ORDER DESK (408) 342-0222 915 INVOICE NUMBER .
sop 70: TOP GRADE COMSTRUCTION, INC. sip To: TOP GRADE CONSTRULCTION, INC.
S CONTROCTORS STREET o% CONTRABCTORS STREET
LIVERMORE, CR 5Hu@ LIVERMORE, Crh 294530

(4B88) Z87-28@7 (925 449-9764

-.r“-'SALEﬁNI_AN

BURCHASE:ORDER NUMBER 2 300

R ORDEBED. BY-A: :
A2—-995-05

@3—14—@

" ROUTEMNUMBER itxi]s 5 TTRUCK NIMBER] i D RIVER I B MILES
7] ]
: TAXES |
o.gF | BusSn PRODUCT DESGRIPTION OROERED | DELVERED [oEom nuai PRICE AMOUNT
4 10PHK | CHEVRON ULTRA DUTY EPE 4 4 T 15. SR EE.
SRLS | RED LILTRE LOW SUF‘LHUR DIESE =1=) B8 IX|X|T i. 54500 125.
FEDERAL SUPERFUND 88 2. DAy .
QI SPILL FEE 88 A, aRiis (i
FEB 2 1 2004
FRCDUCT BEFORE AFTER HTR NO. / TANK 1.D. sALEs B 29 i6.
THIS INVOICE DOES NOT 1A%
INCLUDE STATE OR FEDERAL | 1A
EXCISE TAXES, SUPER FUNDS
OR SURCHARGES UNLESS 214,
SHOWN AS A SEPARATE LINE () ]-A
TEM.
El?gsgﬁ AWR . SUil and - ble and an .I.! a,ozﬁlgsuwn'?aivﬂr%g;n El'ges:'::lasdp?yfr‘::eoﬁ%i:e:v[;c?: Qﬁﬁm&ar amaunls duedl.':%e;s?:grgu‘nc?ssl:r?;rs:'e.re‘::;;:::;u& CHECK NO.
GoaleECu 8 sﬂwri'; 'wlaras' i lhn | invemiosy & and e ;.\raueed-s ul mvenlory Coas‘ O.Ca s.‘1a|l l'sava all remecﬁasd 85 ps chef m}?_e_l{q'flﬂ_n?_ Pm}ﬂﬁ?u‘de upon delaw moiuding



FronzTOP GRADE-SHOP OPER. 925 371 8483 02/12/2004 09:02 #237 P.001
Coast Oil Company, LLC Yorgeeligfery | "™ oo can uo

SAN JOSE, CA 95125-3344

4250 WILLIAMS ROAD s SAN JOSE, CA 95129-3344 FEB 11 2004 FAZAROOUS MATERIAL NUMBER
CALL INFOTRAC 1-B00-535-5053
FED 1.D. NO. 770584351 OFFICE {408) 252-7720
RESALE NO. SR GH 97953643 OFFICE FAX (408} 255-526306"3;\%3%%% DATE: QE~A9—@4
FUIEL RESALE NO. SG GH 78020404 PLANT (408) 251-0811 —_
ORDER DESK (408) 342-0222 INVOICE NUMBER 247143
. 915 . 915
SOLDTO: +AE"GRADE CONSTRUGCTION, INC. SHIP TO: +AE"GRADE CONSTRUCTION, ING.
5S¢ CONTRAGTORS STREET : 5@ CONTRACTORS STREET
LIVERMORE, CAR 34550 LIVERMORE, CA
(4ol 287_psuz

(925[3449—5764‘

+SALESMAN. | o TDUE DATE

318D

S ORDERED BY:. 7. PURCHASE ORDER-NUIMBER:,

6AE—993-05
DELIVERYEDATE: " [TRUCK NUMBER| 2.

[ SROUTE-NUMBER. 33 5

:DRIVER . . i} +ha Tk

7 pE-@9-04 | 9% @
0. BULK O ANTITY | QuANTITY | TAXES |
PRcs | PG Ste PRODUCT DESCRIPTION BRDERED | DELVERED 7o ——— PRICE AMOUNT
GALS | RED ULTRA LOW SUPLHUR DIESE 154 IS@A[X XTI 1.57381 236.
FEDERAIL. SUPERFUND 154 2. BRBE@ A
aIi SPILL FEE 150 A.AAL19 B.
}
o
PRODUCT BEFORE AFTER HTR NC. / TANK 1.0,
THIS INVOICE DOES NOT %\)'-CES 8.5 13,
INCLUDE STATE OR FEDERAL
EXCISE TAXES, SUPER FUNDS
OR SURCHARGES UNLESS 255,
SHOWN AS A SEPARATE LINE L) FA
ITEM,
PAST DJE AFTER . 1 account unpa.'d wilhin timo pe'maled cuslomer aprees (o pay Inleres: at % per anrum, In case of suit lor coliaclion, CHECK NO.
2t £og's of cofleclion, suil and seasonabie and auomey’s feas will be charged. To secura payment of this ivoice and ad ether amoun's cuo Coast Oit Co., cuslomer heraby grants 1o
Coasi Qil Co, a seturity interes! in Ihe Invantory and Ihe groceeds of laventesy. Coasl Cil Co. shall have all ramedies 25 provided in the Linlamm Commesciz| Code upon deiaull Including
e righl lo Jake | di n ion ol sustomers mveﬂ'lo'y The undersigned hereby stales hat he s aul; to bing lhe 0 the lemms heraci, CHECK AMOUNT
FRRORS IN PRICE. EXTENSION AND ARDITION SUBJECT TO CORRECTION.



- FromiTOP GRADE-SHOP OPER. 9725 371 8483 0271172004 06:24 #234 P.001
COﬂSt Oil Compan% L. LC Marketers & Mam&cmrers REMIT TO: COAST OIL COMPANY, LLC

E@E l 4250 WILLIAMS ROAD
4250 WILLIAMS ROAD » SAN JOSE, CA 95129-334F

SAM JOSE, CA 95128-3344
HAZARDOUS MATERIAL NUMBER

FED 1D. NO. 770584351 QFFICE (408) 252-7720 T EB 192004 CALL INFOTRAC 1-900-535-5053

RESALE NO. SR GH 97953643 OFFICE FAX (40B) 255- 526:}.0', GRADE - DATE: @BE-BE—D4

FUEL RESALE NO. SG GH 78020404 g;/;hgé(gﬂ;%:i;g}:)gdz@mucnofq INVOICE NUMBER S4LRABET
313 - ; 215 .

SOLD TO: 1B BRADE CONSTRUCTION, INC. SHIPTO: TOP BRADE CONSTRUCTION, INC.
o CONTRACTORS STQEET 59 CONTRABCTORS STREET
LIVERMGRE, CA S43558 LIVERMORE, CA 245352
{4428}

872207 (925 Lid-STEk

:i% IORDERED BY: PURCHASE OROERNUMBE! SALESMAN

0 JDUE DATE

DEDEF&UX
T HTRG NUMBER

- ROUTENUMBER.:/ INEQUTEY, -

0] B
0. BULK OR : QUANTITY | QUANTITY | TAXES
RO | s PRODUCT DESCRIPTION OHDEARD | DELNERED ook | PRICE AMOUNT
GALS | RED ULTRE LCOW SUPLHUR DIESE 95 QXX T 1.56756 148,
FEDERAL SUPERFUND a3 B DRAAG a
g1t SPILL FEE 95 A.Gphiis .
EAR
PROBDUCT . BEFORE AFTER HTR NO. 7 TANK 1.D. -
THIS INVOICE DOES NOT|SAYES 8.25 12,
INCLUDE STATE OR FEDERAL | TA
EXCISE TAXES, SUPER FUNDS
CR SURCHARGES UNLESS §
SHOWN AS A SEPARATE LINE B
ITEM.
PAST DUE AFTER . . ¥ account unpaid wihin lime permitted, cuslomer agrees o pay Interest at <6 per annum. b caso of suil for eollection, CHECK NO.
2li cosls ef coltection, suit and reasonabie and atioimey's fees wili be chamged. Te secure payment of this invaice and a!l olher amounts dua Coast Ol Co,, customer heraby Grants o
Ceas! Ojf Co. = sacurty inlaresl [a e inventory and lhe proceeds of invenlery. Coast Ol Co. shall have all ramedies as providad in e Unlform Commercial Codg upon delauil includ!
lhe dght to lake immadiale possessian of 5 invenloty. The ignad heresy stales hat he is aulhorized {o bind T cus'omer Io the temms heraof. H CHECK AMOUNT
FRANARSR IN PRICE FEXTENSION AND ANRNITION SURIFCT TN CNRRECTION H



FromaTOP GRADE-SHOP OPER.

Coast Oil Company, LLC Morkeier & Ma

4250 WILLIAMS ROAD « SAN JOSE, CA 95129-3344

FED 1.D. NO. 770584351
RESALE NO. SR GH 97953643
FUEL RESALE NC. 8G GH 78020404

925 371 8483

nufacturers
D U

OFFICE (408) 252-7720 FEB 1 0 2004

OFFICE FAX (408) 255-5283 Hp» E
PLANT {408) 251-0811 Toe GRAD

02/11/2004 06:25 #234 P.002

REMIT TO: COAST Ol COMPANY, LLC
4250 WILLIAMS ROAD
SAN JOSE, CA 95129-3344

HAZARDOUS MATERIAL NUMBER
CALL INFOTHAC 1-800-535-5053

DATE: RE-B6—24
INVOICE NUMBER 2482131

N
ORDER DESK {408) 2420275 ONSTRUCTIO

. 915
SHPTO: TOP”GRADE CONSTRUCTION, INC.
5@ CONTRACTORS STREET

915
SOLDTO: TAE"GRADE CONSTRUCTION, INC.
S@ CONTRACTORS STREET

LIVERMORE, CA 34553 EIVERMORE. CA 24357
{48) £287— (9235) 449-G764
o ORDEREDBY i 5PURCHASE; ORDER NUMBER HSALESMAN 1w | il e TR %7 DUE DATE

DEDEAUX

E@2-999-a5
- ROUTE NUMBER il DELIVERY/DATES Y [TROCIEHUMBERL: M BRIVER T - s 7 7 - HITR. NUMBER = ¢
1] PE-PE~B4 | @
NO.OF | BULK OR QUANTITY | quantiry | TAXES |
SKG'E | PXG. SIZE PRODUCT DESCRIPTION ORDERED | DELIVERED |mp hrmdbr PRICE AMOUNT
BALS | RED ULTRA LOW SyP HUR DIESE 165 1ES|X|X|T] 1.36754@ =38,
FEDERAL SUPERFUND 165 . AQEGGA -
DIL SPILL FEE ies @, aalla @.
PRODUCT BEFORE AFTER ! HTR NO. / TANKX [.D.
THIS INVOICE DOES NoT | SALES 8. &3 21.
INCLUDE STATE OR FEDERAL
EXCISE TAXES, SUPER FUNDS
OR SURCHARGES UNLESS 2647.
SHOWN A3 A SEPARATE LINE OTA
ITEM.
5AST‘ DUE AFTER . i account wizait within Sme pemmitted, cuslemer ngro2s {0 pay interest al % par annum. fn case ol sut for coliaction, CHECK NO.
1l costs of collection, sult and reasonable end atiorney's fess vl be chasged, To secura payment ol Lhis nvolce and al othar amouns due Coast OR Co., cuslomer hereby granis to |
seast OF Co. & sooudly inlesast in tho invenlory and tha proceeds of invoniesy, Ceast £3 Co. shall have &1l remacies as provided i the Uniform Commercial Coda vpon defacht inchuding 1
ne right 1o ke i ssession ol customer's invaniory, The undarsignest hereby siates (hat he i aulhorized lo bind the o 1he 1erms hareal, CHECK AMOUNT I
ERRORS IN PRICE. EXTENSION AND ADDITICN SURBIJECT TO CORRECTION.



02/03/20

From:TOP GRADE-SHOP OPER 925 371 8483

Caast Oil C@mpany, LY Marketers & Manufacturers

04 15:21

#233 P

001

"since 1935"
4250 WILLIAMS ROAD o SAN JOSE, CA 95128-3344

REMIT TO: COAST OIL COMPANY, LG
4250 WILLIAMS ROAD
SAN JOSE, CA 95125-3344

FED LD. NO, 770584351
RESALE NO. SR GH 97953643

OFFICE (408) 252-7720

HAZARDOUS MATERIAL NUMBER
CALL INFOTRAC 1-800-535-5053

OFFICE FAX {498) 255-5263
PLANT (408) 251-0811
CRDER DESK (408) 342-0222

. Bi5
SOLDTO: T{P" GRADE CONSTRUCTION, INC.
5@ CONTRACTORS STREET
S5@

FUEL RESALE NO. 3G GH 78020404

DATE: WE—-A5—@04

INVCICE NUMBER 233343

915
SHIP TO: TOF GRADE CONSTRUCTION, INC.

2@ COMTRACTORS STREET
LIVERMORE, CR 94 LLIVERMORE, [CR 34552
(498) 2 (9285} 449-5754
L TV ORDEREDBY U g i BURCHASE ORDERINUMBER {ir: 1) - o SALESMAN. % - | iy | Lzt DUE DATE.
&hE-999-85 DEDEALIX B3—-@&—1
.- ROUTE NUMBER, 17 |7+ DEEIVERY. DATE 7 [FRUCK NUMBER] %231 sDRIVER . 0 o[ TR NUMBER e T TIME NG SHMETOUT. s - MILES
@ BE-05-D4 | a9 @
TAXES
ey | Sekon PRODUCT DESCRIPTION ORANTTY | QuaNTIY - MM—E{ PRICE AMOUNT
GALS | RED ULTRA LOW SUPLHUR DIESE 16E 160 | XIX|T| 1.53631 245,
FEDERAL SUPERFLUND i6k 2. BRRAG o
0il. SPILL FEE ilewd B.BAnL1s .
)
PRCDUCT BEFCRE AFTER HTR NO. / TANK 1.D, e ) .
THIS INVOICE DOES NOT | SALES B. &5 2.«
INCLUDE STATE OR FEDERAL | TAX
EXCISE TAXES, SUPER FUNDS
OR SURCHARGES UNLESS
SHOWN AS A SEPARATE LINE
ITEM.
25T DUE AFTER . . If account unpald within lima pa:mitied, customer 89r6a5 lo pay meres! gt % per annum. In case of sult 1pr collastan, CHECK NO,
casis of colection, suit and rezsonable and attommey's lees will Se charged, To setur= paymen: of this invoice and &l other amounls due Const OF Co.. cuslamer hateby grants 10
»a81t Oil Co. a segurkty inledest in the inventory znd the proceeds of inventory, Const Olf Co, shall have al! remedies a5 provided In Ihe Unifosm Commercial Cede tpon delauh incuding T
3 right Io take Immediale p of s invantary. The urdersianed herebv stalas (hat he s acthariyar 1a harl tha mittamar ta the tarme haranl



Fronz TOP GRADE-SHOP OPER.
Coast Oil Company, LL

‘7 4250 WILLIAMS ROAD = SAN JOSE, CA

FED 1.D. NO. 770584351
RESALE NO. SR GH 97953643
FUEL RESALE NO. 8G GH 78020404

315
SOLD TO: TP GRADE CONSTRUCTION,
S@ CONTRACTORS STREET

OFFICE (408) 252-7720
OFFICE FAX (408) 255-5263
PLANT (408) £51-0811
ORDER DESK (408) 342-0222

925 571 8483 02/06/2004 15205 #232 P.CO1

C Marketers & Manufacturers
"since 1935"

REMIT TO: COAST OIL COMPANY, LLC
4250 WILLIAMS ROAD
SAN JOSE, CA 95129-3344

HAZARDOUS MATERIAL NUMBER
CALL INFOTRAG 1-800-535-5053

DATE: @1*31"‘@‘!‘

INVOICE NUMBER E33684

95129-3344

915
SHIP TO: TOP GRADE CONSTRUCTION,
5@ CONTRACTORS STREET

INC. INE.

LIVERMORE, CA 94550 LIVERMORE, CA 924559
(408 28727 @7 (825) 449-5764
- STORDERED.BYWE T A kL P PUBCHASE:ORDER HUMBER 1 &) CSALESMAN -5 v 21 L TERMST

SBE—-239-05

- HOUTENUMBER -~ " |

AE—B3—12

DEDERUX

. DELIVERY:DATE.. 1 [FRUCK.NUMBER] 13/ = DRIVER "2 = HTRANUMBER » 005 L TIEN i e MILES: |
@ PR-B—-04 l @
NO.GF | BULK OR = QUANTITY | QUANTITY | TAXES
PKG'S PKG. SEZE PRUDUCT DESCHIPTION ORDERED DEL‘VEHED D :TI'ATE!SALES PRICE AMDUNT
GALS | RED ULTRA LOW SUPLHUR DIESE 188 188X | XiIT| 1.47631 277,
FEDERAL SUPERFUND 188 3. BDaAET B
OIL SPILL FEE 188 B. 0119 2
i
1
PRODUCT BEFORE AFTER HTR NO./ TANK LD, b=
THS WYOIE DOES NOT | SALES B. 23 2.
INCLUDE STATE OR FEDERAL
EXCISE TAXES, SUPER FUNDS g
OR  SURCHARGES UNLESS B
SHOWN AS A SEPARATE LINE
i TEM.
ok of coecio., st and reesonale and ZXorsaps hen s bt b T pma e TSSO PR IUEELEL s oo oy o coleclan, | GHECK NO.
Zoasl Ofl Go, & securlty nkerest in Ihe inveniory and % procoeds of inventory. Corslt QF Co. shal! bave all ramedies as pravided in the Unlfotm Commercial Code upen default imduding
e right 10 take immediala pogsession of cusiomer's lavenlory. The ignag hasgby statey that ha is authosized Lo dind Lhe customer to t1e terms hareol, CHECK AMOUNT
ERRORS IN PRICE. EXTENSION AND ADDITION SUBJECT TO CORRECTION.



. From TOP GR#%DE—SHUP OPER. 925 371 8483 02/06/2004 15:05 #232 P.002

Coast Oil Company, LLC Marketers & Manufacturers | FEWTTO! SORST o1 COMEANY, LLO

"since 1935 SAN JOSE, CA 95128-3344
4250 WILLIAMS RCQAD « SAN JOSE, CA 95129-3344 HAZARDOUS MATERIAL NUMBER
FED 1.D. NO, 770584351 OFFICE {408) 252-7720 CALL INFOTRAC 1-800-535 5058
RESALE NO. SR GH 97953643 OFFICE FAX (408) 255-5263 DATE: D1-31-B4%
FUEL RESALE NO. SG GH 78020404 PLANT (408} 251-0811

ORDER DESK (408) 342-0222 INVOICE NUMBER 33804

- TR . 915 :
SOLD TO: TR GRADE CONSTRUCTION, INC. SHIF TO: 1AL GRADE CONSTRUGCTION, INC.
5@ CONTRACTORS STREET 50, CONTRACTORS STREET
CIVERMORE, CA 94558 CIVERMORE, CA 9455
(4B8) aa?maanzrr <9es 4495764

- ORDERED BY :PURCHAS i SALESMAN -~ DUE DATE |

‘ROUTE NUMBER: i | Hil

Ge-B3—-04

l

2
; TAXES
WOIE | DR PRODUCT DESCRIPTION GUDERED | DRINERED [T nab».—u'q PRICE AMOUNT
5ALS | RED ULTRA LDW SUPLHUR DIESE 48 4B |Xi¥X|T! 1.49750 71,
FEDERAL SUPERFURND 48 G. DRDAE @u
OIL SEILL FEE 4B @, 27119 B
)
PRODUCT BEFORE AFTER TR NO. / TANK 1.D. -
k THIS INVOICE DOES NoT | SALES 8. 23 S
INCLUDE STATE OR FEDERAL | TAX
EXCISE TAXES, SUPER FUNDS
OR SURCHARGES UNLESS
%ré%wu AS A SEPARATE LINE B HORP: 77.
.

PAST DUE AFTER + if acenun: wnpald wilsin lime permitted, cusiomer agraes W pay inlorest al % per annur. 10 ease of il for coilaclisn, CHECK NO
al} cosis o) calieclian, sull and raasonahle any a'l.omeys tees will bo charged. To secvre payment of this inveice and all other amounts due Codsl Qi Co., customer haraby grants lo -
Coesl 06 Co, & Sacunty inlerest In lhe inwestory and the proceeds ol irenlory. Coas: Oi- Co. shal have all ramadiss gs providad in the Uniform Commereiat Code upon dalauit including T
the right 1o 13ka | p ol i's invenlory. The hereby stalas lhat b8 Is avihadzed o bind e cusiomer 1o the sanns heseol.

CHECK AMOUNT

L T T I T T T T m . e e m e b m A T




Date: 1/12/04

To: Dan Evans _
Motse Construction Group
Phone: 425.-418-9277

Fax: 408-463-0501

From: Easy Fuel, Inc.

Peter Nash

Phone:  408-280-5235
Fax: 408-280-0235

Pages: 2 (including cover)

———

Dan:

Please seé the following invoice for fuel received at the Calpine/Metcalf job
site. Under the “PROD” category you will see it listed as “LDF” which is
our symbol for “Ultra Low Sulfur Diesel » Please let me know if you need
anything else. Thank you,

Sincerely,

Peter Nash
Easy Fuel, Inc.




e’

*INVOICE*

PR

INVOICE: CLB33%95
FROM : Easy Fuel, Inc INVOICE DATE: 02/18/04
: 134¢ E.Taylor Street PAGE: i
: San Jose, Ca. 95133 ACCOUNT NO: 0001174
: (408) 280-5235
[
BILL: Morse Constructicn - 4/P SHIP TO: Calpine/Metcalf
TO : 5500 SBcouth lst. Avenue 1 Blanchard Road
¢ Bveretr, WA 98203 San Jose, CA 95133
PAYMENT DUE BY: 03/04/04
Fuel cost includes all appliczble taxes
ACCOUNT: 0001174 INVOICE: CLB3395 DATE: 02/18/04 BAGE: 1
- DEL DATE T EFI CARD VEHICLE CDCM PROD QTY FRICE AMCUNT
02/17/04 81174 CHK/FILL 0 HRE 1.50 592.000¢C 88,50
02/17/04 202582 COMPRESSCR 0 LDF . 4.00 2.2602 9.04
02/17/04 202¢0 GENRTR 0 LDF 67.30 2.2602 152.11
02/17/04 20107 Gradall 0 LDF 25.70 2.2602 58.0%
Any Payment received after "Due Data" will carry a late fee
of 1.5% of invoice amount upto 18% pa and collection costs.
TOTAL AVERAGE SALE FEDERAL = STATE LOCAL SEALES
FRODUCT QUANTITY PRICRE AMQUNT TAY TAX Tax TAX TOTAL
CA - CALIFORNIL
HRE 1.5 59.00 88.50 0.0C .00 0.00 0.00 BB.50
LDF 97.0 1.6777 le2.74 23.67 17.468 0.00 15.37 219.24



S

*INVOICE*

INVCICE: CL84077
FROM : Easy Fuel, Inc INVOICE DATE: 02/27/04
: 1346 E.Taylor Street PAGE: 1
San Jose, Ca., 95133 ACCCUNT NO: 0001174
(408) 280-5235
BILL: Morse Construction - 4&/P SHIP TO: Calpine/Metcalf
TO : 5500 Scuth lst. Avenue 1 Blanchard Rocad
: Bverett, WA 98203 San Jose, CA 95133
PAYMENT DUE BY: 03/13/04
Fuel cost includes all applicable taxes
ACCOUNT: 0001174 INVOICE: CLB4077 DATE: 02/27/04 PAGE: 1
DEL DATE T EFI CARD VEHICLE OoDCM PROD RTY PRICE AMOUNT
02/26/04 81174 CHR/FILL 0 HRS 2,50 42,0000 122.50
02/26/04 20259 COMPRESEOR 0 LDF 8.890 2.2314 20.7%
02/26/04 20334 GEN.2 0 LDF 31.00 2.3314 72.27
02/26/04 20260 GENRTR 0 LDF 86.10 2.3314 200.73
02/26/04 20107 Gradall 0 LDF 20.40 2.3314 47 .56
Any Payment received after "Due Date" will carry a late fee
¢f 1.5% of invoice amount upto 18% pa and collection costs.
TOTAL AVERAGE SALE FEDERAL STATE LOCAL SALES
PRODUCT QUANTITY PRICE AMOUNT TAX TAX TaX TAX TOTAL
Ch - CALIFORNIA
HOURS 2.5 42.00 122.50 0.00 G¢.00 0.00 0.CO 122.50
LDF 1l46.4 1.7434 255,24 35.72 - 26.35 0.00 24 .00 341.31
** TOTAL AMOUNT DUE ----> § £63.81



CONDITION OF CERTIFICATION AQ-52
OFF-ROAD DIESEL FIRED EQUIPMENT USAGE LISTS

METCALF ENERGY CENTER
MONTHLY COMPLIANCE REPORT
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INTRODUCTION

The Metcalf Energy Cenler (MEC) site is located in the Santa Clara Valley within the Urban
Service Arca of south San Jose. The MEC will be a 600-megawatt natural-gas-fired combined
cycle power plant with the following features:

' A230-kilovolt (kV) switchyard and approximately 240 feel of new 230-kV transmission
line that will Jaop into the existing Pacific Gas and Electric (PC&E) 230-kV Metcaif-
Monta Vista No. 4 transmission on Tulare Hill.

* Anapproximately 1 mile, 16-inch natural gas pipeline that will connect to an existing
PG&E transmission backbone pipeline that runs along the eastern side of U.S. 101.

* Anapproximalely 1000-foot water pipeline from a tap into a new South, Bay Watcr
Recycling Program'’s (SBWR) pipeline for cooling water.

* Anapproximately 1.2-mile water pipeline will supply domestic and backup water
supplies.

¢ A stormwater detention basin and discharge outfall siructure to Fisher Creck.

* Anew access road from Monterey Road at the Blanchard Road junction and visual
sereening and landscape corridor along the new access road that will require 6 acres of
agricultural land south of the MEC site.

* A second access road (west access road) may exlend from Santa Teresa Boulevard to the
MEC site that will require 2.0 acres of agricultural land.

* Two temporary construction laydown yards totaling 24 8-acres are located in
agricultural land south of the MEC site.

The project was designed to avoid significant adverse impacts to sensitive biological
resources to the furthest extent feasible. Mitigation measures were developed through
consultation with the U. 5. Fish and Wildlife Service (USFWS), U. 8. Army Corps of
Engineers (Corps), National Marine Fisheries Service {NMFS), California Department of
Fish and Game (CDFG), and the Water Quality Control Board to minimize unavoidable
project impacts. Permits and authorizations from these agencies included condilions thal
must be monitored by the Designated Biologist. The Biological Monitor will be present
onsite during all phases of construction to ensure compliance with the mitigation measures
outlined in the Biological Resources Mitigation Enplementation and Mounitering Plan (BRMIMP).
The following report includes all MEC project activities monitored during February 2004.



MONITORED MITIGATION MEASURES

Mitigation measures were developed through consultation with USFWS, NMFS, CDFEG, San
Francisco Bay Regional Water Quality Control Board (Water Board), Corps, and California
Energy Commission (CEC) for the MEC project. Compliance with any conditions of the
Corps, Water Board, and CDFG permits will be included when permils are received and
used un the projoct.

Condilians of Certification (COC) BIO-1 through BIO-13 were in compliance during
Fcbruary 2004.

The following conditions described in the USFWS Biological Opinion (BO) remained
pertinent to the December monitoring efforts:

¢ Garbage must be removed from the site.
* Aclivily musl be limited Lo the minimum necessa ry.
* The houndaries of the sile will be clearly marked,

* Allequipment, personnel, and access shall be confined to designated work areas and
connecting roadways.

» Refueling will occur at least 50 feet away from aquatic habitats.
* Weekly California red-legged frog surveys will be conducted in work arcas.

* Bullfrogs found during amphibian surveys, including adult, subadult, and larval
bullfrogs, shall be captured and killed.

* The Biclogical Monitor will inspect the erosion control features during rain events or
other water releases,

* Concrele Irucks must be washed within a designated area with a surroimnding berm,

All activities complied with condilions described in the NMFS BO. Work near Cayole Creek,
where NMFS has jurisdiction uver anadromous fish (salmon and steelhead), will likely
occur in the summer 2004.

The Biological Monitor was available throughout the month to respond to biclogical issues
as needed. Pebruary activities are described in the following section.




SUMMARY OF ACTIVITIES

This report includes project activities that took place during February 2004. February
activities included continued site conslruclion and presentalion of the Worker
Enviranmental Awareness Training (WEAT) program to project personnel. ‘'he following
provides a description of these activities. A cumulative wildlife species list is included in
Appendix A. Wildlife Observation forms are included in Appendix B. WEAT sign-in sheets
are included in Appendix C. Relevant photographs are included in Appendix D. The
Biological Monitor completes daily logs summarizing activities, personal interactions, and
observations. These logs are available on request.

Site Construction

February MEC main site construction included ongoing excavation for and installation of
underground utilities, and continued installation of concrete foundations. It addition,
aboveground infrastructure including ITeat Recovery Steam Generator (HRSG) Ducks and
Sleam Turbine Condenser were installed. These activities will continue in March 2004,

The Biological Monitor visited the site weekly to inspect all construction activities.
Monitoring visits focused on ensuring that work complied with all CEC biological COCs
and to determine future monitoring needs. All construction related activity occurred in
previously disturbed areas and remained outside the Fisher Creek riparian carridor.

Underpround Uitlilies

Daring February, excavation continued for the installation of underground utilities ont the
MEC main site. Utilities included pipe for various waterlines, and electrical conduit and
vaults. Utlities were installed in open trenches and excavations, of which some were back-
filled with concrete and soil. U lility inslallation will continue in March 2004.

All open trenches include sloped escape ramps and conduit ends were capped to prevent
wildlife entry. Site personnel are instructed to notify the Biological Monitor immediately
should wildlife become trapped in any open excavation.

Due to recent heavy rainfall, many open trenches were inundated with stormwater,
necessitating dewatering. Several portable trash pumps were used to move stormwater
from the main sile ta the stormwaler retenlion basin and olher non-sensilive areas. Water
was nol discharged into any sensitive resources, including Fisher Creck.

Work personnel discovered a dead rodent during excavation achvities. The rodent was
found near the southwest corner of the Steam Turbine Generator foundation. The rodent
was inadvertently killed during excavation for underground utilities. Calpine’s
Eavironmenlal Compliance Manager removed the carcass from the work site and kept it in
a plastic bag for the Biological Monitor. The Biological Monitur identified the carcass as a
deer mouse {Peromyscus maniculatus). The incident was included on a Wildlife Observation
Form (Appendix B).

Concrete Foundations
February activilies included continued installation of permanent concrete foundations to




support heavy struciures (e.p. condenser, HRSG duclts, CTGs). Assoviated aclivilies
included installation of concrete forms and rebar, and pouring concrete. Conerete
foundation installation will continue in March 2004.

All concrete mixer trucks were cleaned in the designated concrete washout prior to leaving
the project site.

Abovepround Infrastructure

Throughout the month of February, above ground infrastructure (e.g. steam turbine
generator, HRSG Ducts) were installed atop concrete foundations. Power plant
infrastructures are stored on the north and south laydown yards. Construction equipment
uiilized existing access roads to transport materials from the Jaydown yards to the main site.
Aboveground infrastructure installation will likely continue in Mareh 2004,

Calpines Environmental Compliance Manager contacted the Biolo gical Monitor on
February 12 regarding potential bird nests in the materials and supplies stored in the south
laydown yard. The Biological Monitor checked all crates and materials and found several
inactive sparrow-sized nests from last year’s breeding season. The nests were removed to
discourage use. The Biological Monitor will continue to perform periodic checks within the
laydown for nesting activity. Active nests will be protected until eggs have hatched and
young have fledged,

WORKER ENVIRONMENTAL AWARENESS
TRAINING

The WEAT program was developed exclusively for the MEC, projecl. Program materials
include a handbouok, video, and poster. As required by COC Bio-6 from the CEC Commission
Decisiun, all new employees must attend the WEAT program.

Seventy-six personnel reccived WEAT training during December for a total of 958
employees trained at MEC. A Calpine Site Safety Officer administered the WEAT training
to all new February employees. A list of February WEAT altendees is included in Appendix
C. Signed affidavits are kept on file by Calpine’s Compliance Manager.




GENERAL NOTES AND OBSERVATIONS

February activities were confined to previously disturbed areas. ‘The Biological Monitor's
duties were limited accordingly. These duties will likely remain limited until construction
maves into previnusly undisiurbed areas or within the vicinily of sensilive biological
FESOUrCes.

Coumpliance with the MEC Stormwater Pollution Prevention Plan (SWPPP) continues to
remain critical during the rainy season. Calpine personnel coritinue to perform periodic
SWPTT compliance inspections of project BMPs. The Biological Monitor will continue to aid
the Calpine Environmental Compliance Manager in site preparation for rain events and
ensure installed BMPs are in good repair and are functioning properly.

Omn February 12, the Wildlife Education and Rehabilitation Center of Morgan Hill (WERC)
released a red-tailed hawk (Buteo jamincensis) within the Tulare Hill portion of the MEC
Ecological Preserve. The hawk was rehabilitated by the center from injuries not associaled
with the Metcalf Energy Center project. The release was in cooperation with Calpine and
the Santa Clara County Land Trust, with attendees inchiding WERC personnel, Kristen
O’Kane (Calpine Environmental Compliance Manager), John Cleckler (Co-Designated
Biologist), and news media from the Morgan Hill Times.

On February 9%, a dead black-tailed jackrabbit (Lepus californicus) was discavered by a MRC
worker in (he project’s canstruction personnel parking lot (Appendix B). The temporary
parking lot is located west of the south laydown vard and south of Blanchard Road. The
cause of death was unknown.

Tule elk (Cervus nannodes)were observed foraging on Coyote Ridge this month, This is the
first time this species has been observed near the site. The MEC Biological Monitor abserved
four ¢lk on the ridge cast of the MEC site.

s
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Cumulative Wildlife Species Observed In or Near the

Project Area




Cumulative Wildlife Species Observed In or Near the Metcalf Energy Center Project
and Linear Facilities Area (May 2001 to February 29, 2004)

Cormimon Nariie Scientific Name Location
INSECTS

Bay checkerspot butterfly Enphydras editha spp. Bayensis TH

Cabbage white butterfly Picris rapue EC

Anise swallowtail butterfly Papillio zelicaon TH

Buckeye butterfly Precis coenia TH

Painted lady buterfly Vanessa cardui EC

Opler’s longhorn moth Adela oplerelfa TH

Tarantula \ Em"ypelma éﬁl{fomicum TH
AMPHIBIANS AND REPTILES

Pacific tree frog Hylae regitla TH, FC, EC
Arboreal salamander Aneides 'l:'e'gubris - TH, EC N
Western fence lizard Secioporus occidentalis EC, TH, LA, FC
Side-blotched lizard Uta stansburiana EC

Southern alligatar lizard Elgnria mudticarinata EC, TH
Western skink Lumeces skiltonianus TIl

Ciopher snike Eitnophis melanaleucus EC,LAFC
BIRDS

Picd-billed grcbe Podilymbus podiceps FC,CC
American white pelican Petecanus erythrorhiynchos EC*
Double-crested cormorant Pluduvrocorex auritiey s

Canada goosc Branta canadensis EC* CC
Mallaid Anay platyritynchns K,
Gadwall Anas strepera FC

Wood duck ALt sponsu FC,CC
Common merganser Merpus merganser FC

Hooded merganser Lophodytes cucullatus FC

American coot Fulica americana EC, CC
"Gieat blve heron Ardea heroides HC

Gireen heron Burarides vivescens FC,cC
Great egret Cosmeroding albus FC

Snowy epret Epretter thuln FC

Turkey vulture Cathartes aura EC*, TH, LA
Killdecr Charadrius vociferus LA, LEA*TIC
Location: '

CC = Coyote Creek Riparian Corridor
CR = Coyoie Ridge

EC = Metcalf Encrgy Center Plant Site
FC = Fisher Creek Riparian Corridor
GP = Gas Pipe Line Commidor

Notea:

* Flyover ur otherwise not utilizing area resources.

** Non-uctive sign (i.c. carcass, feather, nest, 1rack)

TH ="Fulare Hill Ecological Preserve
TL = Transmission Linc Corridor

WL = Waler Line Corridor

LEA = Laydown eapunsivn area

LA = Laydown Area

CTP < Construction Trade Parking Lot

Species in bnld were recarded for the first time this month.




Cumulative Wildlife Species Observed In or Near the Metcalf Energy Center Troject

and Linear Facilities Area (May 2001 to February 29, 2004) (Continued)

Commeon Name Scientific Name Lacation
BIRDS (continued)
White-tailed kite Elanuy cuernleus FC
Northern harrier Circus cyaneus FC,TH
Golden cagle Aqutile clirysaetos TH
Qsprey Pandion heliactus CC*, TH, EC, FC
Sharp-shinned hawk Accipiter strigius FC, TH
Cooper's hawk Aceipiter conperii CCEC* FC
Red-shouldered hawk Buteo lineatus EC,FC,LA,CC, LEA
Red-tailed hawk Buteo jamiacenyis EC, FC, GP, TH, T1.,, {_C
Amcerican kestrel Falco sparverius CC, TH
Prairie falcon Falco mexicanus TH
California quail Caliipepla californica CC, Gr
Sputted sundpiper Actitis macularia FC
Mourning dove Zenaida inacroura EC, FC, TH, TL, CC
Ruck dove Columnba livia EC* TH*

“Anna’s hummingbird Calypte cnna TH, CC
Hummingbird sp. EC, TH, FC
Belted kingfisher Ceryle aleyon FC,EC* (C
Northern flicker Colaptes auratus LG, TC, TI
Nulwll's wondpecker Pieoldes antiallii FC, FC**(nest),RC
Downy woodpecker Picoides pubescens LC.rc
Black phoehe Sayornis nigricans EC,FC, TL,LEA, CC
Say’s phoebe Sayornis saya LEA
Western scrub-jay Aphelocoma californica EC,FC,LEA, CC
Common raven Corvus corax EC,'I'H, FC, CC
Horned lark Eremopliila alpestris TH
CIHT swallow Petrachelidon pyrrhonotia FC, FO#*(nest), BC, TL
Barn swallow Hirundo rustica EC,LEA
Oak tilinouse Baenlaphus inarnatus HC, CC
Chestnutt-backed chickadee Poecile rufescens C

Rushtit

Psaltriparus minimus

EC, FC, FC**(nest),GP, TL, CC

White-breasted nuthatch

Sttta curolinensiy

EFC

Locatiofn:

@C = Cuyole Creek Riparian Corridur

‘CR = Coyote Ridge

-EC = Metcalf Gnergy Center Plant Site
-FC = Fisher Creck Riparian Corridor

GP = Gus Pipe Line Comidor

Notes;

* Flyover or otherwise not utilizing area resourees.

** Non-active sign (i.e. carcass, feather. nest, track)

TH = Tulare Hill Eeological Preserve
TL = Trunsmission Line Comridor

WL = Water Line. Corridor

LEA = Laydown expansion area

LA =laydown Arca

CTP = Construction Trade Purking Lot

Specics in bold were recorded for the first time this month.




Cumuliative Wildlife Species Observed In or Near the Metcalf Energy Center Project
and Linear Facilities Area (May 2001 to February 29, 2004) (Contmued)

‘Common Naime Scientific Name Location
BIRDS (CONTINUED)
Bewick's wren thryomanes bewickii FC, TH, CC
Rock wren Salpinctes obsoletus FC, TIL
Ruby-crowned kinglet Roqulm calendula TH, FC, CC
Northern mockingbird Mints pulygiuﬂu.s EC,FC
Western bluebird Stalia mexicana FC, CC.IIC. LEA
Ammerican rohin Turdus migraiarius LA, EC,CC
‘Ldggerllcda shrike Lanius lndovicianis TH.FC,EC
Western kingbird Tyrannus verticalis cC
European starling Strunus vilgaris LEA, FC, EC
Rose-breasted grosbeak Phencticus ludovicianus EC
Californin towhee Pipila crissafis FC, TH, FC, CC
Dark-eyed junco Junco hyemalis FC, TH, CC
White-crowned sgarrow Zonotrichia leacophryy EC, FC, TH, CC
30ng sparrow Melospiza mélodia EC,LA, LEA,IF'C
Y ellow-ruinped warbler Dendraica magnolia TH, FC, CC
Western meadowlark * Sturnella neglecta 'EC,LA, TH
Red-winged blackhird Agelaius phoenicens FC
Brewer's blackbird Euphagus cyanecephalus I'C.EC,CC
Bullut.k srinle Ieterns bullockii FC, FC*¥(nest),CC
' Housc finch Carpodacus mexicanns EC, LA¥*, CC,T'C
American goldfinch Carduelis wistis LEA
Lesser goldfinch Cardueelis psaltria EC, FC, CC, tH
Housc sparrow Passer domesticus EC,FC, CC
MAMMALS
Common raccoon Procyon lotor FC#*(track)
Striped skunk Mephitus mephituy TH**(track)
Opossun Didelphis marsupialiy EC
Coyote S Canis latrans TH
Feral cat Felis carus EC
DBobcat Lynx rufus CC** (carcass)
California ground squirrel Spermophilus beechyi EC,FC, TH, TL
Western gray squirrel Seiuruy griseus. EC

Location:

CC = Coyote Creek Riparian Corridor
CR = Coyote Ridge

B = Metealf Energy Conter Plam Sie
FC = Fisher Creek Ripuriun Corridor
GP - Gas Pipe Line-Conidor

Notes:

* Flyover or atherwise not utilizing area resonrces.

*% Non-nctive sign (ie. earenss, feather, nest, rack)

TH ="Tulare Hill Ecologicat Preserve
TL = Transmission Line Corridor
WL = Water Line Corridor

LEA = Luydown expunsion arei

LA = Laydown Area

CTP = Construction Trade Parking Lot

Species in bold were recorded for the first rime this month,




Cumulative Wildlife Species Observed In or Near the Metcalf Energy Center Project
and Linear Facilities Area (May 2001 to February 29, 2004) (Continued)

Cominen Name , ‘Scientific Name L ocation
MAMMALS (CONTINUED)

Valley pocket gopler Thomonys boltae LA™ {carcass)
California vole Microtus californicus FC,EC

Deer mouse Peromyscus maniculatus TH, EC
Morway Rat Raitus norvegious EC o
Common muskrat Onddatra zibethicus FC

Black-tailed jackrabbit

Lepus californicus

EC, TIL, CTP

Feral pig Sus scrofa CC**{carcnss)
Toleek Cervus nanntodes ‘CR o
Black-tailed decr Odocoilens hemionus FC,GP, CC

:Loentlen: - - :

'CC =Coyole Creek Ripariun Corridor
‘CR = Cuyule Ridge:

EC = Metcalf Energy Center Plant Site
“FC = Fisher Creek Riparian Corridor
‘6P = Gas Pipe Line Corridor

:: Notes:

* Flyover or otherwise not wtilizing area resources.

+& Won-active sign'(i.é;'éarcass'; feather. niest, track)

TH = Tulare Hill Ecologicel Preserve
TL = Trinsmission Line Corridor

WL = Water Line Corridor

LEA = Laydown cxpansion arca

LA =TLaydown Area

CTP = Caistruction Trade Parking Lot

Species in biold were recorded for the first time this month.
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Wildlife Observation Forms
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Metcalf Energy Center Project
Paleontological Resource Monitoring and Mitigation Program

Monthly Report

Project Name:_Metcalf Energy Center (MEC) Project Number:_01-17
Clients:_Calpine/CH2M Hil} Month:_ February 2004

Designated Paleontological Resource Specialist:_Dr. Lanny H. Fisk, PhD, RG

Monthly Report for February 2004:

During the month of February 2004, PaleoResource Consultants (PRC) continued to work with
Calpine Corporation through their environmental consultants, CH2M Hill, to mitigate potential
adverse impacts to paleontological resources (fossils) whiclh might result from construction of the
Metcalf Energy Center (MEC) and associated linear facilities (including a natural gas pipeline,
cooling-water supply line, and electrical transmission line) all located in south San Jose, California.
In its Conditions of Certification (COCs) for MEC, the California Energy Commission (CEC)
mandated that Calpine adopt Society of Vertebrate Paleontology (SVP) standard guidelines for the
mitigation of construction-related adverse impacts on paleontological resources. In compliance with
SVP standard guidelines, in November 2002 we recommended reducing paleontological monitoring at
the MEC plant site to only deep excavations that would impact previously undisturbed sediment. The
CEC Compliance Project Manager approved this reduced monitoring plan.

During February 2004, deep excavations at the MEC plant site needing to be monitored included
trenching for electrical conduit duct banks with several deep manholes. These excavations were
monitored by PRC paleontological resource monitors David F. Maloney or Phillip R. Peck.
Excavations were up to ten (10) feet deep and disturbed engineered fill overlying up to six (6) feet of
interbedded alluvial sediments. Alluvial sediments consisted of dark brown clay overlying light brown
to tan silty clay, sandy silt, silty sand, or well-sorted, cross-bedded, sandy to pebbly gravel. No
paleontological resources were discovered in these alluvial sediments during monitoring. However,
the depositional environment appears to be conducive to fossil accumulation and preservation.

No ground-disturbing activities occurred during February 2004 along the right-of-way of any of
the off-site linear facilities. Excavations for the natural-gas pipeline, cooling-water pipeline, and
electrical transmission line are not scheduled to start until next month. Full-time paleontological
monitoring will be done at the beginning of excavations for each of these linear facilities. Then, in
compliance with SVP standard guidelines, once one-half the excavations for each of these facilities is
completed, if no significant fossils have been discovered, monitoring will be reduced to half-time,
quarter-time, spot-checking, or suspended entirely. As startup of construction for these portions of|
the project nears, Calpine will contact PRC with specific dates.

Calpine Environmental Compliance Manager Kristen O’Kane continues to notify us regarding
any scheduled excavations that would impact previously undisturbed sediments, asking if we think
that paleontological monitoring is necessary. In most cases, since these excavations would only
impact a few feet of undisturbed sediments and since paleontological resources have not previously
been discovered at such shallow depths at MEC, we have responded that, in our professional opinion,
no monitoring is necessary. However, PRC paleontological monitors are available and “on-call” to
monitor or spot check deeper excavations at the MEC plant site or other earth-moving activities
related to the MEC project.
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SQCIO-1: List of planned procurement of materials or hiring outside the local regional
area during the next two months.

Material/equipment | Manufacturer Point of Origin | Reason

Pipe and pipe IPS Louisiana Not available locally/

hangers National Service
Agreement

Valves Bray Controls Texas Not available locally/
National Service
Agreement

Valves CCI Southern Not available locally/

California National Service

Agreement

Valves CTI Texas Not available locally/
National Service
Agreement

Tanks CH Murphy Oregon Not available locally/
National Service
Agreement

GSU Transformers ABB Sacramento Not available locally/
National Service
Agreement

CCW Heat Alfa Laval, Inc. Virginia Not available locally/

Exchanger National Service
Agreement

February 2004
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As of February 29, 2004

e e————————ee—
METCALF ENERGY CENTER - COMPLIANCE MATRIX

START OF MOBILIZATION/ROUGH GRADING

11412002

START OF CONSTRUCTION

91/2002

Conditlon No.

Requirements & Task Summary

Actlon requlred

Event

Required
Submittal Date

Date submittad
to CPM/CBOQ

Date approved
by CPMICRO

Status/
Commants

AQ-1

Minimize emissions of earbon monoxide (CO) and
nitrogen oxides {NOx} from S-1and §-3 GTs; and -
2 and S-4 HRSGs,

In Menthly Compliance Report indicate how ihis
cendilion is being implemented.

Monihly Compliance Report

AQ-2

Tune combustors of 5-1 & $-3 GTs and $-2 and 54
HRSGs duct burners to minimize emissions of CO
and NOx.

In Monthly Compliance Report indicate how this
condition is being implemented.

Manthly Compliance Report

AQ-3

Install, adjust, and aperate A-1and A-2 SCR
Systems lo minimize emissions of CO and NOx from
S-1 and 5-3 GTs and §-2 and S-4 (MRSGs)

In Monthly Compliance Report indicate how this
condition is being implemented.

Monthly Compliance Report

AQ-4

Wilh steady-state cperation of A-1& A-2 SCR
systemns shall comply with NOx and CC emission
timitations.

In Menihly Compliance Repert indicate how this
condition is being implermented,

Monlnly Cornpliance Report

AQ-5

[Submit plan to DPSD and CPM describing
procedures to be followed during cormmissioning of
GTs, HRSGs, and STGs.

Al least 2B days prior to first firing of the gas
turbines, submit a complete commissioning plan

28 days prior to first fire of Gas
Turbines

AQ-B

Demonstrale compliance with conditions 8.10
Ilhrough the use of properly operated and maintained
CEMS and dala recorders.

In Monihly Compliance Reporl indicate how this
condition is being implemented.

Monthly Comgliance Repor!

AQ-7

Jinstall, calibrate, operate District approved CEMS
menitors prior Lo first firing of GT's and HRSGs.

In Monthly Compliance Report indicate how this
condition is being implemented,

Monthly Cempliznce Report

AQ-8

Total ne. of firing hours for S-1 GT and 8-2 HRSG
without abalement of A-1 SCR shall not exceed 300
hours during commissioning,

In the MCR indicate the cumulative number of
fiing without SCR. Submit a copy of the
complelion nolice o CPM,

Monihly Cempliance Report

AQ-9

Total no, of firing hours for S-3 GT and §-4 HRSG
without abatement of A-3 SCR shall not exceed 300
hrs during commissioning pericd.

In ihe MCR indicate the cumnulative number of
firing withoul SCR.  Submit a copy of the
completion nolice to the CPM

Manthly Compliance Reporl

AQ-10

Tolal mass emissions of NOx, CO, POC, PM10, and
502 emilted by he GTs and HRSGs during the
commissicning period shall accrue towards the
conseculive t2-month emission limitations.

In the MCR indicate the cumulative nurnber of
firing without SCR. Submil a copy of the
complelion notice to the CPM.

Monihly Compliance Report

AQ-11

Combined daily envssions fram GTs and HRSGs
shall not exceed the following during the
commissioning peried: Nox = 4805; CO = 11,498:
POC = 495: PM10 = 488; 502= 42.

In the monthly compliance report indicale any
vitlalions of the emissicn limils

Manthly Compliance Report

AQ-12

Submit to District and CPM a detail source lest plan
and conduct District and CEC approved source test
using exlernal CEMS to determine compliance wilh
Cordition 21,

20 working days before the execulion cf the
source tests,submit to the Dislrici and CPM a
detailed source test plan designed to satisfy the
requirements of this conditien.

20 days prior lo source tesl per AQ-
12

AQ-12

JSubmit to District and CPM a detail source test plan
and conduct Distiicl and CEC approved source test
using external CEMS ta determine compliance with
Condition 21.

Source test results shall be submitled 1o the
District and the CEC CPM wilhin 30 days of the
source tesling date,

Within 30 days of source lests per
AQ-12 comnplete

AQ-12

Submit o Ristrict ang CPM a detail source test plan
land conduct District and CEC approved source test
using external CEMS 1o determine compliance with
Condition 21.

Nolify the District and the CEC CPM.

Wilhin seven {7} working days prior
to lhe planned testing dale
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As of February 29, 2004
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METCALF ENERGY CENTER - COMPLIANCE MATRIX

START OF MOBILIZATION/ROUGH GRADING 1/14/2002
START OF CONSTRUCTION 9/1/2002
Requlred Date submitted | Date approved Status/
Condltion No, Requirements & Task Summa Actl Ired E
on e el s & Task Summary ction require vant Submisal Date | to cPMiCBO | by CPWCBO Comments

GTs (8-1, S-3) and HRSG (8-2, S-4) shall e fired

As parl of the semiannual Air Qualily Reports,

Semiannual Air Quality Reports

Ihrough centinuous recording of rate.

AQ-13 exclusively on natural gas. (BACT for SO2 and indicate the date, time, and duralion of any
PM10}) violalion of this condition.
Combined heat input rate of each pawer train (S-1 & |As part of the Air Quality monthly Reporis, Monthiy Air Quality Reports
AQ-14 lS-2. 5-3 & §-4) shall not exceed 2,124 MMBtwhr (3- linclude infarmalion on the dale and time when
hour relling average} (PSD for NOx) the hourly fuel consumplion exceed ihis hourly
limit.
Combined heat inpul rate of each power train (S-1 & [As part of the Air Quality monthly Reports, Monthly Air Quality Repaoris
AQ-15 S5-2 and S-3 & $-4) shall not exceed 49,908 include information on the date and time when
MMBiu/day (PSD for PM10) the hourly fuel consumption exceed this daily
lirnit,
Combined cumulative heat input rate of GTs (S-1, S-|As part of the Air Quality annual Reporis, Arnual Air Quality Reparls
AC-16 3) and HRSGs({S-2, $-4) shall not exceed include informaticn on the date and lime when
36,274,080 MMBIufyr. (Offsels) the annual cumulative fuel consumplion exceed
this annual limit
JHRSGs {5-2, 5-4) duct bumners shall not be fired As part of the Air Quality Reports, include Monthly Air Quality Reporls
AQ-17 unless associaled GTs (S-1, §-3) are in operation,  |infermation on the date, Bme, and duralion of
(BACT for NOx) lany viglation of 1his permit cendition.
GT/HRSG (S-1/5-2} she!l be abated by the A-1 SCR |As part of the semiannua) Air Quality Reparls, |Semiannual Air Quality Reporis
system whenever fuel is combusted in these units  iprovide information on any major problem in the
AQ-18 and the A-1 calalysl bed has reached min, operating |operation of the Oxigizing Catalyst and
lemperalure. Seleclive Calalytic Reduction Sysiems for the
Gas Turbines and BRSG's.
GTIHRSG (S-3/3-4) shall be abated by the A-2 SCR |As part of Ihe semiannual Air Quality Reporls, {Semiannual Air Qualily Reports
system whenever fuel is combusted in these units  |provide info. on any major problers in the
AQ-19 and lhe A-2 calalyst bed has reached min. operating [operation of the Oxidizing Calalyst and
temperature. Selective Catalylic Reduction Systems for the
Gas Turbines and HRSGS.
Emissien reguirements: Emission Point P-1 NOx = |As part of the semiannual Air Qualily Reports, |Serniannual Air Quality Reports
19.2 Ibs/hr [0.00904 Ibs/MMBIU (HHV) of nat. gas Sndicate the dale, time, and duration of any
AQ-20(a) fired] ; Emission Point P-2 NOx = 19.2 ibs/hr viclalion. Include quantitalive info. on 1he
[0.00804 Ibs/MMBLtu (HHV) of nat. gas fired) . severily of the viclation.
NOx Emission concentraticn = 2.5 ppmvd {carrecied | Same as above Semfannual Air Quality Reporis
AQ-20(b} lo 15% 02}, 1-hr average {Emission Painl P-1, P-2}
BACT for NOx ).
AQ-20(c) CQ mass emission = 28.07 Ibs/hr (at any 3-hour Same as above Semiannual Air Qualily Reporls
rolling avg.} (Emission Point P-1, £.2),
When the heat inpul {0 a CT exceeds 1700 Same as ahove Semiannuat Air Quality Reparls
MMBTU/hr (HHV), lhe CO emission concentration
AQ-20(d) shalf not exceed 6.0 ppmvd on dry basis and the
CO mass emission rate shall not exceed 6.0132
I/MMBTU at any 3-hr rolling average.
[Ammenia (NH3) emission congeniration shall not Same as zhove Semiannual Air Quality Reporis
exceed 5 ppmvd on dry basis, at any 3-hour rolling
AQ-20(e} avg. Ammonia injection rate to A-1, A-Z o be verified
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As of February 29, 2004

———————————
METCALF ENERGY CENTER - COMPLIANCE MATRIX

START OF MOBILIZATION/ROUGH GRADING

17142002

START OF CONSTRUCTION

9112002

Condlition No.

Requirements & Task Summary

Actlon required

Event

Requirad
Submittal Date

Date submitted
to CPM/CBO

Date approved
by CPM/CBO

Status/
Comments

Precursor organic compounds (POC) mass
emissions (as CH4) shall not exceed 2.7 Ibs/hr or

Same as above

Semiannual Air Quality Reports

conrtinuous monitars during all operating hours for

Cenditien including quantilalive information gn

| Ithe following parameters,

the severity of the viclation.

AQ-2000 0.00126 Ibs/MMBTU of nalural gas fired. (Emission
points P-1, P-2).
Sulfur dioxide {S0 2} mass emissions at P-1 ,P-2 Same as above Semlannuzl Air Quality Reporls
AQ-20tq) each shall nat exceed 1.28 pounds per hour or 0
0006 Ib /MM BTU of natural gas fired. (BACT)
PM10 mass emission s at P-1 ,P-2 gach shalf nat Same as above Semiannual Air Qualily Reports
exceed 9 pounds per hour or 0.00452 1o PM10/MM
AQ-20(h} JBTU. Particulate maiter (PM$0) mass emissions at P
1 ,P-2 each shall not exceed 12 pounds per hour or
0.00565 b PM10/MM BTU, when HRSG duct
burners are in operation,
AQ-21 GT (S-1, 8-3) Slart-up and Shutdown emission rates.|Same as above Semiannual Air Qualily Reports
AG-22 Not more than one GT (S-1, 5-2) shall be in sta-up |In the monthly compliance report indicate how  |Monihly Compliance Report
mode at any one lime. this eandition is belng implemented.
‘HRSGS and ducting shall be designed such thatan [In the semiannual compliance repart indicate  |Semiannual Air Quality Reports
AQ-23 oxidation catalyst shall ba readily inslalled if deemed |how this condition is being implemented
nacessary by APCO 1o insure compliance with CO
Jemissions rates. )
Tola! combined emissions in (bs/day, from GTs and {As part of the semiannuat Air Quality Reperts,  |Semiannuat Air Quality Reporls
HRSGs (8-1, §-2, §-3, 5-4), including slart-up and  |indicate the dale of any violation of 1his
AQ-24 o . o '
Ishutdown. Condition including quantitative information on
the severity of the violalion.
Cumulative combined emissions in lonsfanmy As part of Ihe semiannual Air Quality Reports,  |Semiannual Air Quality Reports
censeculive 12-month period, from GTs and HRSGs [indicate the date of any violatian of this
AQ-25 shall nol exceed Nox = 123.4 {offsels), CO=588, Condition including quanlitative informaticn on
POC=28 (offsels), PM10=91.3 (offsels), $02=10.6 |ihe severity of the viotation.
(cumulative increase).
Maximum projecled combined annual toxic air As part of the annual Air Quality Reports, Annual Air Quality Reports
Iconiaminant emissions from GTs and HRSGs (S-1, |indicale lhe date, duration, and severity of any
AQ-26 S-2, 5-3, 5-4). (a) formaldenyde = 3,796 Ibsfyr (b}  |violalion including quanlitalive information an
Benzene = 480 Ibsfyr (c) PAHs=22.8 loslyr 1he severity of the viclation.
Perform healih risk assessment using emission rates|As part of the annual Air Cuality Reports, Wilhin 60 days of source test dale
per BAAQMD approved procedures and submit risk [ingicate the date of any violation of this
AQ-26 analysis to District and CPM. Condilion including quantitalive information on
the severily of the violation or submit risk
analysis to Dislrict and CPM.
Demenstrate compliance with conditions 14-17, 20(a{As part of the annual Air Quality Reperts, Annual Air Quality Reporls
AQ-27 (a-dl) d), 21, 22, 24(a), 24{b}. 25(a}, 25(b) by using indicate the date of any viclation of this
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As of February 29, 2004

e —
METCALF ENERGY CENTER - COMPLIANCE MATRIX

START OF MOBILIZATION/ROUGH GRADING |1f14!2002
START OF CONSTRUCTION 97172002
Required Date submitted | Date approved Status/
Condition No. Requil ts & Task Summa Actlon r
e cauirements & Task Summary ctlon regulred Event Submittal Date | to cPMWICBO | By CPMCBO Comments

Use parameters in condition 27(a-d) and District
approved methods o calculate the following. (&)

As part of the annual Air Quality Reports,
indicate the date of any violalion of this

Heat input rate for S-1 & §-2 combined, and 8-3 & §{Cendition including quantilative information on

Annual Air Quality Reporis

operaling at max load.

AQ-27{e 4 combined {f} Correctad NOx arnd CO ihe severity of the viclation.
concenirations and mass emissions at each exhaust
Foini (P-1, P-2)
For each source, source grouping, or exhaust point  |As part of the annual Air Qualily Reports, Annual Air Quality Reports
record paramelers at least once every 15 minutes  [indicate the date of any violatian of this
AQ-27(gH} and calculate and record for the following. Referto  JCondilion including quantitative infermation on
AQ-27 for further details, the severity of the vialation.
Demonstrale compliance with conditions 20, 21, 24, [As part of the manthly Air Qualily Reports, the  [Monthly Air Qualily Reports
AQ-28(a-b) 25 by calculating and recording on a daily basfs ownerfoperator shall indicate the date of any
POC, PM1¢, and SO2 mass emissions fine PM10  |violalien including quantitative information an
and SO2 from each power train, the severily of the violation.
Calculate and record on annual basis the max, As part of the annual Air Quality Reporls, Annual Air Qualily Reports
AQ-29 projected annual emissions of formaldehyde, indicate the dale of any vialation of lhis
benzene, Specified Poly-Aromatic Hydrocarbons Conditien including quantitative information on
'_(gAH's). the severity of the violation.
Within 60 days of startup, conduct a District- Source lesl protocols shall be submitied at least (20 days before starlup
approved source test on exhaust points P-1 or P-2 to]90 days before startup. Approval of the source
AQ-30 delermine the corrected ammonia concentration to  [test prolocols and the source test reparts shall
delermine compliance with condition 20(e). be deemed as verification for this condition.
Conduct a District-approved source test on exhaust ]Conduct test within 60 days of startup Within 80 days of startup
AQ-30 {poinis P-1 or P-2 1o determine the corrected
ammania concentration lo delermine compliance
with condition 20(e).
Conduct a Dislrict-approved source test on exhaust |Submit scurce test resulls 1o the District and to  |Wilhin 30 days of ihe tesls
AQ-30 points P-1 or P-2 to determine the correcled the CEC CPM.
ammaonia concentration to determine compliance
Jwilh condilion 20(e).
Conducl a District-approved source test on exhaust Nolify the District and the GEC CPM. Within seven working days before
AQ-30 poinls P-1 or P-2 lo determine the corrected the execution of the source lests.
ammonia cancentration to delermine compliance
with condition 20{e).
Conduct a Disirict-approved source lest on exhaust [Submit source test protocals. Approval of the (S0 days before startup
AQ31 points P-1and P-2 while each GT and HRSG are source {est pratacols and the source test reports|
operaling ai max load. shall be deemed as verification for this
condilion.
Conduct a District-approved source lest on exhaust [Conduet lest within 60 cays of starlup and on | Wilhin 60 days startup
AQ-31 points P-1znd P-2 while each GT and HRSG are annua! basis thereafler.
operaling at max lead.
Conduct a District-approved source 1est on exhaust [Nolify the District and the CEC CPM. Within seven (7) working days
AQ-31 points P-1and P-2 while each GT and HRSG are before the execution of the source
operaling al max load. lesls
Conduct a District-approved source test on exhausl {Submit source test results to the Dislricland o [Within 30 cays of the dzte of the
AQ-31 poinls P-tangd P-2 while ezch GT and HRSG are the CEC CPM. lests
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METCALF ENERGY CENTER - COMPLIANCE MATRIX

[sT4RT OF MOBILIZATION/ROUGH GRADING 111472002
START QF CONSTRUCTION 9172002
Required Date submiited | Date approved Status/
Condition No. Requirements & Task Surnmary Action required Evant Submittal Date to CPWCEO by CPMICEO Comments
Obtain approval for all source test procedures from  [Provide a copy of source test prolocot, 90 days before startup
AQ-32 District Source Test Section and CPM prior lo
Iconducling tests,
IObtain approvat for all source test procedures from [ Notify ihe District's Source Test Seclion and the |7 days prior 1o lesfing date{s}
District Source Test Seclion and CPM prior to CEC CPM in writing of the Source Test
AQ-32 ) |
conducting tesls, Protocols and projecled 1est dates al least 7
days prior to the lesling date(s).
Conduct a Dislrict-approved source 1est within 60 Notify the District and the CEC CPM at least 7 |Execulion of the Source Tests
AQ-33 days of startup on each exhaust peint (P-1, P-2). working days before the ownerfoperator plans to|within 60 days of startup
Also test the GTs at minimum load. conduct source lesting as required by ihis
cendilion,
Cenduct a District-approved source test within 60 Conduct test, Within 60 days of starlup and on
AQ-33 days of startup on each exhaust point {P-1, P-2), biennial basis therealer
Also test the GTs at minimum load.
Conduct a Dislrict-approved sgurce lest within 60 Source test results shall be submitted to the Wwithin thirty (30) days of conducling
AQ-33 days of starlup on each exhaust peint (P-4, P-2), District and the CEC CPM. the test
Also test the GTs at minimum load.
Submit all reports as required by District Rules or  [Submit a copy of test protocols al leasl 90 days [90 days before startup
AQ-34 Regulations and in accordance wilh all procedures  |before starup.
and time limits.
{Maintain records and reports on site for a minimum | During site inspeclion, make all records and AQ Inspection per AQ-35
AC-35 af 5 years. reports available to the District, California Air
Resources Board. and CEC siaffs,
Nolify District and CPM of any victaticns of these Submiltal of these nolifications as required by  [Viclation of Permil Conditions
AQ-36 permit condiions. this condition is the verificalion of lhese permit
condilions.
Stack heighl of emission painis {P-1, P-2) shall be at|Submit the drawings for review and approval. |45 days prior o the release to the
AQ-37 least 145 feet above grade at thea stack base. manufaclurer 7115/02 7123102 Submilted
(GT/HRSG slack helght).
Provide adequale slack sampling ports and 120 days before initial operation, submit io the |120 days before Initial Operation
platforms to enable the performance of source BAAQMD and the CEC GPM a plan for the
AQ-28 . . . . 2/1/04
lesling. inslallation of slack sampling peris and
platforms.
Provide adequate stack sampling perls and Wilhin 60 days of receipt of ihe plani, the Approval by BAAQMD and CPM
plalforms 10 enable the performance of source BAAQMD will advise the Owner/Cperater and  |after submittal
AQ-38 . ™
testing. the CPM of the accepiability of the plan.
Contact the BAAQGMD Technical Services division  [Contact the BAAQMD Technical Services Within 180 days of Issuance of
AQ-39 regard.ing requiremenis for the continuous monilors, |division. Authorily to Gonstruct 812/02 7/28/02 In pragress
sampling porls, platforms, and source tests.
Contact the BAAQMD Technical Services givision  |Notify the CEC CPM at least seven (7)working |7 days before conlacls are made
AQ-39 regarqing requirements for the continuous menitors, |days before these contacts are made. 815102 2128102 NIA Complete
Jsampling ports, platforms, and source tesls,
Demonsirate valid ERCs in lhe amount of 212,75 No more than 30 days after the issuance of an  [Wilhin 30 days after issuance of
lons/year of NOx and 28 tons/yr of POC or Authority to Construct, provide a copy of he Authority to Conslruct
AQ-0 equivalent as defined by District Regs 2-2-302.1 and|ATC te the CEC CPM for review. 3nsioz 22202 NiA Complete
2-2-302.2

Page 5 of 32




As of February 29, 2004

R ————————————————————
METCALF ENERGY CENTER - COMPLIANCE MATRIX

specified in Table 3.

and make them available lo the CEC CPM upon

START OF MOBILIZATION/ROUGH GRADING 1/14/2002
START OF CONSTRUCTION 9/1/2002
Requlred Date submitted | Date approved Status/
Condltlon Ne, Requirements & Task Summary Actlon required Event Submlttal Date | to CPMICBO by CPN/CEO Comments
Provide to District valid ERC banking cerlificales in At least 30 days prior to 1he starl of construclion J30 days prior to start of construclion
AQ-41 the amount of 212.75 toryr of Nox and 28 fonsiyr of |submit a copy of the required offset or ERCs 8/2/02 Ti26/02 N/A Complete
POCs or eguivalent. certificates to the CPM.
Submit an application 1o the BAAQMD for a majer [ Submit an application to BAAQMD major facility | Within 12 months of issuance of
AQ-42 [acilily review perrrit within 12 months of the review permit, Nolify the CEC CPM of the PSD Permit 1/9/02 N/A Complete
issuance of the PSD pemit for the MEC. submiilal of this application.
[Subrmit an application to the BAAQMD for a major | Submit to the CPM a copy of the Federal (Titte |30 days after permit issued . -
" R L " . Expect {o receive permit in
AQ-42 facifily review permit within 12 monihs of the V) Operaling Permit. Spring 2004
issuance of the PSD permit for the MEC, )
Submit an applicalion ta the Dislrict for a Title IV Submit to the CPM a copy of the application for [24 months before inllial operaticn
AQ-43 operaling perrsit al least 24 months prior to the initial[the Tille IV operating permit. BM /Gt
operalion of any GTs or HRSGs.
Comply with the conlinuous emissior monitoring Submit 1o the CPM a plan on how the 60 days before Initial Operation
AQ-44 requirements of 40 CFR Part 75. measuremenis and recordings required by ihis
condition will be perfermed.
Take monthly samples of naluraf gas combusled at  |Maintain on site the records of 2l the On-site Compttance [nspeclions
JMEC and analyze these samples for sulfur content  |guarantees received from ils natural gas
AQ-45 using Cisirict-approved lab methods, suppliers indicating lhat the fuel delivered to
MEC cornplies wilh the 40 CFR Part 60,Subpart
GG,
Cooling towers shall be properly mairtained to Submit a performance guaraniee lelter from the |20 days prier to installation of
AQ-46 P A . -
minirize drift losses. cooling fower manufacturer. Coaling Tower per AQ-46
Perform visual inspection of cocling tawer drift As part of the monthly Air Quatily Reports, Manthly Air Quality Reporls
eliminalors once per calendar year and repair or indicate the date of any violaticn of this
AQ-47a o . -
reptace any drift eliminalors which are broken or Condition.
missing.
[Have cooling tower representative inspect the Have cooling tower representative inspect the  [Initial Operalicn
AQ-47b cooling fower drift eliminators and certify installation cooling lower drift eliminators and certify
was performed in a salisfactory manner. installation.
Perform an initial performance scurce test to As part of the monthly Air Quality Reparts, Wilhin 80 days of initial operation of]
AQe4Tc |determine the PM1G emission rale from the cooling  |indicate the date of any violalion of this the cooling tower
tower 1o verify compliance wilh the vendor- Condition,
guaranteed drift rate.
AQ-48 |Implerner\t 2CPM apProved Fugitive Dust Conirg!  [Submit the plan to the CEC CPM for review and |60 days prior to start of construction 611201 Br2/01 1012001 Complete
Plan during consiruclion. approval
Implement a CPM approved Fugitive Dust Conlrol  [Maintain daily records te docurment the specific |Monthly Compliance Report
AQ-48 Pian during construction. aclions taken pursuanl to the plan. Summary of On-geing
aclivilies in MCR.
During construction owner shall: The project owner shall maintain a daily log Slart of Construction
1. Prevent or remove within 1-hour the Irack-out of  fduring the canstruction phase of the project,
AQ-48 bulk material anto public paved roads 2. Install and | The logs shall be rmade available 1o the CEC On-gaing
use a track-out conlrol device 3, Minimize fugitive  |CPM upon request,
particulate emission, Daily inspeclions of conditions
mandated,
Identify the source of the fugitive dust and implemerd|Maintain a daily log recording the dates and Start of Censtruclion
AQWED one or more of the appropriate conlre! measures times that measures have been implemented On-geing

request.
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[sTarT OF MoBILIZATIONROUGH GRADING 111472002
IsTART OF CONSTRUCTION 51112002
Required Date submitted | Date approved Status/
Condition No. Requlrements & Task Surtrnary Action reguirad Event Submittal Date to CPMCEBO by CPM/CBO Comments

Provide the Dislrict with valid ERC certificates far Al least 30 days pricr to ihe slar of construction,|30 days prior to start of construction
PM10 for lhe amount of 29.21 tens per year and for |the project owner must submit a copy of the

AD-51 VOC far the amount of 124.2 {ons per year from the |required ERC cerlificates 1o the CPM and the 8i2/02 Ti2sioz A Complete
sources nated in Condition 51. Distrigt.
| The project owner shall mitigate, to ihe extent Submit to the CPM for approval the 45 days prior to rough grading

AQ-52 praclical, c:onstruction related .emissicfn impacts from |qualifications of t-he CMM al Iegsl 48 d.ays prior 1130001 8127i01 a27/01 Complete
off-road, diesel fired consiruclion equip. Detalis of  |to due dzte for diesel construction equipment.
Plans shown in Condition AQ-52.
The project owner shall mitigate, lo the extent Submit Censtruction: Equipment Mitigation Plan |30 days prier to rough grading

AQ-52 practical, gons(rucliun related gnﬂssio_n impac_ls from :?0 days Pr_ic.!r to raugh grading or construction of 1215004 i 0701 Complete
off-road, diesel fired construction equip. Details of  |linear facilities.
Plans shown in Condilion AQ-52.
The project owner shall miligate, to the extenl Submit Report of Change to the CPM no Iater |10 days after use of equipment on
praclical, consiruclion refated emission impacls fremjthan 10 working days after use of equipment en |site

AQ-52 : . ) ) .
aff-road, diesel fired construction equip, Details of  |site.
Plans shown in Condition AQ-52.
The heat input 1o the fire pump diesel engine shall |As part of the manthly Air Quality Reperts, Monthly Air Quality Reports
not exceed 217 MM BTU totaled over any indicate the date of any viclation of this

AQ-53 - ) L i P "
consecutive twelve month period. Condition including quantitative information on

the severily of the violalion.

The lolal hours of operation of the emergency As part of the monthly Air Quality Reporls, Monthly Air Quality Reports
generalor shall not exceed 200 hours per calendar  |tndicate the dale of any viglation of this

AQ-54 year, plus an additional 100 hours per calendar year }Candition including quantitative information on
for the purposes of maintenance and testing. the severity of the viglalion,
Install an oxidation catalyst te control VOC As part of ils final design plans, specificalions, |Submittal of final design plans
emissions. and drawings, submit io the Dislrict and the

AQ-S5 CPM for review and approval the final selection In progress. Plan 1g submit

and design details of combuslion equipment,
including emissicn syslems,

in March/April 04,

Public Health-1

Perform a visual inspection of the cooling tower drift
eliminators once per calendar year. Prior Lo initial
operalion of 1he project, have the ceoling tower
vendor's field representative inspect the cocling
tower drift eliminater and cerlify that the installation
was performed in a salisfactory manner.

Prior to initial operation of the project, have the
cooling tower vendor's field representative
inspect the ¢ocling tower drift elirminater and
cenlify that the installation was perfarmed in a
salisfaciory manner.

Prior ke initial cperation

Public Health-1

‘Perform a visual inspection of the cooling tower drift

eliminalors once per calendar year. Prier to initial
operation of the project, have the cooling tower
vendor's field representalive inspect the cooling
lower drift eliminalor and certify that the installation
was performed in a satisfaclory manner.

The project owner shall include lhe results of 1hel Annual Compliance Report

annual inspeclion of the cooling tower drifl
eliminalars and a deseription of any repairs
performed in the next required compliance
reperl.
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JSTART OF MOBILIZATION/ROUGH GRADING 111472002
IsTarT OF ConsSTRUCTION 8172002
Required Date submitted | Date approved Statuss
Condition No. Requirements & Task Summa Action requirad Event
a Y quire ven Submittal Date | to CPMICEO | by cPMCBO Comments
Project Construction Safety and Health Pragram, Submit to the CPM a copy of the Project 30 days prior te start of construction Resubmitted for Morlensan
containing the following: A Construction Injury and  |Genstruclion Safely and Health Pregram and g SH ABCoisult: “2:5 )
WORKER SAFETYQlliness Prevenlion Program, A Gonstruction Fire the Personal Proteclive Equipment Program,
1 Frotection and Prevention Plan, A Persanal with a copy of the caver letter transmitlal of the 812102 9/27i01(Bechlel) | 211/02(Bechtel) Subn:i?tzglglgﬁfgggori;:al of
i) i . .
Prolective Equipment Program. programs to Cal/OSHA Martenson Plan 31 2/02.
Project Construction Safely and Health Program, Submit to the CPM a letler from the San Jose |30 days prior to start of construclion
cenlaining the following: A Construction Injury and  |Fire Department stating that ihey have reviewed
WORKER SAFETY|liness Prevention Pragram, A Gonstruction Fire and accepted the Construction Fire Protection 812102 7131001 211402 RAesponse o Fire Depts,
1 Protection and Prevention Plan, A Personal and Prevention Pian. comments submilted 4/9/02.
IProleclive Equipment Program,
Project Oparation Safely and Health Pian cantaining [The Plan shall be submitted lo lhe CaliOSHA  |Start of Operation
the following: Operation Injury and lliness Censultation Service, for review and comment
WORKER SAFE ) ! ) ) N
2 Prevention Plan. Emergency Aclion Plan, concerning compliance of the program with all
Operation Fire Pratecticn Plan. Personal Protective |applicable Safety Orders
Equipment Program.
Project Qperation Safety and Health Plan containing [Submit to the CPM a copy of the final version of [30 days prior 1o start of operation
the following: Operalion Injury and Hiness Ihe Project Operation Safety & Health Program
Pravention Plan. Emergency Action Plan. with a copy of the cover letter 1o CalfOSHA's
WORKEF; SAFETY] Operation Fire Prolection Plan. Personal Protective |Consullation Service, and San Jose Fire
Equipment Program. Depariment comments stating that they have
reviewed and accepled the specified elements
of the Plan.
Reach an agreement wilh he San Jose Fire Dept on [Provide the CPM with a copy of an agreement |60 days prior 1o ground disturbance
WORKER SAFETY] the amount of fees and timing of payment they will  |with the Gity of San Jose Fire Depariment or
3 provide lo cover project-specific impacls associated [shall provide an interim plan lo address impacis 111501 7120101 21102 Complete
wilh worker safely and fire protection. until a permanent agreement can be reached.
Reach an agreement with the San Jose Fire Dept on|If an agreement cannot be reached at Ieast 60 |60 days prior to ground disturbance
WORKER SAFE the amount of fees and timing of payment they will  |days prior to canstruction, the projecl owner will
a provide to cover project-specific impacls assaciated |inform the CPM ang propose a plan to miligate 181501 7/20/01 211102 Complete
wilh worker safely and fire protection, impacls on fire services.
The project owner shall construct ihe proposed Submit to ihe CPM a lelter affirming ihat the 30 days prior to start of conslruclion
transmission line according to the requirements of  [transmission line will be constructed according |of Transmission Line
TLSN-1 Section 2700 through 2874 of the Califomia Code of [to the requirements. 5130104
Regulations and PG&E's EMF-reduction measures.
1Iden(iry and correct any complaints of interference wifAll reports of line-related complaints shall be Annual Compliance Report
TLSN-2 radio and TV signals from operation of line and summarized and included for 5 years in the
facililies. Annual Compliznce Report lo the CPM
Engage a qualified consuliant lo measure the File copies of ihe pre-and post energization 80 days after complelion of
TLSN-3 strengihs of the line electric and magnelic feldsin  |measurements with CPM. These measurements |measurements
lhe project cwner's 240-foot section before and after |shall be completed within & moniths of the start
the 230 kV line is energized. of the operations.
Ensure that the transmission line right-of-way is kept |Previde a summary of inspection resulls and Annual Compliante Report
TLSN-4 free of combuslible maierial, any fire prevenlion activilies carried out along
the ROW in the annual compliance repart.
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fsTarT OF MOBILIZATIONROUGH GRADING 1nai2002
|sTaRrT OF comsTRUCTION 9/1/2002
Required Date submitted | Date approved Status/
Cenditlon No. Requirements & Task Summary Actlon required Evert Submittal Date | to cPMWGBO by CPMICBO Gomments
Ensure the grounding of any ungroundad permanent{ Transmit to the CPM a letter confirming 30 days prior to energizalion of
TLSN-5 metallic objects within the right-of-way of the cempliance with this Condition transmission ling
overhead section.
Da not use any hazardous materiat in reperiable Provide to the CPM and Santa Clara Counly, in |Annual Compliance Report
quantities, not listed in Aftachment 1 or in greater lhe Annual Compliance Report, a list of
HAZ-1 quantities or strenglhs thar those identified unless  [hazardeus materials conlained at the facility in
approved in advance by Santa Clara Counly and the [reporiable quantiies.
CPM.
fProvide a Risk Management Plan to Santa Clara Provide a Risk Management Plan to Sania Clara|60 days prior to delivery of Aqueous)
HAZ-2 County and the GPM for review at the time the plans |County and the CPM for review at Ibe lime the  FAmmonia
are first submiited to the EPA. plans are first subrritted to ihe U.S. EPA.
Provide a Risk Management Plan lo Santa Clara Include all recommendalions of Santa Clara 60 days prior 10 delivery of Aquecus|
Counly and the CPM for review at the time the plans JCounty and the CPM in the final document. Al |Ammonia
HAZ-2 are first submitled to the EPA, least 60 days prior to the delivery of aqueous
ammonia to the facility, provide the final
approved plans lisied above 1o the CPM.
Develop and implement a safely management plan  |Provide a safely management plan as described{60 days prior fo delivery of Aqueous
HAZ.3 for delivery of ammaonia. above to the CPM for review and approval. Ammonia
The aqueous ammonia storage facility shall be Submit final design drawings and specifications |60 days prior to delivery of Aqueous
designed lo either the ASME Pressure Vessel Code |for the ammonia storage tank and secandary Ammonia
HAZ-4 and ANSI K61.6 or Lo APl 820. containment basin to the Counly of Santa Clara In progress. Plan to sumbit
and the City of San Jose for review and in March/April D4.
comment, and to the CPM for review and
approval.
Provide a covered secondary containment basin to  |Provide detailed design drawings and 60 days prior to construction of
passively contain any spill during the delivery of specifications for the secondary containment ammonia secondary containment
J2queous ammonta 1o the storage facility, basin to the Counly of Santa Clara and the City
HAZ-5 .
of San Jose for review and comment, and lo he
CPM for review and approval.
The project owner shall require that the gas pipeline [Provide a delsiled plan fo accompiish a full and [30 days prior to initial gas flow in
H undergo a complete design review and detailed comprehensive pipeline design review in the pipeling
AZ-6 X - :
inspection every 30 years and each 5 years future to the CPM for review ang approval.
ilhereaﬂer.
Prepare and implement 2 pipeline maintenance plan.|Provide a detalled plan o accomplish a full and [30 days prior to inilial gas flow in
HAZ-7 comprehensive pigeline inspection in he event {pipeline
of zn earlhquake to the CPM for review and
approval.
The project owner shall direct all venders delivering {Alfeasl sixty (60) days prior 1o receipt of any B0 days prior to delivery of
any hazardous material to 1he site 10 use only the hazardous materials on site, the project owner  |hazardous materials
roule approved by the CPM. shall submit copies of the required
HAZ-8 transportation route limitation to the Counly of
Santa Clara and City of San Jose for review and
comment, and to the CPM for review and
approval
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METCALF ENERGY CENTER - COMPLIANCE MATRIX

construction and operation of the facility.

CPM {or muiually agreed upon date).

START OF MOBILIZATION/ROUGH GRADING [171412002
START OF CONSTRUCTION 9/1/2002
Required Date submitted | Date approved Status/
Condlition No. Requirements & Task Summa Actlon requirad Event
4 i 1 Submittal Date | to CPMICBO | by CPMCBO Comments
The natural gas pipeline shall be designed to meet  |Submit design and operation specifications to  |Prior 1o initial gas flow in pipeline
HAZ-B CPUC General Order 112-D and 58 A standards, or [the CPM for review and approval,
any successor standards, and will be designed to
meet Class Il service.
Design and operate 1he facility 1o ensure that no Provide copies of the facilily design drawings |60 days priar to delivery of Sulfuric
fuels or ubricants are permanently or temporarily showing the locaticn of the sulfuric acid slorage |Acid
HAZ-10 . .
stored wilhin 100 feet of the sulfuric acid tank. fank and the route for Iranspart,
The project owner shall direct all vendors delivering |Submit cogies of 1he notification letter to supply |80 days prior to receipl of aquecus
aqueous ammonia Lo the site to use only transport  [vendors indicaling the transport vehicle ammgenia on site
HAZ-11 vehicles which meet or exceed the specifications of [specifications to the CPM for review and
Ilhe DOT MC-307 tanker irucks. approval.
[Design, consiruct, and operate the projecl in Submit final design drawings and specifications |80 days prior Lo delivery of
conformance with all applicable laws, ordinances,  |for all hazardous material storage areas and Hazardous Materials
HAZ-12 regulations, and slandards pertaining lo the equipment to Santa Clara County and the City of
transport, storage, and handling of hazardous San Jose for review and comment, and to the
materials. CPM for review and approval,
Obtain & Hazardous Waste Generator Identificalion jKeep its copy of the identification number on file Notify via Monihly Compliance
WASTE-1 Number {rf:\m the Depar.tment of Toxic Substances  |at the project §|1e and notify H?e CPM. via the Report 12014102 12114102 NIA Complete
Cantrol prier to generating any hazardous waste. monthly compliance report of its receipt.
The project owner shall obtain a Hazardous Waste  [Keep copies of the iD number and permit on file Netify via Monthly Compliance
Generator ldentification Number from the and nolify the CPM via the monthly compliance {Report
WASTE-1 Cepartment of Toxic Substances Controt prior to report of their receipt - {(operation)
generating any hazardous wasle. (Operalion).
1Upon becoming aware of any impending waste Notify the CPM in writing within 10 days of Wilhin 10 days of becoming aware
WASTE-2 management-relaied enforcement action, nolify the |becoming aware of an impending enforcement  |of an impending enforcement aclion
CPM of any such enforcement action. aclion.
JPrepare and submit to the CPM a waste Submit the construclion waste management 60 days prior o slart of consiruclion
management plan for all wastes generated during  |plan to the CPM for review, 713102 61201, 2/24/03, | 7427101, 3i7/03, Complete for si .
i " - ile and linears.,
WASTE-3 construction and operation of the facility. 5/23/03 (linears} | 5/2$/03 (linears) piete Tor s !
[Prepare and submit to the CPM a waste Submil any required revisians within 30 days of |Revise within 30 days of nolification
management plan for all wastes generated during  |notification by the CPM {or mutualiy agreed by CPM
WASTE-3 . . o
construclion and operation of the facility. upan date).
Prepare and submil o the CPM a waste The operation waste management plan shall be |60 days pricr to start of operatian
WASTE3 management plan for all wastes generated during | submitted no less ihan 60 days prior to the slart
construction and aperation of the facilily. of project operation.
JPrepare and submit to the CPM a wasie The project owner shall submit any reguired Revise within 30 days of notification
WASTE-3 management plan for all wastes generated during  |revisions within 30 days of noification by the by CPM
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START OF MOBILIZATION/ROUGH GRADING /1412002
START OF CONSTRUCTION 91172002
Required Date submitted | Date approved Status/
Condition Ne, Requiraments & Task Summary Actlon required Event Submitial Date | to CPMICBO by CPM/CBO Comments
|Prepare and submit to the CPM a waste In the Annuai Compliance Reperts, document  |Annual Cornpliance Report
WASTE.3 management plan for all wastes generated during the aciual wasle management meihods used
consiruclion and operation of the facility. during the year compared to planned
management methods.
Have a registered PE available for consultalion Submil {he qualifications and experience of the |30 days prior 1o groung disturbing
WASTE-4 during soil excavaticn and grading activities, Registered Professional Engineer or Geologist |activity 12115101 8/1/2001, 312403 8/16/01 Complete
{o the CPM for approval.
If potentialty conlaminated solf is unearthed during  [Nolify the CPM in writing within § days of any  [Wilhin 5 days of filing reporls 112312006
WASTE-S excavation the environmental professional shall reporis filed by the environmenilal prafessicnal 1123104 mbm__.mooa. Submitted
inspect 1he site.
I potentially conlaminated soil is unearthed during  |if significant remedialion may be required, Within & days of filing reporls
excavalion the environmenlal professional shat contact representatives of the Sanla Clara
WASTE-5 inspecl the sile. County and Dept of Toxic Substances Conlrol,
Nolify the CPM in writing within 5 days of any
reports filed.
Obtain a Hazardous Material Clearance Form from | Provide an approved copy of the Hazardous Prior 1o the slari of construclion
WASTE-8 |the Santa Clara County Hazardous Malerials Material Clearance Form lo the CPM. 3120102 320102 3120102 Complete
Compliance Division.
The project owner shall perform additional limited Priar 1o the start of construction, submit Prier 1o the start of canstruction
WASTE-7 investigations to fully characterize the site. analylical results of the additional sampling 1o 2121102 2123/02 NIA Complete
the CPM as a ESA Addendum.
WASTE-8 All site debris shall be B:.vo<mn_ fromthe site alter  |Notify the 0_.u__<_ in é::m within ten days of <<::._: 10 days after remeval of site SHOM 910/ 10201 Complete
owner has control of the site, removal of sile debris. debris
Al such lirme as a connection to a trail network can  |In the Monthly Compliance Reporls provide Monthly Compliance Report
LAND-1 be made, install and maintain the pertion of the updales on trail developments in the area
planned trail that would cress the site. around the site.
At such time as a connaction to a frail netwark can | Submit to the City of San Jose Deparimenls of [Start of Construction of Tra
LAND-1 be made, install and maintain the perlion of the Planning and Public Works for review of the trail
planned trail thal would cross he sile. design and maintenance plan.
At such time as a conneclion to a rail network can  {Prior to the start of a trail that the MEC trail 180 days prior 1o siart of
LAND-1 be made, inslall and maintain the porlion of the could be connected to, submil designs and the |construction of trail
planned irail thal would cross the site. maintenance plan te the CPM.
At such lime as a conneclion 1o a trail network can  |Nolify the CPM thal the trail segment has been |Within 7 days after completion of
LAND-1 be made, install and maintain the portion of the compleled ang is ready for inspection. trail segrment
lanned trail that would crass 1he site.
Al such fime as a connection 1o a traft network can  |in the Annual Compliance Reporis provide Annual Compliance Reporl
LAND-1 be made, install and mainiain 1he gortion of the updates on trail developments in the area
planned trzil thal would cross the site. ".m:o_._:a ihe site.
Landscape ihe parking area consistent with the Submit ta the City of San Jose for review and |30 days prior {o start of construction
LAND-2 “Orchard Planting” Guidelines of the North Coyote  |comment and lo the CPM for approval a revised 812102 a2 §/24/03 Complete
Valley Campus Industriat Area Master Development {landscape plan
{P/an.
The projecl owner shall landscape the parking area |Notify the CPM that the work has been 7 days after complelion of
LAND-2 consistent with the “Orchard Planting™ Guidefines of |completed and is ready far inspection, landscaping
_Em Morth Coyote Valley Campus Industrial Area
Masier Development 2lan.
The project owner shall design and construct the Submit the final design plans 1o the CPM for 60 days prior 1o siart of construction 9/20/2001 121072001
LAND-3 project to satisfy the selback requirements approval. 7/30/02 1 u:.__to._ 298/02 Complete
/1202
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|sTarT 0F MoBILIZATIONROUGH GRADING 1/14/2002
START OF CONSTRUCTION 9/1/2002
" Required Data submitted | Date approved Status/
Condition No. Requirements & Task Summal Actlon required E:
4 v au vent Submittal Date | to cPMcBo | by cPwceO Comments
LAND-3 The project owner shall design and construct the Submit the final design plans to the San Jose |60 days prior lo start of construction 2030/02 97202001 N/A (City of San Camplet
project to salisfy the setback requirements review and comment. 31202 Jose) ompicte
The project owner shall design and eonsinct the Nolify the CPM that the boundaries are ready  { Prior to construction of specificied
project {o satisfy the selback requirements for inspection. facifilies and slructures 7123/02 (conling
tower), 7H/3 "
LAND.2 ttanks), 11/21/03 12?\1?)2 ;‘}%;’9 Complete for cooling tower
{CTG, HRSG, i and tank foundations.
" {tanks}
and Boiler Pump
Foundations)
The groject owner shall design and consiruct the Netify the CPM that ihe facililies and siruclures |7 days afler completion of specified
LAND-3 praject 1o satisfy he setback requirements are compleled and are ready for inspection. facililies and siruclures
HEnsure that any project directional signs, idenlity Submit to the CPM for approval a sile plan that |90 days prior to commerciat
LAND-4 signs, and gatehouses comply wilh the “Entry demonsirates that lhe project complies with the |eperalion
Identificaticn” guidelines. “Entry Identification” guidelines.
Ensure that any project direclional signs, identity Subnt to the Cily of San Jose for review and |90 days prior to commercial
tAND-¢4 signs, and gatehouses comply with the “Enlry comenent a sile plan. operalion
Henlificalign” guidelines.
|Ensure that any project direclional signs, identity Nolify the CPM that these requirements have  |Commercial Operation
LAND-4 signs, and gatehouses comply with the “Entry been salisfied and are ready for insgection.
Identification” guidelines.
Acquire from the property cwners [Passantino) Submit to the CPM a recorded copy of the 90 days prior to start of construclion|
LAND-S Limmediately souih of ihe MEC site 2 restriclive Agreement. 63102 612101 914101 Complete
covenant agreement.
Acquire from ihe property owners {Passantino) Submil a landscape plan to the CPM for review |Within sixly (60} days of sale of the
LAND-5 immediately south of the MEC site a restriclive ang approval and the City of San Jose for Passantino properly
covenan! agreement. review and comment.
|Acquire from the property awners {Passantino) Nolify the CPM that the landscaping has been |7 days afler completion of
LAND-5 immediately soulh of the MEC site a restrictive completed and is ready for inspection. landscaping
covenant agreement,
Ensure the protection of soli while using agricultural [Notify the CPM that the proteclive measures 30 days prior to delivery of
LAND-6 {and as a conslruction laydown and parking area. stated above w1l.l be appt:_ed prior 1o the delivery |construction materials oHBio1 oM9i01 921101 Complele
of any construction mailerials.
Ensure the proteclion of sqil while using agriculiural |Submit photegraphic evidence of the 7 days afler completion of 1402
LAND-6 land as a consiruclion faydown and parking area. application, proleclive measures 214102 5110/2002 718102 Complete
2/23/03 10/21/03
JEnsure the protection of soil while Lsing agricultural [Notify the CPM that the agricultural field used as|30 days prior to commercial
LAND-6 land as a construction laydown and parking area. the laydown area has been tilled and shalt operation
submil photographs of the tilled field.
Ensure ihat any additional construction laydown Submit a detailed map showing the localion of |60 days prior Lo eonslruclion of
LAND-7 afeés needed along all pipeline routes are located  |any planned laydown areas along the pipeline  |pipelines 304 Subrmitied
wilhin existing paved or gravel areas. routes and phatographs of the areas.
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[sTarT oF MoBILIZATIONROUGH GRADING 111412002
START OF CONSTRUCTION 9142002
Required Date submitted | Date approved Status/
Condltion No. Reguirements & Task Summary Actlon required Event Submittal Date to CPM/CED by CPMICBO Comments
Obtain all necessary licenses and easement rights | Submit the plan to the Sanla Clara County Pricr to submittal to CPM Option agreerment signad
Jfrom Santa Clara Counly to rowle the nalural gas Parks and Recreation Department for review & 4,,30 " ngl exercise gpliun
LAND-8 supply cipeline through the Coyote Creek Parkway. |and obtain licenses and easements, 45 days prior lo canstruction
of gas pipeline.
Obtain all necessary licenses and easement rights  {Submit 10 the CPM z copy of all licenses and 30 days prior to construction of gas
Irom Santa Clara County to route the natural gas easements secured from Santa Clara Counly  |pipeline
LAND-8 lsupply pipeline through the Coyole Creek Parkway. |and submit to the CPM a plan that describes 4/15104
how gonstruction activities will be limeg to avoid
permitted park events.
Obtain all necessary licenses and easement rights  |Submi ta the CPM an update of planned Weekly gas pipeline repert
LAND-8 Jfrom Santa Clara County to roule the natural gas consiruclion dates for the following week and a
supply pipeling through the Coyole Creek Parkway, |schedule of planned park events.
Route lhe water supply and waslewater discharge | Submit to The CPM for review and approval a 60 days prior te censlruclion of
LAND-9 p‘tpelines through open agricultural areas to avoid si.le p.’lan l_hai shcfws the p!re_clse alignment of the w?tef supply and waste water 711703 512303 61B/03 Complete
the direct loss of erchard trees. pipelines in relation to existing orehard trees. pipelines
Rotte the waler supply and wastewaler discharge  [Nolify the CPM that slakes have been insialied |7 days prior to ground disturbing
LANDG-2 pipelines through open agricultural areas fo avoid  |and the route is ready for inspection. aclivilies related (o pipeline 4/1/04
ilhe direct less of orehard trees. construction
[During pipeline construction, stockpile excavated Submit a description of the procedure to 30 days prior io ground disturbing
LAND-10 topsoil separate from subsoil in agricultural areas.  |minimize alteralion of original soil stratigraphy. {activities related to pipeline 21903 Submitled
censlruction
Curing pipeline construction, stockpile excavated Nolify the CPM of the schedule for trenching. |7 days prior to irenching for pipeling]
LAND-10 lopsoil separate from subsoil in agricullura! areas.
During pipeline conslruction, stockpile excavated Submit photographs to the CPM that 7 days after slart of trenching for
LAND-10 topsoil separale from subsolt in agricultural areas.  |[demonstrates that the topsoil has been kept pipeline
separate from the subsoil.
During pipeline construction, stockpile excavaled Notify the CPM of the schedule for backfiliing. |7 days prior to backRing trenches
LAND-13 topsoil separate from subsoil in agricultural areas.
LAND-11 ‘!’hg heat recovery slearm ge_neralcr siacks shall pe  |Submil the f!nal design specifications io the &0 days prior to starl of consiruclion| 7130/02 a0/03 $0M7/04 Complete
limited 1o 145 feel abeve finished grade. CPM for review and approval.
Comply wilh Callrans and Santa Clara County Provide the number of any oversize and Monthty Comgliance Report
TRANS-1 limitation on vehicle sizes and weighis. cverweighl transportation: penmils received On-going
during ihat reperting period.
Comply with Callrans and County limitations for Submit copies of any encroachment permits Maonthly Compliznce Report Callrans encroachment
TRANS-2 encroachment into public righis-of-way and shall received during that reporting period in lhe 5/14/02 permit for gas pipeline
obtain necessary encroachment permits. Monthly Compliance Report. submitted in April Report.
Ensure that all federal and state regulations for the  [Copies of all permits and licenses acquired Monthly Compliance Report
TRANS-3 Iransporl of hazardous malerials are cbserved, conceming the transport of hazardous
subslances.
The project owner shall enter into a Crossing If the permanent crossing waming equipment is [80 days prior to site preparation
TRANS-4 Agreement with UPRR. not in place , submit 2 traffic plan for the 111801 B8/16/01 8/16/01 Complele
crossing to UPRR for review,
TRANS-4 The project oymer shali enter inte a Crossing Submit the execuled Crossing Agreement to the |60 days pricr to site preparation 1115101 aHeo1 8H8/01 Complete
Agreement with LIPRR, CPM for approval,
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aperalion of the preject.

all residents within a one-mile radius of the

project.

START OF MOBILIZATION/ROUGH GRADING 1/1472002
START OF CONSTRUCTION 9/1/2002
Conditlon No. Requirements & Task Summary Action raguired Evant Required Date submitted | Date approvad Status/
Submittal Date | to CPM/ICBO by CPM/CBO Cormments
Install railroad grade crossing waming equipment at |Inform the CPM when the fing! grade crossing  {Installation of final grade cressing
TRANS-4 Ithe RR crossing for Blanchard Road. waming equipment is ready for inspection. equipment 344402 3/4i02 Submitled
Consult with Santa Clara Co., San Jose, and Provide to Santa Clara County, Cily of San Jose|30 days prier to slart of site 10/2/2001
TRANS-5 Caltrans & prepare a Const. Traffic Control Plan and |and Callrans, and to the CPM, a copy of preparation 107204 12/0002 5',23"03 10/24/2001, Complete for site. Complete
implementation program. conslruclion traffic controt plan and (Iinéars) 777103 {linears) { for linears except gas line,
implementation program.
Repair roadways {0 original or as near original Phaotograph, videotape, or digitally record Pricr o slart of sile preparation
condition as possible. Refer to TRANS 6 for further [Monlerey Rd. between Metcalf Rd. and
TRANS-& details Blanchard Rd. Provide the CPM, Sanla Clara 1115/01 8/2101 813101 Complele
County and Caltrans wilh a ¢opy of these
images.
JRepair roadways to original or as near original Photograph, videctape, or digitally record Stari of ground disturbing activities
condilicn as possible. Refer to TRANS 6 fer further [Menterey Rd. between Melcalf Rd. and refated to pipeline censtruction
TRANS-6 details Blanchard Rd. Provide the CPM, Santa Clara
Counly and Callrans with 2 copy of lhese
images.
JFollowing completion of construction of the power | Nolify Calirans about ihe scheduie for project  |6C days prior lo site preparation
TRANS-6 plant and ?H related 1ac‘||iti-e.5. the project own'en.‘ construclion. 14415001 8/9/01 ar3/01 Complete
shall repair rcadways to criginal or as near eriginal
candition as possible.
Fotlowing complelion of construction of the power  [Meet wilh the CPM, Santa Clara Counly, the 30 days after completion of project
TRANS-6 plant and all related faclilies, the project owner City of San Jose and Callrans to determine consiruclion
shall repair rcadways to criginal or as near ariginal  |actions necessary for repair of roadways.
candition as possible.
Frepare and submit a parking and staging plan for  |Submit 1he parking and staging elan to the City |60 days prior to start of site 1622001
TRANS-7 all phases of project consiruclion. of San Jose and Santa Clara Counly for review |preparation 1012101 1219102 5!2.’5:.'03 10/24/2001, Complele for site. Complete
and comment, and to the CPM for approval. (Iinéars) 747103 (linears) | forlinears except gas line.
Prior to the start of commercial aperation of MEC,  |Contact the City regarding the $lalus of the o |12 months pricr to commercial
TRANS-8 Ihe project owner shatl complete a two-lane site porlion of ihe Santa Teresa Boulevard operaticn 5/31/04
secendary access conneclion. conneetion and inform the CPM.
Prior to the start of commercial cperation of MEC,  [Notify the City and CPM that the portion of the  [60 days prior to commercial
Ihe project owner shall complete a two-lane Sania Teresa Boulevard connection constructed|operalion
TRANS-8 N " i ) 3131405
secondary access conngclion. by MEC is ready for inspection.
[Nolify all residents and business entilies within one Notify residents and establish/post telephone {15 days prior 1o start of rough
NOISE-1 mile of the site of the siart of consiruclion and number grading 12/30/01 10/3/01 N/A Complete
operation of the project.
Nolify all residents and business entities wilhin one |A stalement signed by the project manager Monihty Consiruction Report
NOISE-1 mile of the sile of the start of construction and ing Ihat the above nefificalion has been  |Fellowing the Start of Rough 214i02 2/14/02 N/A Complete
operalion of the project. performed. Grading
Notify all residents and business entilies wilhin one | A stalement signed altesting thal nolificaticn 15 days prier to the commencement
NOISE-1 mile of the site of the start of constructien and was send to all residents within a 1-mile radius |of steam blow activity
operalion of lhe project. of the project.
{Nolify all residenls and business entities within one |Transmit a statement signed by the project Monthly Construction Report
NOISE-1 mile of ihe site of the start of construction and manager altesling that a notification was send to|Following the Stearn Blow aclivily
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MATRIX
START OF MOBILIZATION/ROUGH GRADING 111412002
START OF CONSTRUCTION 97442002
Requirad Date submitted | Bate approved Status/
Condition No. Requirements & Task Summary Actlon required Event Submittal Date | 1o CPMICBO by CPM/CBO Comments
Throughout the construction and cperalion, File a copy of the Noise Complaint Reselution |30 days after receiving a naise
NOISE-2 document, investigate, evaluate and altemgt to Form with Gity of San Jose and wilh the CPM  |complaint
resolve all project related noise complaints. decumenting the resolulion of the complaint,
NOISE-3 Submit 1o the GPM for review & Noise Conlrol ‘Submit to the CPM ihe above referenced 30 days prior to Rough Grading 12115101 812/01 717101 Complete
Program. program.
If a tradilional high-pressure steam blow process is  [Submit to the CPM drawings describing the 15 days prior fo first Steam Blow
NCISE-4 employed, equip steam blow piping with a temporary [lemporary steam bicw silencer, and a
silencer. descriplion of the steam blow schedule.
Conduct a 25-hour Community Noise Survey when  |Submit a summary reporl of the survey ta City of|Within 30 days after completing
NOISE-5 ffirst achieving an output of 80 percent of rated San Jose and the CPM. survey
capacily.
Conducl a 25-hour Community Naise Survey when  [Submit to the CPM a summary report of a new  fWithin 30 days of completion of
NOISE-5 first achieving an outpul of BO percent of raled noise survey. installation of these measures
capacily.
The project owner shail conduct an accupational The survey shall be conducled within thirly {30) | Thifly days after the facility is
NOISE-6 noise survey to idenlify the noise hazardous areas in|days after the facilily is operating at an oulput of|operating at an output of 80%
the facility. 80% of raled capacily or greater
The project owner shall conduct an accupational Submit ihe noise survey repoart 1o the CPM. The ['Within 20 days afler completing the
NOISE-6 naise survey to identify the nofse hazardous areas in|project owner shall also submit the repart 1o survey
Ihe facility. OSHA upon requesl.
Caonstruction shatt be restricted to the hours of: 7 Transmit a stalement cerlifying that the above  |First Monihly Compliance Repor!
NOISE-T a.m. to 7 p.m. on weekdays and from 8 a.m. to 6 p.mJrestriclions will be observed throughout the 111502 11/15/02 N/A Complele
on weekends and holidays. construclion of the project.
The project owner shall implement typical noise Submit a plan for approval to the CPM 10 30 days prior o commencing HDD.
NOQISE-7 source reduction measures such as silencers and  |implemen noise reduction measures for HOD, 5/4/04
acouslical enclosures for HDD,
Tf&gl the project glrgclures. buildings, and tanks Submit proposed plan lo the CPM far review 60 Qays pricr onrdering first Submittes for cooking lower
VIS-1 visible to the public in a non-reflective color. and approval. equipmeni that is colar treated 8H/02 aHi02 114504 color only. Comments
received 8/28/02,
T-rgat the project s.ln..:clures. huildw’ngs, and fanks If ll'_lg CPM nctifies the project owner that am" Wil.hin 3.0 days of receiving Comments received 8/28/02.
VIS-1 visible lo the public in a non-refleclive celor. revisions of lhv_e plan are needed, shall submit to fnotification 9128102 109103 1114104 Will re-submit with VIS-9
the CPM a revised plan. submittal. See VIS-8 belew.
Treat the preject siruciures, buildings, and lanks Neiify the CPM that all struetures ireated during Mot less than thirty (30) days prior
VIS-1 visible to the public in a non-reflective cator. manufacture and all structures treated in the to the start of commercial operatlion
field are ready for inspection.
Treat the praject structures, buildings, and tanks The project owner shall provide a stalus report  [Annual Compliance Report
Vig-1 visible lo the public in a non-refleclive color, regarding treatment maintenance in the Annual
Compliance Repart.
Any fencing for the preject shall be non-reflective. | Submit the specifications to the CPM for review [At least 30 days prior lo ordering
VIS-2 and approval. ihe non-reflective fencing 6/1/04
Any fencing for the project shall be non-refleclive.  |If the CPM notifies the project owner that Within 30 days of receiving
VIS2 revisions of the submittal are needed the project|notification
owner shall prepare and submil a revised
submiital.
VIS-2 Any fencing for the project shall be non-reflective.  [Notify the CPM that the fencing is ready for Within 7 days after completing

ingpeclion.

Jinstaliation of the fencing
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aeslhetic screening along the weast side of Monterey
Road.

START OF MOBILIZATION/ROUGH GRADING 1/14/2002
|START OF CONSTRUGTION 9/1/2002
Regulred Date submitted | Date approved Status/
Condition No. Requirements & Task Summary Actlon required Event Submittal Date | to CPMCEG by CPMICEO Comments

Design and install all lighling such that light bulbs  |Provide ihe lighting plan to the CPM for review  |Nirety {90) days befare ardering .

vIS-3 and refleclors are not visible from public viewing and approval and to the Gity of San Jose for the exterior lighting, 513103 515103 Submsl.led. comments
areas. review and comment. received 5/29/03,
Design and install all fighting such that light bulbs  |If the CPM nolifies the project cwner that any  [Within 30 days of receiving

VIS-3 and reflectors are not visible from public viewing revisions of ihe plan are needed, shall submit {0 |notification 8/30/03 6/24/03 Submitted
areas, the CPM a revised plan.
©esign and install all lighting such that lighl bulbs | Notify the CPM thal the lighing is ready for Within seven (7) days of cormpleting

VIS-3 and refiectors are not visible fram public viewing inspection, exterior lighting instatiation
areas.
Restare any and all areas that are disturbed during  [Submit the plan lo the CPM for review and Al feast sixly days prior to

VIS4 the construction er operation of any porlicns of the  [approval and to the Cily of San Jose or Santa  |beginning implementation of the
proposed underground utilities. Clara Counly for review and comment. surface restoration
Restore any and all areas that are disturbed during |If the CPM natifies the projeci owner lhat Within 30 days of receiving

VIS-4 the construction or operation of any porlions of the  [revisions of the submitial are needed, shall nolification
proposed underground ulilities. prepare and submit {o the CPM a revised

submittal

Restore any and ali areas that are disturbed during |Notify the CPM afler completing the surface Within seven days after compleling

VIS-4 Ilhe conslruclion or operalion of any porions of the  [restoration that it is ready for inspection. the surface restoration
proposed underground ulilities.

Temperary Aesthetic Screen
Implement the installation of temperary aesthetic Submit the proposed temporary and long-term | Ninety (90} days prior to the start of
reening al i i i ity of San )

e e e s et rewing e o Gy S|t of e cnsirson e A iy an | SeBTES Comment

VIS-5 . ' 727101 7RI from SJ incorporated prior to
construction laydown area. Install long-term Jose) .

. i . submitlal.

aesthetic screening along the west side of Monterey
Road.
Implement the inslallation of tempaorary aesthetic Submit the proposed temporary and long-term [Ninety (99) days prior to the starl of
screening along the south and east sides and any of jaesthelic screning plans to the CPM for review |use of lhe conslruclion laydown

VIS-5 Ihe easte_rn portien of ihe north side of the and approval, area 7127101 227101 2/15/02 {Aeslhetidd Complete for temparary.
construction laydown area. Install long-lerm screen)
aesthealic screening along the west side of Monlerey
Road.
Implement 1he installation of lemporary aesthetic Submit any required revisicns within 30 days of |Wilhin 30 days of receiving
sereening along the south and east sides and any of |notification by the CPM. nolification

VIS-5 ihe eastemn porlion of the norh side of the 2112/02 2112i02 2115002 Complele for temparary.
consiruclion Jaydown area. Install long-term
aesthelic screening along the west side of Monterey
Road,
Implement the installation of temgporary aeslhelic The temperary and long-term zesthetic Within seven days after
screening along the south and eas! sides and any of |screening installations are ready for inspection. |implementing the proposed plan
the eastern portion of the north side of the 71612002 77172002 .

VIS-5 . {temporary (ternporary Submitted for lemporary,
construction laydown area. Install long-term

sereen) scregn)
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Coyole Valley Campus Indusirial Area re: screening
of truck Ipading docks and storage and service
Jareas.

START OF MOBILIZATION/ROUGH GRADING /1412002
START OF CONSTRUCTION 9/1/2002
Required Date submitted | Date approved Status/
Conditlon No, Requlremants & Task Summary Actlon required Event Submittal Date | to CPMCBO by CPM/CEO Gomments
{immediately upon completion of construction of the | Submit proposed plans to the City of San Jose |At least ninely (90) days before
project, Ihe lemporary aesthetic screening shall ba  [for review and comment and CPM for review inlended removal of the temporary
vIS-5 removed and the construction laydown area shall be |and approval. ‘|laesthelic screen
revegelaled and reslored o its eriginal condition.
Jirmmediately upan completion of construction of the [ Submit any required revisions wilhin 30 days of [Within 30 days of nolification
projecl, ihe lemporary aesihelic screening shall be  [nolification by the CPM.
VIS-5 removed and the construction laydown area shall be
revegelated and restored 1o ils original condition.
Jimmediately upon completion of construction of the  {Notify the CPM 1hat the temparary aesthetic Within seven days after
project, the temporary aesthelic screening shall be  {screening removal is ready for inspection. implementing the proposed plan
VIS-5 removed and lhe consiruclion laydown area shall be
revegetated and restored {0 its ariginal conditien.
f.ong-term screen (Monterey Road landscaping)
Implement the installation of lemporary aesthetic Submét the proposed temporary and long-lerm  [Ninety (0} days prier {o the star of
screening along the south and east sides and any of |aesihelic scraening plans 1o the City of San use of the construction laydown
VIS-5 the easle'rn portion of the north side of the Jose for review and cornment. area 267101 7127i01 N/A (City of San Gomplete
canstruction laydown area. Install feng-term Jose)
aesthetic screening along the west side of Monterey
Road.
Implement the instaltatian of temporary aesthetic Submit the proposed temporary and long-term  |Ninety {90) days prior to the start of Revised plan submitted
screening along the south and east sides and any of |aesthetic screening plans to the CPM for review Juse of the construclion laydown 121 8/01. Received
VIS5 {lhe easlem perion of the north side of the and approval. area 7127101 TI2TI2001, camments 7/31/02,
conslruction laydown area. Insiall long-term 12/18/31, 8M1/03 Submitted City of San Jose
aesihelic screening atong the west side of Monlerey comments o CEC on
Road. 9/26/02,
Impfement the installation of temporary aeslhetic Submit any required revisions within 30 days of {Within 30 days of receiving
screening along the south and east sides and any of [nolification by the CPM. notification
the eastern portien of the north side of the Responded to CEC staff
VIS5 construction laydown area. Install long-term 8/30102 10/8/03 comments on 12/19/03.
aesthetic screening along the west side of Manterey
Road.
The project owner shall comply with the Submit the plan ta the CPM for review and At least sixly (60) days prior to
requirements of Policy 12 of the General approval and o the Cily of San Jose for review linstalling lhe screening
Development Plan Standards of the Master and comment,
VIS-& Davelopment Pian and Guidelines for the Norlh 51104
Coyote Valley Campus Industrial Area re: screening
of ruck loading docks and storage and service
areas,
The project owner shall comply with the Submit any required revisions Within 30 days of nolification
requiremanis of Policy 12 of the General
Develepment Plan Standards of the Master
VIS-6 Develepment Plan and Guidelines for the Norih
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helps visually integrate it with its surroundings.

MATRIX
START OF MOBILIZATION/ROUGH GRADING 11472002
START OF CONSTRUCTION 91172002
Condition No. Requirements & Task Summary Actlon required Event Requirad Date subritted | Date approved Status/
Submittai Date | to CPM/CBO by CPM/CBO Comments
The project owner shall comply with the The project awner shall notify the CPM when  |Within seven days after completing
requirements of Policy 12 of the General ready for inspection instatfation of the screening
Developrment Plan Standards of the Master
VIS-6 Developrnent Plan and Guidelines for the Norlh
Coyole Valley Campus Industrial Area re: screening
of truck loading docks and storage and service
Jareas..
Instalf aesthetic landscape screening along a porlion|Submit the proposed aesthetic landscape 80 days prior fo slar of consiruction|
of Coyote Ranch Road. screening plan 1o the Cily of San Jose and 6122001,
vis7 Counly of Santa Clara Parks and Recreation 513102 5112003 Complete
Department for review and comment.
Install aesthetic landscape screening sleng a porlion[Submit he proposed aeslhelic landscape 90 days pricr to slart of construction . .
VIS-7 of Coyole Ranch Road. scregning plan {o the CPM for review and =P B6/3/02 8122001, 8/5/03 Submilted. Received
5772003 commenls 6/11/03.
approval.
Install aesthelic landscape screening along a portion] Submit any required revisions Wilhin thirly {30} days of natification
VIS IOf ot Ranch Foog. yreq by the P (30) day; 71103 §/17/03 815103 Complete
{install aesihetic landscape screening along a portion Notify the CPM in writing that the aesthelic Wilhin seven (7} days after
VIS-7 of Coyote Ranch Road, landscape screening installation is ready for compleling the implementation of
inspeclion. the proposed glan
The gas metering station east of Highway 101 shall |Submit detailed design specifications fer the gasim;aLs%xw{gLO) days before the
VIS-8 be designed in a manner that helps visually screen it |melering stalion to the County of Santa Glara beginning of constructicn of the gas 21104
from views from Highway 101 and integrate it with its|Parks and Recreation Depariment for review metering staticn
surfoundings. and comment. -
‘The gas melering slalion east of Highway 101 shall |Submit detailed design specificalions for the gas|At least sixly (60 days before the
VIS8 be designed in a manner that helps visually screen it|metering station to the CPM far review and beginning of consiruclion of the gas 20/04
from views from Highway 101 and integrate it with ils [approval. metering slalion
suraundings.
The gas metering stalion east of Highway 101 shalt |Submit any required revisions. Required revision within 30 days of
VIS-8 be designed in a manner that helps visually screen it nelification by CPM.
from views from Highway 101 and integrate it wilh ils
surroundings.
The gas melering station eas! of Highway 101 shall |Nolify the CPM thal the aesthetic treatment and [Within seven (7) days after
VIS-B be designed in & manner that helps visually screen it]landscape screening installation is ready for implementing the proposed plan
[rom views frorn Highway 101 and integrate it with its |inspection.
surroundings.
The power plant shalt be designed in a manner that |Submit the proposed architectural design At least sixly {(60) days prior {o the
VIS-g reduces ils appearance as an industrial facility and  |treatment plan to 1he City of San Jose for review |starl of archileclurat treatment 912503 1114104 Complete. Resubmitted to
helps visuzlly integrate it with its surroundings. and comment. CSJ on 9/25/03.
The power plant shall be designed in a manner that [Submit Ihe gropesed architeclurat design Al least sixly (60) days prior to the
reduces its appearance as an indusirial facility and  |ireaiment plan to the CPM for review anc siart of architectural treatment Submitted. Comments
Vis-9 . : o . 1012/02 1114/04 N
helps visually integrate it wilh its surroundings. approval. received 10/31/02.
The power plant shall be designed in a manner that [Shall submit any required revisions. Wilhin thirty (30} days of notification
VIS-9 reduces its appearance as an industrial faciity and by the CPM 1143002 1142502 114K04 Submitted. Received

commenls 2/10/03.

Page 18 of 32




As of February 29, 2004

D e e e e o e PSP et v
METCALF ENERGY CENTER - COMPLIANCE MATRIX

Jdesigrated cullurai resource specialisl,

specialist.

Cultural Specialist

START OF MOBILIZATION/ROUGH GRADING [111472002
START OF CONSTRUCTION 91112002
. Required Date submitted § Date approved Status/
Condition No. Reqgulrements & Task Summa Action requirad Event
4 " ed Submittal Date | to CPMICBO | by GPMICEO Comments
The power plant shall be designed in a manner that |Shall submil any requi isions. Within thirty {30) days of nofificali
b el . p all be de g o in o marher ihe it any required revisions, i hlnglFl.I‘ly( ) days of nolificalion) Respanded lo CEG staff
ViS-9 reclices 1t appearance as an indusinial facility an by the CFM 3/10/03 10/9/03 114104 comments on 12/$3/03
helps visually integrate it wilh its surroundings. .
Complete.
The power plant shall be designed in a manner that |Nolify the CPM in writing that all slruclures are | Thirly (30) days prier 1o the slart of
VIS-9 reduces its appearance as an industrial facilily and  [ready for inspection. commerclal operation
helps visually integrate il with its surroundings,
The power pant shall be designed and gperated to  |Submit the proposed plume abaterment plan to | At least sixty {(60) days prior t¢ the
VIS-10 minimize visible plumes. the Cily of San Jose for review and comment.  |start of construgtion 713102 S/6/01 N/A Complete
VIS-10 The plower.p.lanl shall be designed and operated to | Subrnit the proppsed plume abaternent plan to  [At least sixly {BD? days prior to the 713102 ar5i01 6/27/03 Complete
minimize visible plumes. the CPM for review and approval, slart of construction
The power plant shall be designed and operated to |The project owner shall submit any required Within 30 days of notification by the
minimize visible plumes. revisions. CPM. 8124102, 11/6/02,
VIS-10 2/21/03, 5127103, 6/27103 Complete
B/6/03, 6/24/03
Trail development along the Fisher Creek coridor  {The project owner shall submiil to the Cily of San] Start of construction of the trail
VIS-11 adjacent 1o the power plant site. Jose and the County of Santa Clara Parks and |between Blanchard Road and
Recreatior Depariment for review and comment |railroad tracks
fa specific plzn.
Trail development along the Fisher Creek comridor | Submit to the CPM for review and approval a Start of construction of the trail
VIS-11 {adjacent {o the power plant site. specific plan describing its landscape plan. between Blanchard Road and
railroad tracks
 Trail development along the Fisher Creek corridar | Submit any required revisions. Within 30 days of notification by the
VIS-11 " .
adjacent to the power plant site. CPM.
Trail development along the Fisher Creek corridor  [Notify the CPM, City of San Jose and Counly of |7 days after complelion of pfanting
adjacent to the power plant site. Santa Clara Parks and Recreation Depariment  [installalion
VIS-11 . W
that the planting installation is ready for
inspection.
Contact the owners of properly along Blanchard Pravide to the CPM a report on the 15 days prior 1o project construction
VIS-12 Ro§d and develop, a plan tp screer! views of the landscaping/screening plan. 817102 7/30/02 92402 Complete
project from each property if so desired by a properly]
owner.
Conlact the owners of properly along Blanchard Notify the CPM when any measures are ready  |Measures are ready for inspection
Road angd develop, a plan to screen views of the for inspection.
VIS.12 ’ . )
project from each property if 50 desired by a property]
owner.
CuL-4 Nar!'le and statement of quallﬂcallt?ns:x ofils Submit name and qualifications. 80 days prior to site preparation 016101 7128104 2127101 Complete
designaled cultural resource specialist.
Name and statement of qualifications of ils Confirm in writing to the CPM that the approved (At least 10 days but ne more than
CUL-1 designated cultural resource specialist. des!gnated cultural resgurce speF:lalnst will be 39 day:r, prior lo Fhe slart of earth 12/15/01 7126001 S/25/01 Complate
available at the start of cansiruction. disturbing activities 1/22/02
CUL-1 Name and stalement of qualifications of its Qbtain CPM approval of the replacement 40 days prior {o termination of
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coliected.

university (ies), or other appropriale research
specialists.

ISTART OF MOBILIZATICN/ROUGH GRADING 111472002
START OF CONSTRUGTION 9r1/2002
Required Date submitted | Date approved Status/
Condltion No. Requirements & Task Summa Actlon required Event
q v 1 Submittal Date | to CPMCBO | by CPMCBO Comments
Provide the designated cullural resource specialist  |Provide the designated cultural resource 75 days prior to the start of earth
and the CPM with maps and drawings showing the  |specialist and the CPM with the maps and disturbing aclivities
cuL-2 foolprint of the power plant and all linear faciliies.  |drawings. 10531701 8r0i1 1ni Complete
CRS shall prepare, and the owner shall submit to the[Submit the Cullural Resources Menitoring and |60 days prior to project site
CuL-2 CPM for review and writlen approval, a CRMMP. Mitigation Plan. preparalion 1111501 6/12/2001 8/4/03] 12M15/01 Submitted revisions
WEAT for cullural resources Submit to the CPM for review and writlen 60 days prior to the start of
CuL-4 lappraval, the propesed WEAT. construclion on the project 111501 912001 12/5/01 Complete
WEAT 1o all project managers, alt conslruclion Provide the CPM with docurnentation that 7 days after start of construction
CUL-5 supervisors, and lhose workers who operate ground |WEAT was administered. 1/21/02 9/29/01  1/29/02 2110/02 Complete
disturbing equipment,
WEAT to all project managers, all construction Pravide the CPM with docurmentation that Manthly Compliance Report
CUL-5 supervisors, and those workers who operate ground |WEAT was administered. In progress
disturbing equipment.
CRS ar menitor shall have the autharity to halt or Provide the CPM with 2 lelter confirming CUL-6. |30 days prior to sile preparation
cuL-s redirect co.nsirucunn if Prewousty unknown culiural 12115101 712001 816101 Gomplele
resource sites or materials are encountered.
ICRS or monitor shalt have the authority to halt or Far any cultural resource encountered, the Wilhin 24 hours of cullural resource
CUL-6 redirect construction if previously unknown cultural  |project owner shall notify the CPM within 24 discovery Ongaing
resource sites or materials are encountered. hours.
JProvide the designated cultural resource specialist  [Provide the CPM with a copy of each waekly 10 days prior to site preparation
CUL-7 !mlh a currept schedule of anticipated project activity |schedule of the censtruction aclivities. 144102 arei 114102 Complete
in the following month and a map.
JProvide the designated cullural resource specialist  Provide the CPM with a copy of each weekly Monthly Compliance Reperl
CUL-7 !mlh a Currel:ll schedule of anticipated project activily |schedule of the consiruclion activities. In progress
in the following month and a map.
CRS/monitor keep a daily Jog of any resource finds |Capies of ihe weekly summary reports shall be  [Monthly Compliance Report
and the pregress or sialus of the resource submitted to the CPM in the Monihly
CuL-8 monioring, mitigalion, preparalion. idenlification, Comgliance Report. In progress
Hand analylical work being conducted for the project.
Except in lhe areas specified in CUL-3(f), the Copies of the weekly summary reporls prepared | Monthiy Compliance Report
designated cullural resource specialist or delegated [by the designated cullural resource specialist
CuUL-9 : : b h A In progress
moniter(s) shall be present at limes the specialist regarding project-refated cullural resource
deams appropriate. menitoring.
Obtain grnund d\.slurbance or cullural resource Submit a copy of.any permit addressing dala Monthly Compliance Report Submitted in March 2003
CuL-10 excavalion permits from Caltrans and/or the U.5. recovery excavation. 314/03 MCR
Ay Corps of Engineers. )
Obtain ground dislurbance or cultural resource Provide wrillen documentation to the permitting |Completion of mitigation activity
CUL-10 excavation permits from Callrans andfor the U.5. agency of compliance with any mitigation
Armmy Corps of Engineers. MEASUres.
Ensure lhat the CRS performs the recovery, etc. of  |Maintain in its compliance files, copies of signed]Periodic Audit by ihe CPM
cuL-11 all cuilural resource materials encountered and conlracls or agreements with the museum(s),
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|s7ART OF MOBILIZATIONIROUGH GRADING 1114/2002
JSTART OF CONSTRUCTION 5172002
Requlred Date submittad | Date approvad Status/
Conditlon No. Requiraments & Task Summary Action ragulred Evant Submittal Data | to CPMICEO by CPMIGBO Comments
Prepare a scope of work for Cullural Resources Submit it to he CPM for review and wrillen ¥ days afler comnpletion of the
CuL-12 Reparl following completion of dala recovery and approval, proposed scope of work,
site mitigalion work,
Prepare a scope of wark for Cuilural Resources Ensure that the designaled cuflural resources  |Complelion of Data Recovery per
CuL-12 Report following completicn of data recovery and specialist prepares the proposed scope of work JCUL-12
Isite miligation work.
Prepare a Cullural Resources Report as described  |Ensure that the designated cultural resource Within 90 days following completion
CUL13 in CUL-13. Submit ihe report to the CPM for review |specialist completes the Cullural Rescurces of the dala recovery and site
and wrilten approval. Report, mitigation wark
CUL-13 Prepare a Cullural Resources Report as descrived  |Submit the Cullural Resources Report fo the Within seven (7) days after
in CUL-13. CPM far review and wrilten approval. completion of the report
Submit an eriginal, an criginal-quality copy, anda  {Provide to the CPM documenialion ihat the Within thirly {30) days after
compuler disc copy, of the CPM-approved Cultural  jrepert has been sent ta the public repository receiving approval of the Cuitural
Resource Report to the public reposilory to receive |receiving the recovered dala and materials for  |Resources Report
lhe recovered data and malerials for curation, with | curation, the SHPO and the appropriate
CuL-14 jcopies to the Slate Historic Preservation Cfficer archaeolagical information cenler(s), and the
{SHPO), the apprapriate regional archaeological City of San Juse, i a person aulherized to
information center(s), and a persan employed by ihe |receive canfidential cultural resources
City of San Jose who is authorized 10 receive information.
cenfidential cultural resources information.
Ensure that alt cultural resource materials, maps, Ensure that alt recovered cullural resource Within thirly {30) days after
and data collected during data recovery and materials are delivered for curalion. For the life |providing the CPM-approved
CUL-15 mitigation for the praject are delivered to a public of the project, maintain copies of signed Cultural Resource Report {o the
reposilory. contracts or agreemenls with the public enlities
repository.
Consult wilh Chlone/Costanoan Native American Provide the CPM with a copy of all finalized 30 days prior to site preparation
) I . | B/8/2001 B/15/200%
CUL-16 tribal representalives lo develop an agreement(s) {or |agreements for Nalive American 12115/01 Complete
) . . 9/4/2003 9/16/2003
qualified monitor(s). (Ohtone/Costanoan) menitor(s).
|Presence/absence testing shall be condueted in the |Reports addressing the results of the Monthly Compliance Report Ges line plan submitted
CUL17 vicinil)a of lhe_naiural gas pipeline raule or PG& £ presencelabsence_lesling shall be included in 3/4/03. Plan for sewer and
metering station. the Monihly Compliance Report. poiatle lings in progress.
Comply with Cul-1, Cul-4 and Cul-5. Comply with |Provide the CPM with information authored by |7 days prior to site mobilization
cuL-18 ICuI-z.and Cul-3 for t?.we. .enlire ‘proje'ct. CR§ §ha!l the CRS -ideniirying the zrea of initial site 1oz 1012/01 12115101 Gomplate
examine the area of inilial project site mobilization.  |mobilization.
qlr ihe polable water wells and associated pipelines  |Submit the resulls of the records search and the |80 days prior 1o starl of consiruclion)
CuL-18 3;?33&“535&2?;223?ﬁé#"aac"uifriﬁiiﬁiﬁs resus ofihe sunvey. el 10A/03 7r1/2603 Submiied, comments
. 91812003 received 8/14/03 and 9/5/03
assessment shall be required.
The project owner and its contraclors and Submit copies of contractor, subcontractor, and |60 days prier to site preparation
$OCI0-1 subco_nlractors shal! recr.uitlemploy‘ees and procure |vendor solicitations an_d guidelines stating hiring 1115704 7/20/01 858101 Complete
materials and supplies within the City of San Jose  |and preeurement requirements and procedures,
and Santa Clara County.
The project owner and ils contractors and Notify the CPM ihe reasons for any planned Manthly Compliance Repoert
S0CI0-1 subcontractars shall recruit employees and procure |procurement of malerials or hiring culside the I progress
materials and supplies within the City of San Jose  |tocal regional area that will occur during the nex
|@:I Santa Clara County, two monihs.

Page 21 of 32




As of February 29, 2004

e ———————————————————re——————
METCALF ENERGY CENTER - COMPLIANCE MATRIX
START OF MOBILIZATIONIROUGH GRADING 11412002
ISTART OF CONSTRUCTICN 9112002
. Requirad Date submitted | Date approved Status/
Condition No. Requirements & Task Summa Actlon required Event
4 i a Submittal Date | to cPmcBO | bycPmiceO Comments
Pay lhe one-lime statutory schoal facilily Pay the statulory schoof facility development fee|At Time of Filing
SOCI0-2 development fee as required al the time of filing. as required at the time of filing.
JPay the cne-time statutory school facility Provide proof of payment of the statutory Manthly Compliance Report after
SOCIo-2 development fee as required at the time of filing, development fee. fees are paid
Construction site and/or ancillary facilities Submit name, qualifications, address and 60 days prior to start of ground
BIO-1 preparation shall not begin until an approved telephane number of the individual selected. disturbance 11115/01 7123/01 2701 Complete
Designated Bialogist is avaifable lo be on sile.
Censtruction site andfor ancillary facilities If ihe CPM determines the proposed Cesignated|Notificalion by CPM that proposed
BIO-1 preparatian shall not begin unlil an approved Biclogisl to be unacceptable, submit another Designaled Biologist is
Designaled Biologist is available to be on site. individual's name and gualifications for unacceplable
consideration.
iThe CPM approved Designated Biologist shall Biofegist shall maintain written records of the Monthly Compliance Report
perform he following during project construction and Jtasks described.
10-:
BIO-2 loperation: see BIO-2 for detsiied tasks. In progress
The CPM approved Designated Biologisl shai Submit record summaries in the Annual Annual Compliance Report
BIO-2 perform ihe folfowing during project construclion and |Compliance Report.
cperation: see BIO-2 for detailed tasks.
Act on the advice of the Designated Biologist te Notify the CPM by telephone of the Within 2 warking days of notificaticn
BI0-3 ensure conformance with the Biological Resources  |circumstances and actions being taken to of nen-gcompliance
Conditions of Certification and shall hall all resolve {he problem or the non-compliance with
construction aclivities, if necessary. a condition.
Submit {o the CPM for review and approval a copy of [Provide the CPM with the final versicn of the 45 days prior to slart of ground
BIO-4 |the final BRMIMP and shall implement the measures | BRMIMP, disturbance 14/30/01 T12301 8/30/01 Complete
identified in ihe plan.
Submil to the CPM for review and approval a copy of| Provide to the CPM for review and approval, 2 |30 days after construction complete
BIO-4 [the final BRMIMP and shall implement the measures |written repart identifying which items of the
identified in the plan, BRAMiIMP have been compleled.
BIO-5 lDEVEJIOP t_he riparian corridor planting plan for I?rov!de iothe C_F‘M for review and approval the |45 days prior to ground disturbance 11/30/04 713001 1017101 Complele
inclusion inlo the BRMIMP. Tiparian restoration plan.
|Develap WEAT for hiolegical resources. State in the Monthly Compliance Reporl the Monthly Compliance Report
BIO-& number of persons who have compleled the In progress
training in the prior month.
Crevelop WEAT for biological resources. Provide copies of lhe WEAT and the name and |60 days prior 1o slart of rough 121512001
BIO-6 q:::hrflacr:uons of the person{s) administering the |grading 111501 9/20/01 3113002 (videa) Complete
[Acquire a SAA from CDFG, Submit to the CPM 2 copy of the final COFG 30 days grior to the start of any
BIC-7 Streambed Alteralion Agreement, sireambed alteration disiurbances 8/30/02 (cutfall) In progress
BlO-8 Prov!de a.ﬂnal_copy cf l‘he U.8. Fish and Wildlife S_ubmlf to the‘C‘PM a copy of the USFWS 4_5 days prior to the start of ground 11/30/01 7123101 7127i0% Complate
Service Biological Opinian. Biological Opinion. dislurbanee
BIO-9 Provide a final copy of the Nalionwide No.7 permit. Submll.to the CPM a copy of the Nalionwide No.[30 days prior to ll-_ne start of any 802 B114/02 Submitted
7 permil. streambed alleration
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J5TART OF MOBILIZATIONIROUGH GRADING {111412002
[sTaRT OF cONSTRUCTION aM/2002
Required Date submilttad | Date approvad Status/
Conditlon No. Requirements & Task Summary Action raquired Event Submitial Bate | to CPMICEO by CRMICBO Comments
Provide 116 acres of land on Tulare Hi? and 15 Peovide to the CPM for approval, the name of  {Within one week of commencing
acres of land on Coyote Ridge, the name of the Ihe management entily, writlen verification that |ground disturbance activilies
entily that will be managing the land in perpetuity,  |lhe compensation lands have been purchased .
8io-10 and the endowment funds. and wrilten verification that ihe appropriate 121102 226002 Submitied
endowment fund has been received.
Develop a suilable final habitat management and Provide the CPM with the final approved vession|60 days prior to start of ground
BIO-11 monitoring plan for lands purchased on Tulare Hill  |of the management plan. Incorporate into disturbance 1115/01 6/25/01 7/9/0% Complele
and Coyole Ridge. BRMIMP.
Incorparate into closure plan measures lhat address |Address all biclogical resouree-related issues |12 manths prior to facilily closure
BIQ-12 the local biological resources and incorperate inte  |associaled with facilily closure,
the BRMIMS.
Comply wilh BIO-1, BIG-2, and BIO-10 and complete|Provide the CPM with the location, date(s), 10 days prior to mobilization
BIO-13 BIO-6. Examine the area and ensure ne special rmethods(s), and resulls of the pre-examination. 114102 9/28/01 10701 Complete
status species are present.
Disinfecled, tertiary-lreated, recycled waler willbe  |Provide CPM with a copy of a valid Recycled  [Construction camplete
SOIL & WATER-1 used at the Metcalf Energy (_:enier for cacling Water use permit from the Cily of San Jose.
purpases and other appropriate non-potable uses.
Polable water may be used for cogling purposes Pravide a record of water consumption for the  {Monlhly Compliance Report
SOIL & WATER-1 Jonly in the event that SBWR recycled waler service |MEC. In progress for construction
is inlerrupled.
Potable water may be used for cooling purposes Provide a record of water consumplion for the  |Annua! Compliance Report
SOIL & WATER-1 [anly in the event that SBWR recycled water service |[MEC.
is interrupted.
SOIL & WATER-1 FProvide a firm commiiment for ils construction water {Submit commiiment to CPM. 30 days ;?ricr to the start of 81202 1205101 12/28/01 Complete
supply. construction
Storrn Water Pallution Prevention Plan (SWPPP) for | Submit a copy of ihe SWPPP ta the CPM for 30 days prior te start of ground 8312001, Complete for project site.
SOIL & WATER-2 construction, review and approval, dislurbance 12/15/0% 21242004 10/18/01 Submitted for linears. Gas
{iinears) line in progress.
Storm Water Pollution Prevention Plan (SWPPP) for [Approval of the plan by the CPM must be Start of ground disturbance
SCIL & WATER-2 Jeonslruclion. received prior {o the inittaticn of any clearing, 1114102 8r31/01 10/18/01 Complete for project sile
grading or excavation activilies.
Final erosian control and revegetation plan that Approva! of the final plan by the CPM must be | Start of ground disturbance 8/31/2001, Camplete for project site.
S0fL & WATER-3 Jaddresses all project elements, received prior to 1he inilialion of any clearing, 12M15/01 2/24/2004 101801 Submitted for linears. Gas
grading or excavation aclivities. {linears) ling in progress.
Oblain SCVYWD approval for all zctivities within Obtain SCYWD approvat, 30 days prior to ground disturbance 8131101, 1/2/02,
SOIL & WATER.4 [/1200%ays or upon or within ihe banks of 121501 122102, 21203, 12502 Complele
'watercourses.
712103
Develop and implement a Storm Water Pollution Develop and imglement a Storm Waler Pollulion|60 days prior to commercial
SOIL & WATER-S |Prevention Plan {(SWPPP) as required under lhe Prevention Plan (SWPPP), operation
General Industrial Activily Storm Water Permit.
Develop and implement a Storm Water Poliulion Submit a copy of the Storm Walter Poliution 2 weeks prior o commercial
SOIL & WATER-5 JPrevention Plan (SWPPP) as required under the Preventicn Plan (SWPPP). operation
General Industrial Aclivity Storm Waler Permit,
Indusirial Discharge Permit from the Cily of San Provide the CPM a copy of a valid Industrial 45 days prior to commercial
SOIL & WATER-6 . . . . . A
Jose Environmental Services Division, Dlscharge Pearil. aperalion
SOIL & WATER-7 Oblain a Section 409 Certification frem the San Submit to the CEC CPM a copy of the Section |30 days prior ta the siart of any 5//03 12/02:02 toutral) Complete far outfall

Francisco RWQCB.

401 Cerlification.

sireambed alteration aclivilies
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soeciatist,

START OF MOBILIZATION/ROUGH GRADING 11472002
START OF CONSTRUCTION Sn/2002
Ceonditlon No. Requirements & Task Summary Actlon required Event Requlred Rate submittod | Date approved Status/
Submittal Date | to CPM/CBO by CPM/CBC Comments
IShali only use graundwater for MEC pracess and Submil the following ta the Energy Commission {30 days prior o construclion of
domestic requirements and for back-up cooling make|CPM: all construction specifications, a copy of |wells
S0IL & WATER-8 Jup from eilher the: lwo wells and pipelines. the valid well permit{s} and registration 9/9/03 Submitted
numbers, any censlruction or operation
cenditigns.
Shall only use groundwater for MEC process and Notify the CPM that the wells have been 30 days after completion of wells
domestic requirements and fer back-up cooling makelinsialled and submit the results of the pump and
SOIL & WATER-8 ) o .
up from either the two wells and pipelines, aquifer tests conducied.
Cresign, construct, and fully fund the portion of the  |Submit evidence demonstrating that the project |30 days prior lo slart of construction
SBWR rectaimed waler supply pipeline dedicaled to, fowner has negotiated or is negolialing cne or
SOIL & WATER-2 .
and essential fer, the operation of MEC. more agreements ta provitde SBWR reclaimead Br2102 8124101 101101 Complete
water.
Assign 1o the project an engineering geologisi(s). Submit to the CPM the name(s) and license 30 days pricr to slart of construction 202712001
GEO-1 number(s} of the certified engineering 812102 1728102 NIA Complete
oeologisk{s).
GEO-1 Assign 1o the project an engineering geologist(s). Notify CTPM of replacement of Engineering Replacu_amenl of Engineering 1128102 1128102 216102 Complete
Geologist Geologist
GEO2 The asagngti englr.teenng geologist(s) shall carry Submit Grading Permit Application Agplicalion for Grading Permit per 102 11102 474102 Complete
out the dulies required by the 1898 CBC. GEC-2
The assigned engireering geologist(s) shall carry  |Subril a signed statement to the CPM stating  [15 days after submittal of
GEO-2 out the duties required by the 1998 CBC. ihat the Engineering Geclogy Report has been  |application 1126102 1r14/02 1/24/02 Complete
submitted to the CBO .
GEO-2 The assigned engineering geologist{s} shall camry  [Submit copies of the Final Engineering Geology |90 days following completion of
out ihe dulies required by ihe 1998 CBC. Report lo the CPM and the CBO, Final Grading
JEnsure ihat the designaled paleontelogical resource | Submit the name and resume and the 90 days prior to start of construclion
PAL-1 specialist is available for field activities. availabilily for its designaled palecntalogical 6/3/02 7126101 72701 Cornplete
resource specialist.
Ensure that the designated paleontological resource |Obtain CPM approval of the replacement 10 days prior to lermination or
PAL.Y specialis! is available for field activilies, pecialist release of PRS
PAL-2 Plje.par'e Palecnlologic Resources Monitoring and F'rowd'e. lhr-z. CPM wilh a copy of the Monitoring |60 days prior to start of construction| 6112101 112101 7037401 Complele
Miligation Plan. and Miligalicn Plan.
WEAT for paleo resources. Submit 1o the CPM for review, comment, and 30 days pricr to start of construction| 107572001
PAL -3 wrillen approval, the WEAT. 920001 9/20/01 3120102 (videq) Complete
PAL3 WEAT far paleo resources. Documentation for training of additional aew Monthly Compliance Report In progress
employees.
The designated paleonlological resource specialist [Include a summary of paleontalogical activities., [Montaly Compliance Report
PAL-4 shall be present ai all times he or she deems In progress
approprizie to moniter.
Ensure recovery, preparalion for analysis, analysis, |Maintain in compliance files copies of signed Periodic Audit by the CPM per PAL-
identification and inventory, the preparalion for coniracts or agreements with the designaled 5
curalion, and the delivery for curatien of all paleontological resource specialist. Maintain
PAL-5 . ) . .
significant paleontological resource materials. these files for a period of three years after
approval Paleontvlogical Rescurces Report.
Ensure preparation of a Paleontological Resources |Submit a copy of the Paleontological Resources [Within 80 days following completion|
PAL-& Report by he designaled paleoniological resource  |Report 1o the CPM for review and approval. of the analysis
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[saRrT of MoBILIZATIONROUGH GRADING 1472002
START OF CONSTRUCTION ©1/2002
. Requlred Date submitted | Date approved Status/
Condition No. Requiraments & Task Surmma Action required Event
9 o 4 n Submittal Date | to CPMICBO | by CPM/CBO Comments
Include in the facility closure plan a description Include a descriplion of closure aclivilies in the |Faciiity Clasure Plan
PAL-? regarding facility closure activity's potentia! to impact|facility closure plan.
pzleoniclogical resources.
Design, construct and inspect the project in Submit 1o the CPM a statement of verification  |Wilhin 30 days after receipt of the
accordance wilh the 1998 Califomnia Building Code  |aftesting that all designs, construction, Certificate of Occupaney.
GEN-1 (CBC) and a!l olher applicable LORS in effect at the |installation and inspeclion requirements of the
time iniliat design plans are submitted te the CBO for|applicable LORS and the Decision have been
review and approval. mel.
Design, construct and inspect the project in Provide the CPM a copy of the Cerlificate of Within 30 days afler receipt of the
accordance with the 1998 California Building Code  {Occupancy. Certificate of Occupancy.
GEN-1 (CBC) and all cther applicable LORS in effect al the
lime initial design plans are submilted to the CBQ for]
review and approval.
[Subrit 1o the CPM and CBO a schedule of faciity  |Submmt the schedule, 2 Master Drawing List, and|80 days prior to start of rough
GEN-2 design submittals, a Master Brawing List, and a a Masler Specifications List to the CBO and lo  {grading 11715401 1074104 10/18/01 Complete
Master Specifications Lisl. the CPM.
Submil fo the CPM and CBO a schedule of facility  [Provide schedule updales in Manthly Monthly Compliance Report
GEN-2 design submillals, a Master Drawing Lisl, and a Compliance Reparl
Master Specifications List.
Make payments to the CBO for design review, plan  |Make the required payments to the CBO at the |Submitial of plans to the CBO,
GEN-3 L . . " In progress
check and construction inspection. time of submitial.
GEN-3 qMake payments to 1t1e (?BO r’or.de5|gn review, plan  |Send a copy of the CBO's receipt of payment to [Monthly Con.wpllance Report after 11115101 2714101 NIA In progress
check and construction inspeclion. the CPM. Fees are Paig
Assign a Califernia registered architect, slruclural  |Submit to the CBO for review and approval, the |30 days prior to start of rough
GEN-4 engineer or civil engineer, as a residert engineer  |[name, gualifications and registration number of |grading 12115101 81101 8701 Complete
(RE). the RE.
Assign a California registered architect, structural Notify the CPM of the CBO's approvals of the  [Within 5 days of CBO approval
GEN-4 engineer or civil engineer, as a resident engineer RE. 8/12/01 9/18/01 N/A Complate
(RE),
Assign a Califarnia registered architeet, structural Submit qualifications of replaceraent RE, Wilhin 5 days
GEN-4 engineer or civil engineer, as a resident engineer 1212101 121201 1/16/02 Complete
RE).
Assign a California registered architecl, struclural  [Notify the CPM of the CBO 's approval of the | Within 5 days of CBO appraval
GEN-4 engineer or civil engineer, as a resident engineer  |new engineer (RE). 1/21/02 1/18/02 NiA Complete
(RE).
Assign a California registered architect, structural [ Submit qualifications of replacement RE, Within & days 1111812002
GEN-4 engineer or civil engineer, as a resident engineer 11114402 1114402 87103 ' Complete
(RE}.
Assign a California registered architect, structural — |Notify the CPM of the CBO ‘s approvat of the Within § days of CBO approval
GEN-4 . wil angi dent engi N RE 11/23/2002, 11120/2002, NA Complete
- (e;lgE;neer or civil engineer, as a resident engineer  [new engineer (RE). 512103 5/8/2003
Assign a California registered architeef, siructural Submit qualificalions of reptacement RE. Within 5 days
GEN-4 engineer or civil engineer, as a resident engineer 6/3/03 6/3/03 B/7/03 Complete
(RE).
Assign a California registered architect, structural — [Nolify the CPM of the CBO 's approval of the  |Within 5 days of CBO approval
GEN-4 engineer or civil engineer, as a resident engineer new engineer (RE). 8/14/03 8/13/03 N/A Complele
{RE).
Assign A) a civil engineer; B) a geotechnicat Submit to the CBO for review and approval, the |30 days prior to start of rough
GEMN-5 engineer:C) a design engineer; D) a mechanical names, qualifications, and registralion numbers |arading 12145101 81101 87101 Comglete

engineer: and E) an eleclrical engineer,

of all the respansible engingers.
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{START OF MOBILIZATIONROUGH GRADING 111412002
START OF CONSTRUCTION 9M1/2002
Condition No. Requiramants & Task Summary Action required Evant Requlred Date submitted | Date approved Status/
Submittat Date | to CPM/ICBO by CPM/CBO Comments
Assign A) a civil engineer; B) a geotechnical The project owner shall notify the CPM of the  |Within 5 days of CBO approval
GEN-5 engineer.C) a design engineer; D) a mechanical CBO 's appravals of the engineers wilhin five 8nzim 8/16/01 NiA Complele
engineer; and E) an eleclrical engineer, days of the approval,
Assign A) a civil engineer; B) a gectechnical Submit quatifications of replacement engineer. [Within 5 days
GEN-5 engineer,C} a design engineer; D} a mechanical 12r7i 11602 1181 Comy
gines an engir . 11126101 omplete
engineer: and E) an eleclrical engineer.
Asslgn A) a civil engineer; B) a geatechnical Notify the CPM of the CBQ 's approval of 1he Within 5 days of CBO approval
GEN-5 engineer;C} a design engineer: D) a mechanical new engineer. 1/18/02 & 1/28/02 NiA Complete
engineer; and E} an electrical engineer,
Assign quatified and cerlified special inspector(s).  |Submit to the CBO for review and approval, with|15 days prior to any activity
GEN-6 a copy to the CPM, the name(s) and requiring Special Inspection 1/11/02 111602 In progress
gualificalions.
Assign qualified and cerlified special inspector(s).  [Subrmit to ihe CPM a copy of the CBO's Monthly Compliznce Report after 211472002
GEN-6 appraval. Special Inspectors are approved 10122102 7703 I progress
GEN-6 Assign qualified and cerlified speciat inspecter(s).  |Replacement of spacial inspeciors Replacement of Special Inspecior
GEN-G Assign qualified and cerlified special inspector{s).  {Nolify the CPM of the CBO's approval of lhe Within 5 days of CBO approval
newly assigned inspeclor.
GEN-7 Keep the CBO informad regarding the status of Submit menthly construction progress reporis to [Monthly Conslruction Progress In progress
engineering and construction, the CBO and CPM. Report
GEN-7 Keep the CBO informed regarding the status of Dacument the discrepancy and recommend the |Discrepancy in Besign or
engineering and conskuction. corrective action reguired. Constuction
{Keep the CBO informed regarding the status of Transmit a copy of the CBO 's approval or Within 15 days of CBO Approva! or
GEN.7 engineering and construction. disapproval of any corrective aclion laken 1o Disagproval ef Discrepancy
resolve a discrepancy to the CPM.
JKeep the CBGC informed regarding the status of If disapproved, advise the CPM, the reason for  [Within 5 days of CBO Approval or
GEN-7 engineering and construction, disapproval, and ihe revised corrective aclion 1o |Disapproval of Diserepancy
obtain CBO ‘s approval.
JObtain the CBO's final appreval of all completed Submit to ihe CBO, with a copy o the CPM, a  |Within 15 days of the completion of
work. wrilten notice that the completed work is ready  jany work
GEN-8& for final inspection, and a signed statement that
the work confarms to the final approved plans.
Prior 10 the start of site grading,subrafl ko the CBCO [Submit the documenis described above to the |15 days prior o start of rough
Coniete s o
cvIL-1 , CLres anc e gracing 1230101 8/27i01 4f2102 approval of Construgtion
plan; 2. An erasion and sedimentalicn conlrol plan; Faciliies Plan, Rev.2)
3. Related calcutations and specifications; 4. Soils T
report
Prior to Ihe start of site grading,submit io the CBO | Submit a wrilten statement cerlifying that the Monthly Compliance Report after
for review and approvat the following:1. Design of  |documents have been approved by the CBO.  |CiVIL-1 Docurnents are Approved
CIVILA lhe proposed dl?inage strut‘:tures a.nd the grading 5/14/02 514102 Submitted }vith May Manthly
plan; 2, An erosion and sedimentation condrel glan; Comptiance Report.
3. Related calculations and specifications; 4. Soils
reporl
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plans for the erosicn and sedimentalion conlral

facililies,

START OF MOBILIZATION/ROUGH GRADING [ 111412002
START OF CONSTRUCTION 91172002
Condition No. Raguirements & Task Summary Action required Evant Raquired Date submitted | Date approved Status/
Submittal Date | to CPM/CBO by CPMICBO Comments
The residenl engineer shall, if appropriate, stop all  |Nolify CPM within 5 days when work is stopped. |Within 5 days when work is stopped
earthwork and censtruction in the affected areas
CWIL-2 when the respensible geotechnical engineer
identifies unforeseen adverse soil or geologic
condilions.
The resident engineer shall, if appropriate, stop all  [Submit medified plans, specificalions and Work Stopped Due to Unforeseen
earthwork and construction in the affected areas calculations fo the CBO based on new or Adverse Soil Conditions
CIVIL-2 when the responsible geotechnical engineer condilions,
idenlifies unforeseen adverse soil or geologic
lconditions.
The resident engineer shall, if appropriale, stop all  [Capy CPM within 5 days of CBO approval of S days of CBO approval
earihwerk and construclion in the affected areas Modified Plans.
CiviL-2 when lhe responsible geotechnical enginger
identifies unforeseen adverse scil or geologic
condilions.
Perform inspeclions in accordance with the 1998 Perform inspeclions in accordance with the Start of Rough Grading
CBC, Chapter 1, Section 108, Inspecticns, Chapter [1998 CBC, Chapter 1, Seclicn 108, Inspections,
CIVIL3 17, Seclion 1701.6, Continucus and Periodic Special| Chapter 17, Section 1701.6, Conlinuous and
Inspection and Appendix Chapter 33, Section 3317, |Periodic Special Inspeclion and Appendix
Grading Inspection. Chapter 33, Seclion 3317, Grading Inspection.
Perorm inspecticns in accordance with the 1998 The resident engineer shall transmit to the CBO fWitkin 5 days of discovery of
CBC, Chapter 1, Seclion 108, Inspections, Chapter |and the CPM a Non-Confermance Reporl and discrepancy in grading
CVIL-3 17, Section 1701.6, Conlinuous and Perodic Special|the proposed corrective aclion.
JInspeciion and Appendix Chapter 33, Seclion 3317,
Grading Inspection.
Perform inspections in accordanee wilh the 1998 Submit the details of the corrective aclion 1o the |Within 5 days of resolution of
CBC, Chapter 1, Seclion 108, Inspections, Chapter |CBO and the CPM. grading NCR.
CIVIL-3 17, Seclion 1701.6, Continuous and Periodic Special
Inspection and Appendix Chapter 33, Section 3317,
Grading Inspection.
qurform inspeclions in accordance with the 1998 A list of NCR’s, for the reporting manth, shall Monthly Compliance Report after
CBC, Chapler 1, Seclion 108, Inspactions, Chapter [also be included in the following Monthly Resolution of Grading NCR.
CIVIL-3 17, Section 1701.8, Continucus and Periodic SpeciallfCompliance Report.
Inspection and Appendix Chapler 33, Seclion 3317,
Grading Inspection.
After completion of finished grading and erosian and | Submit to the CBO the responsible Civil 30 days afler completion of the
sedimentation control and drainage facililies, the engineer's signed slalement thal the installation |Eresion and Sediment Controt
CIVIL-4 prcje::l owner shall uhllain the CBO's approval o! the |of the facililies an"ld all erosion cqnlrul measures |Miligation and Dreinage Facilities 7126102 712612002 7 1/6/03) Completg for phase 1
final "as-graded” grading plans, and finat "as-built"  |were completed in accordance with the final grading only.
pans {or the erosion and sedimentalion control approved combinad grading plans.
|faci|ilies.
After completion of finished grading and erasion and |Submit a copy of this report to the CPMin the  [Menlhiy Compliance Report
sedimentaticn control and drainage facililies, the next Monthly Compliance Reporl. Following Completion of the
CIVIL-4 project owner shall obtain the CBO's approval of the Erosion and Sediment Contral 8114102 8/14{2002 f Complele for phase 1
final "as-graded" grading plans, and final "as-built* Miigaticn and Drainage Facilities Wi7/03 grading only.
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|sTART OF MOBILIZATION'ROUGH GRADING 171412002
START QF CONSTRUCTION 9/172002
Required Date submitted | Data approved Status/
Condltion No, Requirements & Task Summa Actl equlred
1 v onreg Event Submittal Date | to CPWCBO | by CPMICBO Comments

STRUC-1

Submit to the CBO for review and approval the
applicable designs, plans and drawings, and a list of
those project structures, compaonenis and major
equipment items that will undergo dynamic slruclural
analysis.

Submit to the CBO, with a capy to the CPM, the
responsible design engineer's signed stalement
that ihe final design plans, specifications and
calculations conform with all of the

requirements.

30 days prior to any increment of
STRUC-1 Construction

STRUC-1

Submit to the CBO for review and approval the
applicable designs, plans and drawings, and a list of
Ihose project struclures, components and major
equipment items that will undergo dynamic structural
anatysis.

Obtain approval from the CBO of lateral force
procedures proposed for project structures.,
Oblain approval from the CBO for the final
design plans, specifications, caleulations, soils
reperis, and applicable qualily control
procedures. Submit to the CBO the required
number of copies of the structural plans,
specifications, catculations. The final designs,
plans, calculations and specifications shall be
signed and stamped by the responsible design
engineer.

90 days prior 1o the start of on-site
fabricalion and installation of each
siruclure

iIn progress

STRUC-1

Submit to the CBO for review and approval the
applicable designs, plans and drawings, and a list of
those project siruclures, compenents and major
equipment items that will undergo dynamic structural
analysis.

If the CBQ discovers nan-conformance with the
staled requirements, resubmit the corrected
plans to the CBO wilh a copy to the CPM.

Within 20 days of receipt of the
noncenforming submittal

STRUC-1

Submit to 1he CBO for review and approval the
applicable designs, plans and drawings, and a list of
those project structures, compeonents and major
equipment items that will underge dynamic struclura
analysis.

Submit to ihe CPM a copy of 2 siatement from
the CBO that the proposed structural plans,
specifications, and calculations have been
appraved and are in conformance with the

requirements.

Approval by the CBO of
Resubmilted STRUC-1 Subrmittat

STRUC-2

The project owner shall submit to the CBO the
required number of sets of the following:  See
JSTRUC-2.

Submil test reporis and inspection reporis to the
CBO

Test Reporls or inspection Reporls
are Complete

STRUC-2

The project owner shafi submit to the CBO the
required number of sets of ihe following: See
STRUC-2.

If a discrepancy s discovered in any of the
above dala prepare and submit an NCR to lhe
CBQ, with a copy of the Iransmittal {etler to the
CPM.

Within 5 days of discovery of
discrepancy

STRUC-2

The project owner shall submit to the CBO the
required number of sels of the following:  See
STRUC-2.

Submit 2 copy of the corrective aclion 1o the
CBO and the CPM.

Within five days of resclution of the
NCR

STRUC-2

The project cwner shall submit to the CBO the
required number of sets of the following: See
STRUC-2,

Transmit a copy of the CBO 's approval or
disapproval of lhe carrective aclion 1o the CPM.

Within 15 days of CBO approval

STRUC-2

The project owner shall submil to the CBO lhe
required number of sets of the following:  See
STRUC-2.

If disapproved, advise the CPM, 1he reason for
disapproval, and the revised corrective acticn to

obtain CBO 's approval.

STRUC-3

Submit to the CBO design ¢hanges 1o the fina! plans
required by the 1998 CBC, Chapter 1, Seclion
106,3,2, Submitial decuments, and Section 108.3.3.

Wilhin S days of CBO disapproval

Notify the CBO of the intended filing of design
changes, and shall submit the required number
of sels of revised drawings and the required
number of copies with a copy of the iransmittal
letier 1o the CPM.

Design Changes fo STRUC-1
Designs Previously Approved by
the CBO
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START OF MOBILIZATION/ROUGH GRADING

171412002

START OF CONSTRUCTION

/172002

Conditlon No.

Requirements & Task Summary

Actlon required

Evant

Reguired
Submiital Date

Date submitted
to CPM/CBO

Date approved
by CPM/CBO

Status/
Comments

STRUC-2

raquired by the 1998 CBC, Chapter 1, Section

JSubmit to the CBO design changes fo the final plans

1086.3.2, Submittal documents, anc Seclicn 106.3.3.

Nolify the CPM, via the Monthly Compliance
Report, when the CBO has approved the
revised plans.

Monthly Compliance Report

STRUC-4

Tanks and vessels conlaining quantities of toxic or
hazardous materials exceeding amounts must be
designed to cemply with Occupancy Calegory 2 of
the 1888 CBC.

Submit to the CBO for review and approva, final
design plans, specifications, and calculations,
including a copy of he signed and stamped
engineer's certificalion,

30 days prior to the start of
instaliation of ihe tanks or vessels

STRUC-4

Tanks and vessels conlaining quantities of foxic or
hazardous materials exceeding ameunis must be
designed to comply with Occupancy Category 2 of
Jthe 1988 CBC.

Send copies of the CBO approvals of plan
checks to the CPM in the following Monlhly
GCompliance Reporl.

Monthiy Compliance Report

S7RUC-4

Tanks and vessels conlaining quaniities of toxic or
hazardous malerials exceeding amounts must be
designed to comply with Occupanty Calegory 2 of
the 1998 CBC.

Transmit a copy of the CBO 's inspeclion
approvals to the CPM.

Maonthly Compliance Report

MECH-1

consiruclion, submit, for CBO review and approval,
Ihe proposed final design drawings, specifications
and calculations for each plant piping system.

|Prior lo the slart of any increment of piping

Submit 1o the CBO for approval, witk a copy to
iha CPM, the propesed fina! design plans,
specificalions, calculations, and quality control
procedures for that increment of construction of
piping systems.

30 days prior o the siart of any
increment of piping construction

MECH-1

Prior lo the start of any increment of piping
construction, submit, for CBO review and approval,
Ihe proposed final design drawings, specifications
and calculations for ¢ach plant piping system.

Transmit a cepy of the CBO 's inspection
approvals o the CPM in the Manthly
Compliance Report following cemplelion of any
inspection.

Monthly Compliance Report after
CBO inspection Approval of MECH-
1 Piping Systemns

MECH-2

to Ihe CBO and Cal-OSHA, prior lo operation, the
code cerification papers and olher documents
required by the applicable LORS.

For all pressure vessels installed in the plant, submit

Submit to the CBO far review and approval, final
design plans, specifications, and calculations,
including a copy of the signed and stamped
engineer’s cerlification, wilh a copy lo lhe CPM,

30 days prior 1o the start of on-site
fabrication or installation of any
pressure vessel

MECH-2

lo the CBO and Cal-OSHA, prior to operation, the
code cerlificalion papers and cther documenls
required by the applicable LORS.

lf—'or all pressure vessels installed in the plant, submit

The project owner shall send copies of the CBO
plan check approvals o ihe CPM in the
following Monthly Compliance Report.

Monthly Compliznce Report after
CBO Approval of Plan Checks for
Pressure Vessels

MECH-2

to the CBO and Cal-OSHA, prier to operation, the
lcode certification papers and other documents
required by the applicable LORS.

For all pressure vessels installed in the plant, submit

Transmit a copy of the CBO 's and/or Cal-OSHA
inspection approvals la the GPM in the Manthly

Compliance Report following completion of any

inspeclion.

Monihly Compliance Report afler
CBO Inspection Approval of
Pressure Vessels Defined in MECH
2
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ISTART OF MCBILIZATION/ROUGH GRADING 1/14/2002
IstarT OF CONSTRUCTION 9112002
Requirad Date submitted | Date approved Status/
Conditlon No., Raqulremants & Task Summary Action required Event Submittal Date | to CPMICED by CPMWCBO Comments
Prior 1o the siart of conslruclion of any healing, Submit to 1he CBO the required HVAC and 30 days prior to ihe star of
ventifating, air condilioning (HVAC) or refrigeration  |refrigeration caleulations, plans and construction of any HVAC or
MECH-3 system, submit 1o the CBC for review and approval  |specifications, including a copy of the signed refrigeration system
Ihe design plans, specifications, calculalions and and stamped slaternent fram the resgonsible
qualily control procedures far that system. mechanical engineer, wilh a capy to the CPM.
Prior to the start of construction of any heating, Send copies of CBO comments and approvals  |Monihly Compliance Report after
ventilating, air conditioning {HVAC) or refrigeration  |to the CPM in the next Monlhly Compliance CBO Approval of Pian Checks for
MECH-3 system, submil to the CBO for review and approval |Reporl. HVAC Systems
the design plans, specifications, calculations and
quality control procedures for that system,
Prior 1o the start of construction of any heating, Transmit a copy of the CBC's inspeclion Manthly Compliance Report after
ventilating, air conditioning (HVAC) or refrigeration  |approvals to the CPM in the Monthly CBO Inspection Approval of HYAC
MECH-3 system, submit to the CBO for review and approval  |Compliance Report following completion of any |Systems Defined in MECH-3
the design plans, specifications, caleulations and inspection,
quality conlro! procedures for that system.
Prior 1o the start of each increment of plumbing Submit to the CBO the finai design plans, 30 days pricr {o the start of
construction, submit for CBC 's approval the final specificalions and calculalions, including a copy|censtruclion of any of ihe above
design plans, specifications, calculations, and of the signed and stamped statement from the  |systems
QA/QG procedures for all plumbding systems, palable|{responsible mechanical engineer cerlifying
MECH-4 waler systems, drainage systems, toilet rooms, compliance wilh the applicable edilion of the
building energy conservation systems, and CBC
temperature conlrol and ventilation syslems,
including waler and sewer connection permits issued
by the local agency.
Pricr to Ihe start of each increment of plumbing Send the CPM a copy of the transmitéal letter  |Monthly Compliance Report after
construction, submit for CBO 's approval the final wilh the signed and stamped statement from the |[Mechanical Engineer Certification
destgn plans, specificalions, calculations, and resporsinle mechanical engineer cerlifying of RVAC System per MECH-4
QA/QC procedures for all plumbing systems, potable|compliance wilh the applicable edition of the
MECH-4 waler systems, drainage systems, {oilet rooms, CBC in the next Menthly Compliance Reporl.
building energy conservation systems, and
Jlemperature control and ventilation systems,
including water anc sewer cannection parmais issued
by the local agency.
Prior {o the siart of each increment of plumbing Transrrit a copy of the CBO 's inspeclion Monthly Cempltance Report after
construction, submit for C8G 's approval the final approvals to the CPM in the next Monihly CBOQ Inspection of HYAC Systern
design plans, specificalions, calculalions, and Compliance Report fotlowing completion of thal |per MECH-4
QA/QC procedures for ali plumbing systems, polablelincrement of consiruclion.
MECH-4 waler systems, drainage systems, toilet rooms,
building energy censervation systems, and
lemperalure control and venlilalion systems,
including water and sewer conneclion permits issued
oy |he local agency.
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in TSE-1 and request CPM approval to implement
changes.

START OF MOBILIZATICN/ROUGH GRADING 1/14/2602
START QF CONSTRUGTION 2002
Required Date submitted | Date approved Status/
Conditlon No. Requirements & Task Summary Action required Event Submittat Date to CPMICBO by CPMIGBO Comments
Faor the 4B0V and higher systems, shall not begin Submit to the CBO fer review and approval the |30 days prior 1o the star of each
any increment of electrical construction until plans  |final design plans, specifications and increment of elecirical construction
ELEC-1 for that increment have been approved by the CBO. |calculations for electrical equipment, including a
copy of the signed and stamped statement from
the respansible electrical engineer.
For the 480V and higher systams, shall not begin Send a copy of the transmiital letter of the Monihty Compliance Report afler
ELEC-1 any increment of electrical construction untit plans  [signed and stamped statement from the submitting Electrical Documenis for
far that increment have been approved by the CBQ. |electiical engineer altesting compliance with the|CBO Approval per ELEC-1
applicable LORS {o the CPM.
For the 480V and higher systems, shall not begin ~ [The following activities shall be reported in the  [Monthly Compliance Report after
any increment of eleclrical construction until plans  |Manthly Compliance Report: 1. Receipt or delay [Receipt or Testing of Equipment or
ELEC-1 for that increment have been approved by lhe CBO. |of major electrical equipment, 2. Tesling or CBO Approvatl of Eleclrical
energization of majar electrical equipment. Drawings per ELEC-1
The project owner shall submit to the CBO the Submit to the CBO for review and approval lhe |30 days prior lo the start of each
required number of copies of items A and B for final design plans, specificalions and increment of electrical equipment
review and approval and one copy of item C [CBC  |ealeulations, for electrical equipment, including |installation
ELEC-2 1998, Section 106.3.2, Submillal documents.) a copy of the signed and slamped statement In progress
from the responsible electrical engineer
cerlifying compliance with the applicable LORS.
The project owner shall submit te ihe CBG the Send a copy of the transmittal letler of the tMonthly Compliance Report alter
required number of copies of ilems A and B for signed and stamped statement from the submitting Electrical Documenis for
ELEC-2 review and approval and one copy of item C [CBC  jresponsible electrical engineer atlesting CBO Approval per ELEC-2
1998, Section 106,3,2, Submitial documents.) cempliance with ihe applicable LORS lo the
CPM in the next Monthly Compliance Report,
Ensure the design, construction and operalion of Submit for approval io the CPM: Design 80 days prior to construction of
Iransmission facilities conform fo requirements drawings, specificalions and calculaticns for the |lransmission facilities
TSE-1 TSE4a - h listed in Conditions of Certification. polesftowers, foundations, anchor bolls, 3M1i04
conductors, grounding systems and major
switchyard equipment.
Ensure the design, conslruction and operation of Submit for approval {o the CPM: b) Fer each €0 days prior to construction of
liransmission facililies conforrn to requirements elemant of the transmission facilities as {iransmission facililies
TSE-1 TSE1a - hlisled in Conditions of Certification. idenlified sbove, the submitlat package to the 3/1/04
CPM shall contain the design eriteria, etc.
Ensure the design, consiruclion and operation of Submil for approval to the CPM: ¢) Electrical 60 days prior fo consiruclion of
transmission facilities conform te requirements one-line diagrams signed and sealed by the {ransmission facililies
TSE-4 TSE1a - h listed in Cendilions of Cenlification. registered professional electrical engineer in 4104
responsible charge, a route map, and an
engineering description of equipment.
Inform the CPM of any impending changes which Inform the CPM of any impending changes 60 days pricr to construction of
TSE2 may not conform to the requirements of 1a - h listed |which may not conform. transmission facilities 31/04
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START OF MOBILIZATION/ROUGH GRADING 1/14/2002
START QOF CONSTRUCTION 9/1/2G02
i Required Date submitted | Date approved Status/
Condltion No, Requirements & Task Summa Actlon requlrad E
9 & 9 vont Submittal Date | to CPMICEO | by CPMICEO Comments’
Be responsible for the inspection of the iransmission [ Fransmit o the CPM "zs built" engineering Wilhin €0 days after
facilities during and afler project construction and descriplion{s} and one-line drawings of the as- |synchronizalion of the project
TSE-3 any subsequent CPM approved changes. built facilifes signed and sealed by a regislered
eleclrical engineer in responsible charge.
Be responsible for the inspection of the transmission | Transmit to the CPM an “as buill” engineering | Within 60 days after
{facilities during and after project construetion and description of the mechanical, structural, and  |synchronization of the project
TSE-3 any subseguent CPM approved changes. civil portion of the transrrission facilities signed
and sealed by the regisiered engineer.
Be responsible for the inspection of the transmissian [ Transmit o the CPM a summary of inspections [Wilhin 60 days after
factilies during and afler project conslruction and of ihe cempleted fransmission facilities, and synchronization ef the project
any subsequent CPM approved changes. identification of any nonconforming work and
TSE-3 ) " .
corrective aclions taken, signed and sealed by
ihe registered engineear.
[Milestones, and method of verification must be ESTABLISH PRE-CONSTRUCTION Prgject Cerlification
Governor's established and agreed upon by the project owner  |MILESTONES TO ENABLE START OF
N and the CPM no laler than 3¢ days after praject CONSTRUCTION WITHIN OME YEAR OF
2410 /24101 11714, C let
E’;f;”g‘_’;gg?“’ approval, the date of docketing, If this deadlineis  |CERTIFICATION Tai24/01 1o s/t omplete
! not met, the CPM will establish the milestones.
Milestones, and melhod of verification must be ESTABLISH CONSTRUCTION MILESTONES  |Project Certification
Governar's eslablished and agreed upon by the project owner  |FROM DATE OF START OF CONSTRUCTION
) and the GPM no fater than 30 days after project 1042412004 11/19/2001
124/01 Complete
E’:’;”g‘:’: sc_){;?er J2rproval, the date of docketing. If this deadline is 0/24/0 9110102 (rev.) 10/25/02 {rev.) amp
) not met, the CPM will establish the milestones.
Prior to commencing construction a compliance Canstruction shall not commence unlil the pre-  |Start of Construction
mialrix addressing only lhese conditions that must bejeanslruclion matrix is submilted, all pre-
Pre-constr matrix Jfulfilled befare the start of construction shatt be consiruclion ¢ondilions have been complied 9/1/02 85702 8/30/02 Complete
submitted to the CPM. with, and the CPM has issued a letler 1o the
project owner authorizing construclion.
A compliance matrix shall be submitied by along with| Submit compliance malrix to CPM Meanthly Compliance Report
Compliance malrix feach monthly and annual comgliance repor. 11/15/01 111501 On-going
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CBO SUBMITTALS, COMMENTS AND APPROVALS

METCALF ENERGY CENTER
MONTHLY COMPLIANCE REPORT



WILLDAN CBO PROJECT NO. 13254 |
Revi D
Pack. CBO eview /Approval Dates Documents
Cond. Package Title From Comments
No. No. Issued To Check |From Checkj Respond Check Status Sub'd | Rsp'd
0C001  :Never Assigned
00002 | Never Assigned
: . 2/27/2002
000079 Construction Facilities Drawing 312042002 312172002 1
- . 212712002
GEN-2 00010 | Gas Turbine Difuser /2012002 3/21/2002 | 3/29/2002 |See 00025 A-3/29/2002 1 1
GEN-2 ._|00025 |Gas Turbine Difuser Condition of Certification 4/22/2002 A-4/24/i02 1 1
GEN-6 1008 Field Engineers and Special Inspectors John Edwin A-DI28/02 1 1
N _iNelsan and Roman M. Reyes
Bechtel Froposed CBO Submitial List (24193-000-T01- -~
GEN2 1009 GEGX-00018) C-10/18/02 1 1
GEN-5 1011 Qua_liﬁcations Statement Ballod (Civil), Masi {Mech) & A1/8/02 1 1
o Rubin (Elect)
1Qualifications: Resident Engineer )
GE'f_‘“ 1012 iMr. Shuke Miao of Mortenson ATi02 ! !
Calpine Qualifications: Resident Engineer:
GEN-4 Letter 00268 Mr. Robert K. Anders 6/3/2003
Calpine Qualifications: Resident Engineer:
GEN'4 Letter 00272 . Roberi K. Anders 7iara003
. N -Stater;lems of Quafifications C. Barry Butler and Richard _
GENS 1013 G. Woodward-{Geotech) A-1118/02 1 1
GEN-6 1014 Statement of Qualifications, Bill Petroski C-1118/02 1 1
GEN-6 1015 Special Inspectors-Jarrod Bardi (1 of 6) ICBO/ACH 01/11/02 A-1/16/02 AWSICW i 1
GEN-6 1015 Special Inspecter-Kevin Brown (2 of 6)-ICBO/ACI 01/11/02 A-1/16/02 1 1
GEN-6 1015 Spegial Inspector-Leah Welliver {3 of 8)-ICBO/ACI 01/11/02 A-1/6/02 1 1
GEN-6 1015 _|Special Inspectar - Steven Harvey (4 of 6)-ICBO/ACI oiM1/Q2 A-1718/02 1 1
GEN-6 1015 Special Inspectors-Bundy Chamberlain Jr.(5 of 6) 01711/02 C-116/02 1 1
GEN-6 1015 |Special Inspectors - Daniel Camacho (6 of 6) 01/11/02 C-1/16/02 1 1
GEN-6 1015 -Statement of Qualification - Special Inspectors 01111402 C-1/17102 1 1
GEN-5 | 1016~ |Statement of Qualifications, Emma, Chainese A-9/20-02 1 1
GEN-5 1017 Statement of Qualification: CivilStructural - Mr. Lantry A-9/20/02 1 1
019 __|Statement of Qualification: Civil -Protocal A, Mr. Laniry A-9/20/02 1 1
‘GEN-2 1017 000051 |CBO Submital List 07/18/02
GEN-2 1017 (000083 |CBO Submital List 1011102 1 1
GEN-2 1018 000138 |CBO Submital List 01/27/02 1 1
1017 i Resp, Design Eng: Civil - Mr. Lantry 1 [ 1

3/8/2004 2:19 PM
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OCUMENT SUBMITTAL RECOR

E/B&R'AND CBO

WILLDAN CBO PROJECT NO. 13254

Cond.

Pack.
No.

CBO
No.

Package Title

Review /Approval Dates

issued

To Check

From Check

Respond

From
Check

Status

Comments

Documents

Sub'd | Rsp'd

GEN-5

1019

000159

Responsible Civil Engineer

477103
No rsp rq'd

GEN 4

Resident Engineer Transition Accepiance by SG

02/04/03

TSE-1

Calpine
Letter

Qualifications: Switchyard
Power Engineers
2 Resumes

02/04/03

32112003

Condition
Approved

Needs: PE Certs

Carl Johnson - Resume

Kevin Murar - Resume

Calpine
Letter

Qualifications: Switchyard
Power Engineers
2 Regitration Certificates

04/17/03

8/4/2003

Approved

HK Stamped 6/10/03

Carl Johnson - Certification

Kevin Murar - Certification

GEN 5

Calpine
Letter

Qualifications: Gas Pipeline
Raymundo Engineering:
2 Resumes

02/05/03

03/21/03

HK

Condition
Approved

Needs: PE Certs, ORG Chart other

Resumes

Resp. Desigﬂ{qg: Gas Pipeline - John Byrne

Resp. Design Eng: Gas Pipeline - Bernard Wroblewski

02/05/03

GEN-5

Calpine

Letter

Quatificaticns: Gas Pipeline
Raymundo Engineering:
4 Resumes, Organizational Chanr, Inspection Plan

05/05/03

08/06/03

HK

Approved

HK stamped on 6/10/03

William Raymundo- Resume

John J. Byrne - Resume

IKarli K. Maeda - Resume

Bart F. Oddo - Resume

Inspection Plans

Organizational Chart

GEN-5

Calpine

Letter

Qualifications; Access Road and Sewer Line
CH2M-Hill Engineering:
2 Resumes

03/25/03

04/30/03

HK

Approved

Mike Zabaneh - Resume

WASTE-4

Calpine

Benjamin Wright - Resume

Letter

Qualifications: Registered Geologist
2 Letters 6 Resumes

04/18/03

Infe Only

Letter to Steve Munroe 3/12/03

No
Approval
Reqg'd

Mark Smolley

Letier to Steve Munroe July 31,2001

3/8/2004 219 PM
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WILLDAN CBO PROJECT NO. 13254 |
Pack. CBO ] Review /Approval Dates Documents
Cond. Package Title From Comments
No. No. Issued To Check |From Check| Respond Check Status Sub'd | Rsp'd
Ana Demorest-Resume
David Ritzman - Resume
Julia 8. Spahn - resume
Keith Sheets - resume
Scott Eric lamb - Resume
Qualifications: Archetectural Screen Wall
GEN-5 Calpine Geiger Engineers: 1 resume 03114103 08/05/03 HK Approved HK stamped on 6/10/03
Kris Hamilton - Resume
GEN-4 | Calpine | 0268 |Resident Engineer Bob Anders 06/03/03 08/07/03 HK Approved
GEN-4 Calpine | 0272 [Deputy Resident Engineer 07/09/03 08/07/03 HK Approved
GEN-4 Calpine | 0000 jResident Engineer Exit Statement 06/03/03 08/07/03 HK Approved
GEN-4 Calpine 0276 |Resident Engineer Enter Statement 08/07/03 08/07103 HK Approved
Calpihe 0283 [Civil/'Structural RDE - Mr. Martin Ballod Resume 08/26/03 8/20/2003 HK
 GEN-5 ' Calpine | 0000 |Fire Protection RDE - Mr. Ray Podesfinski 08/20/03 | 8/29/2003 HK
Certification upon Completion of Increment of Work
GEN-8 3060 000190 ' Marty Balled Certification of Piles 08/28/03 B8/29/2003 HK
Calpine | 00514 |Letters from Lowney Individual Foundations 09/08/03
Calpine 00xxx |Letter from Lowney Overall Foundations
' Calpine | 00740 |Trafler Info Rosenin 10/14/03
Calpine | 00741 |Trailer Info Top Grade 1014/03
Calpine | 00742 |Trailer Info OC McDonald 10/14/03
Calpine | 00743 Traller Info Conco 10/14/03
Status Code - . : e e L Total: | Total:
A - Approved } P - Approved upen sign-off by Engineer, Inspector or Geotech, or other Third Parly indicated by CBO. 30 26
! - Accepled as for information only D - Discussion pending between CBO, Engineer, Gectech, Inspector or other party
N - Not approved, returned with comments. {H - On hold by Mortenson/Calping [

3/8/2004 2:19 PM
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WILLDAN CBQ PROJECT NO. 13254

Pack cBO Review fApproval Dates Documents
ack. "
. Pack Titl Com ts
Cond No. No. ackage fite fssued | To Check |From Check| Respond (':::;::( Status emmen Sub'd | Rsp'd
C - Approval Conditioned upon submittal of addt. Info.or replacement R - Reversal of approval pending resciutions from ouiside agencies.
Summary of Drawing
Submitted Responded
General 30 26
Civil 71 27
Struct 543 359
Elect 270 278
Total 1205 980
B Percent Responded 81% |
3/8/2004 2:19 PM 4of4
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ALF DOCUMENT SUBMITTAL R
CALPINE/BER AND C

WILLDAN CBO PROJECT NO. 13254

Review [Approval Dates Documents
Condition of | Pack. | CBO Package Title — . oo | oo Comments
e ssue rom osp - . ,
Certification No. No. Date To Check Check Date By Status Action Required Re'd | Rsp'd
CIVIL-{ Bechtel |Storm Water Management Plan DN 0 0
o Erosion-Sediment Control & Storm Water Plan: !
Report# 24193-000-G27-GEK-00001 Rev2 1ore/01 4/B/2002| DN | Approved |, 1 1
Cale: Storm Basin Sizing H&H-1 Rev 1 08/21/02 4/8/2002 Approved |R1 1 1
Calc: Storm Drain Design H&H-2 Rev 2 10/30/2002 47812002 Approved |R2 1 1
* Calc: Retaining Wall Structure 000-DBC-000-0000% 10/10/2002 4/8/2002 Approved RO * May not belong in this package 1 1
Drwg: 0-C2-0090-00001 Site Plan 10M12/2001 4/8/2002 Approved |R2 1 0
Drwg: 0-C2-0000-00002 Const. Facilities 10/17/2001 R2 i 0
Drwy: 0-CE-0000-00001 Clearing Stripping Stockpile | 10/19/2001 4/8/2002 Approved R4 1 ]
Drwg: 0-CG-0100-00001 Rough Grading Phase 1 10/24/2001 | 41812002 Approved |R3 1 0
Drwg: 0-CG-0100-00002 Rough Grading Phase 2 1 0
Drwg: 0-CG-0080-00001 Ercsion Control Details 1 0
Drwg: 0-CG-0090-00002 Drainage Details 8/20/2001 R1 1 0
Drwg: 0-CG-0080-00003 Rough Grading Details 1 0
~ Drwg: 0-CG-0090-00004 Drainage Headwall Details 10/19/2001 ¢ 4/8/2002 Approved |RA1 1 0
) Drwg: 0-CG-0090-00005 Rough Grading Sections 1 0
* Drwg: 0-CG-0090-00006 Retaining Wall 81012001 RO *May not_belong in this package
Drwg: 0-CD-0100-0000% Storm Water Piping Plan 10/31/2001 : 4/8/2002 Approved [R2 1 0
_ Drwg: 0-CS-0200-00001 Main Access Road 10/M19/2001 4/8/2002 Approved |R1 1 0
Drwy: 0-CS-0300-00001 Railroad Plan & Profile 8/10/2001 RO i 0
CIVIL-1 2001 Rough Grade Plan Check 8/29/2001 | C-9/18/01 1 1
CiVIL 2001 Grading Retaining Wall-Geotech Review 9/18/2001 C-10/19/01 1 1
| 2001 Geotechnical Report (by Asroyo) 1/12/2002 6/12/2002 1 1
- CIVIL-1 - 2002 Plot Plan - Begchtel C2-0000-00003 C-10426/02 1 1
CIVIL-1 2003 Engineering Geology Report 10/26/2002 See 2008 1
CIVIL-1 2004 i Engineering Geology Report 10/26/2002 See 2008 1
. . . 2/28/03
CIVIL-1 2004 000146 |Phase 2 - Drainage and Grading: 4 Drawings /1403 RS HK
o Drwg: C-071-R0 Rough Grading Plan approved
Drwg: C-072-R0 Drainage Plan C apvd
Drwg: C-073-R0 Foundation Schedule C apvd
Drwg: C-074-R0 Crane Staging Area Plan info |
2004 000196 |Phase 2 - Drainage and Grading: 4 Drawings 09/23/03
Drwg: C-072-R1 Drainage Plan approved \
' CIVIL-1 2005 Technical Specification for Earthwork C-11/15/02 1 1
}
3/8/2004 1of6 Civil Section




WILLDAN CBO PROJECT NO. 13254
Review fApproval Dates Documents
Condition of | Pack. cBO Package Title — - oo | oron Gomments
Certification No. No. SSue rom esp ac i ' .
Date To Check Check Date By Status Action Required Rc'd | Rsp'd
|Subsurface Investigation & Geology Report: |
{CY-0000-001 RevH :
CIVIL- 00020 (0-CG-0100-00002 Rev. 1, 4/2/2002 A-414/02
'0-CG-0090-00006 Rev. 0,
:0-C2-0000-00001 Rev. ¥ 4 4
CEQ-2 2008 Egg;t:ermg Geology Report - Application for Grading CAMTIO2 . 1
P Subsurface Investigation & Foundation Report- 2115/2002 See 00012
GE_O 2 . 2008 e 000007 Responses to Arroyo's comments _|._8/B/2002 Verbal Evans Response Forcast 3/22/02 1
: ! Response Forcast 3/22/02
GEO-2 P 2008 600012 Subsurface Investigation and Foundation Report-Leitere 3/6/2002 A-3/29/02 Response Received 3/29/02 1 i
Sediment & Erosion control - C050 South faydown yard Disposition dated 10/14/02
Sediment & Erosion Controf Plan Rev 0 A-9/26/02 Response Forcast CEC
CIVIL- 2009 000028 | cop0 Sedimentation & Erosion Notes & Details Rev 0 4/130/2002 Verbal HK
C061 Sedimentation&Erosion Details Rev.0 4 4
CIVIL-1 2009 000048 Sediment & Erosion Contro! Burns & Roe response to 71342002 A-0/26/02 Disposition dated 10/14/02
) comments 1 1
R Burns & Roe Response to comments on Design of 5/6/2002 . Approved with 3014
CVIL-1 2910 900029_ Congrete Filled Pipe Piles _5/28/2002 A-5I8/02 . 1 1
CIVIL-4 2011 000054 Site Observation Report: Dated 7/25/02 OTﬁs!:JQZIdNo ]
' Site Observation Report: 01/06/2003 Cornments from HK faxed to engineer. Report
CiviL4 3052 000126 | Marty Ballod final site visit. Three page document Na rso ra'd 01/10/03 01/17/02 | HK-DW | resubmitted to be discussed at meeting with SG&SM
prq ‘ Resident engineer transfer.
Site Observation Report: 01/27/2003
CiviL-4 3052 000136 Marty Ballod final site visit. Three page document No rsp rg'd 2/4/2003 ‘ HK-RS
e e - :
CIVIL-4 3052 000156 evised Site Observation Report 3,'24,'200'3 Approved
No rsp rg'd
cvILd - 000004 | Retaining Wall Superceded by Keystone Blocks 21612002 )
T Retaining Wall as built drawings 9/13/2002 Low Priority per JF on 10/9/02
Civit-1 2012 00069  |0-CG-0090-0006 Rev 2 10712002 | Replaces FCR 0002
2484-C030 Rev. 0 ; 2
3/8/2004 20f6 Civil Section
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Condition of
Certification

Pack.

No.

CBO
No.

Package Title

Review /Approval Dates

Issued
Date

To Check Check Date

Frem Resp' | Check

By

Status

Comments
or
Action Required

Documents

Re'd | Rsp'd

CIVIL-1

CIVIL-1

CIVIL-1

CIVIL-1

3022

00037

Roadway Drawings

C040 Road Geometry Plan Rev.

C043 Typical Road Cross Section Rev. 0

C045 PG&E All-Terrain Vehicle Access Partial Plan
Rev.0

6/13/2002
6/27/2002

7110/2002

N-7/1/02

3022

00056

Roadway Drawings - Burns & Roe Response to Willdan
Comments of 7/1/02

08102/02
08/22/02

C-10/9/02

Tech Specs Section {Earthwork) should be
refered to for all compaction requirements 1 1

3022

06062

‘Roadway Drawings

C040 Road Geometry Plan Rev, 2
C043 Typical Road Cross Sections Rev., 2
C045 PG&E All Terrain Vehicle Access, Rev 2

08/21/02

09/12/02 |

A-10/9/02

3022

00113

Roadway;
Drwg: C040R3
Drwg: C045R3

1216/2002

CIVIL-1

3022

000118

Roadway:
l.etter: Response to CBO Comments: Roadway
crosssection

:Dwg: C043 R3

12/23/02

1/28/03 | 1/28/03

HK

Approved
Unstamped

CIVIL-1

CIVIL-1

2013

000107

Temporary Construction Facilities:
Drwg# CO70-R0

11125102

02/04/02 XX XX

RS

XX

Kirsten Advises not to review because permits

are not in place

2013

000181

Temporary Construction Facilities:
Drwgi# CO70-R1

04/14/03

04/22/03 |  xx | X

RS

Under
Review

Needs Lighting added Plus

CIVIL1

2013

Calpine
00500

Temporary Construction Facilities:
Drwg# C-070 Modified by Redline for Drainage

09/G2/03

- 09/03/03 | 09/03/03 XX

RS

Under
Review

Needs Invert Elevations and much more

2013

000000

Drawings requested by Ralbrh”SelIers:
Provided by Calpine

02/05/03

02/06103

C030-R0 Retaining Walt

C070-R1 Temp Const Facilities

C035-RA Site Fencing

C036-RA Site Fencing

C040-R3 Road Geometry

C043-R3 Road Cross Section

C045-R3 PGE Dirt Roads

C050-R1 South Laydown Area

C060-R1 Sediment Erosion Contrel Notes

C061-R1 Sediment Erosicn Control

3/8/2004
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Pack.
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Package Title

Review /Approval Dates

Issued
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To Check
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Check

Resp'
Date

Check
By

Status

Comments
ar
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Documents

Re'd | Rsp'd

2013

000235

Final Grading Plan - Phase 3 :
15 Drawings / Includes Fire Recommenations

02/20/04

02/23/04

RS-GC-

Dw

Under
Review

Greg and Ralph are done with the review. Don
to combine comments and revise

C-020-R0 Grading and Drainage Plan

C-021-RQ Grading and Drainage Details Sheet 1

C-022-R0 Grading and Drainage Details Sheet 2

C-023-R0 Grading and Drainage Details Sheet 3

C-031-R0 Paving Details

C-032-R0 Site Details

'|C-033-R0 Drainage Details and Schedules

C-034-R0 Drainage Details

C-035-R0 Fencing Pfan

C-036-R0 Fencing Details

ovit

C-040-R4 Road Geometry

C-045-R4 PG&E Vehicle Access

C-072-R2 Phase 2 Drainage Plan

C-306-R0 Sidewalk Deatails

C-309-R0 Guard-rail Details

3/8/2004
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Condition of
Certification

Pack,
No,

CBO

No. Package Title

Review /Approval Dates

Comments

Issued
Date

From

To Check Check

Resp’
Date

Check
By

Status

or
Action Required

Documents

Red

Rsp'd

CIviL-1

6001

Calpine
Transmittal
00272

Water, & Sewer
17 Drawings:CH2MHILL preliminary

Linear Facilities: Roadway, Potable Water, Recycled

03/28/03 | 03/28/03

RS
GC

Drawings are for 30% Design

17

G-11 Titte Sheet Legends

G-2 General Notes

G-3 Key Plan Overall View

X-1 Typical Cross Sections

L-1 Plan & Profile Detai

L-2 Plan & Profile Detait

L-3 Plan & Profile Detail

L-4 Plan & Profile Detail

L-5 Plan & Profile Detail

_|L-6 Plan & Profile Detail

|7 Plan & Profile Detail

L-8 Plan & Prafile Detail

L-9 Plan & Profite Detail

___[t-10 Pizn & Profile Detail

|2-1 Contruction Detail

SD-1 Standard Details

SD-2 Stand Details

6001

Calpine
Letter
217104

Water, & Sewer
31 Drawings:CH2MHILL 100% Design

Linear Facilities: Roadway, Potable Water, Recycled

02M17/04 | 02M17/04 | 022504

nfa

RS
DwW
GC

Comments
Sent Feb 25

Comments need Response,

Specification Booklet

T-1 Cover Page with Legend

G-1 Title Sheet Legends

K-1

X-1 Typical Cross Sections

L-1 Plan & Profile Detail

L-2 Plan & Profile Detail

|L-3 Plan & Profile Detail

|4 Plan & Profile Detail

|L-5"Plan & Profite Detail

L-6 Plan & Profile Detail

L-7 Plan & Profile Detait

L-8 Plan & Profile Detail

L-8 Pian & Profile Detail

L-10 Plan & Profile Detail

D-1 Contruction Detail

D-2

CD-1 Standard Details

CD-2 Stand Details

CD-3 Stand Details

CD-4 Stand Details

|

3/8/2004
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WILLDAN CBO PROJECT NO. 13254 |
Review /Approval Dates Documents
Condition of | Pack. cBO Package Title — - . p— Comments
Certification | No. No, ssue rom esp’ ec or ; )
Date To Check Check Date By Status Action Required Rc'd | Rsp'd
CD-5 Stand Details |
B CD-6 Stand Details
CD-7 Stand Details
CD-8 Stand Details
) CD-8 Stand Details
_|CD-9 Stand Details -
) EC-1
EC-2
EC-3
B-1
B-2
B-3
Calpine Linear Facilities: Roadway, Potable Water, Recycled RS
Water, & Sewer Dw .
8002 Letter ’ 03/03/04 | 03/03/04 /a Unde
3/1/04 |CH2MHILL Hydrology Report 34 Pages n ﬁﬁ rreview
. Total: | Total:
A - Approved P - Approved upon sign-off by Engineer, Inspector or Geotech, or other Third Party indicated by CBO. 71 27
I - Accepted as for information only D - Discussion pending between CBO, Engineer, Geotech, Inspector or other party
N - Not approved, refurned with comments, H - On hold by MortensorvCalpine
C - Approval Conditioned upon submittal of addt. Info.or replacement R - Reversal of approval pending resclutions from outside agencies.

3/8/2004
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WILLDAN CBO PROJECT NO. 13254

Cond. P:‘;k' C:QBOD Package Title Review /Approval Dates Comments - Action Required Documents
To From Plan .
Issued Due Checker Checker Response Check Status Submitled | Response
GTG & STG Foundation Piling Drawings
: 5110 Composite Pile Plan Rev A
STRUC- 00005 |S111 Pile Sections and Details 02706102 | aim1/02 | 03128002 A-3/29/02
$200 CTG Pedestal Pile Location Plan 02/27/02
15240 STG Pedestal Pile Location Plan 4 4
. ; Spec's for concrete curing, forming & Grout 03100, 03390 & 2715102
STRUC 1 00-0006 03600 Rev. A 03/8/02 03/15/02 | See 00017 03/15/02
2/28/02
STRUC- | 00011 |cTG, STG & HRSG Pile Calculations aizge | 0321002 | 03720002 A-3/20/02 3 3
. Overdue Response Notification CBO 0005, 0006, 0007 : Resp to
STRUC-1 - 00013 031102 00005,0000
: 5, 00007
,STRUC'." | 3001 """IHRSG Foundation and Lateral calculations 08/09/01 : C-8/28-01
STRUG-1 | 3001 | HRSG Structural Calculations 11/01/02 C-11/7/02
STRUG-1 | 3001 HR{SG - I_=rame corner connections, shear blocks, base plates and ’ C-1/14/02
i casing stiffeners
Piling Specs (test piles) , 02472, Concete Filled Pipe Piles,
Rev.C
STRUC- . 3002 00003 02473 Pile Test Program Rev 0

01/31/02 03/0%/02 | See 00015 C-3/1/02

‘03200 Concrete Reinforcement Rev 0
03300 Cast-In-Place Concrete Rev. 0 ;
5108 Pile Load Test Plan Rev. 0. 6 §
Piling Spacs (test piles) 02472, Concete Filled Pipe Piles, Rev.C '
02473 Pile Test Program Rev A
‘ 03200 Concrete Reinforcement Rev A 0314102 |
STRUC-1 3002 00015 03300 Cast-In-Place Concrete Rev. A 03/21/02 03/21/02 03/29/02 A-3/29/02
; 5108 Pile Load Test Plan Rev, D.
;5109 Tes! Pile Sections & Details Rev, D
6 B
R " | waterPipe Specification 03300 Dwg. For Circ. Water Pipe 10/20/02 .
ST_RUC 13002 - 00089 Support Frame 14/18/02 1
g : Piling Specs: 1 Specification 3/111/03 BB HK
STRUC-1 300% | o033 Spec# 02472-R4 Concrete Filled Pipe Piles 3/24/03 1
STRUC-1 | 3004 Report on Seismic Design Motions : 03/14/02 1
Concrete Specs: 3 Documents
g Concrete formwork Curing & Grout Spec 03100, : }
STRUC-1. 3008 Concrete Curing Specs 03330 Rev. A and bus102 A3/26/02
. Grout, Spec 03600 Rev.A. 3 3
) Spec's for concrete curing, forming & Grout 03100, 03390 & : 3/20/02 ~
;TRuc 1” 3006 09017 03500 Rev. A 10/02 A-3126/02 3 3
STRUC-1 | 3007 Design Report for W501F Exhaust System Difuser A-4/24/02 1 ’
STRUC-1 " 3008 | ooppg |RoG Piles: Pile Location Plan S300 ggfg;gg | 03021002 | 03/29/02 A5/15/02 : )
T Gas Turbine documentation
SWPC-CM-008 Enclosure "B" Side Platform Analysis !
SWPC-CM-008 Generator End Exterior Platform and Stair 0313102
STRUC-T[ 3010 | 00014 |S\PC-CM-010 Exhaust End Exterior Platform and Stair oaizpp | 040302 | 04/04/02 | See 00031 C-as3/0z
: SWPC-CM-011 Exhaust End Interior Platform and Stair : .
| 117-001-HR Sheets 1-7 R | | 5 8

3/8/2004 Page 1 of 18 Structural




ALFINE/BERAND CBO
WILLDAN CBO PROJECT NO. 13254
Cond. P;:)k' (;‘Boo Package Title Review /Approval Dates Comments - Action Required Documents
To From Plan .
Issued Due Checkar | Checker Response Check Status Submitted | Response
Gas Turbine Document - Calculations and other documentation
STRUC-1| 3010 | 00031 |and Sierens Westinghouse response to Willdan's 4/3 Comments| 5/47/2002 A-5/31/02
T Dwg 17-001-HR.R1
Siemens Westinghouse: Dwg 17-001-HR.R2 General 9/18/2002
STRUCG-1 | 3010 | 00071 Arrangement 501FD Inlst Silancer System. 10/10/2002 1
STRUC-1 | 3011 | 00016 Specs 01410 Rev. B -Testing Laberatory Services : 3A18/2002 A4/8i02
A W 4/8/2002 1 1
. Civil Structural Design Criteria 3/20/2002 as CBO
E‘_FRUC 1| 3012 Qc018 ai10/2002 ; 4/18/2002 00026 N-4/18/02 1 NA
STRUC- | 3042 00026 anlls.lructural Daslgn Criteria - fixed head moment values for 412612002 ©-5M5/02
ST each pile. §/17/2002 1 1
Civil/Structural Design Criteria : See 00018
STRlTi-(?_-_‘.I" 3012 00018 & 00025 A-5/15(02 ; {
Civil/Structurat Design Criteria Rev, 1 1073102
,,STBUC-1 3012 00082 10/24/02 A-11/7/02 1 1
Gen, Notes & Typical Detail Drawings I
STRUC-1 3013 00019 5101, $680, S685, S620, $980, 5981, 5984, 5985, 5988, 5939, 04/29/02 4/23/2002 A-4/30/02
~15991,5993 & 5997 Rev.0 ; 13 13
Gen. Naotes & Typical Cetail Drawings 4120102
STRUC-1 3013 00027 5101, 5680, $685, 5690, 5980, S981, 5984, S985, 5988, 5989, /20102 A-4/30/02
$991, 5993 & S957 Rev.A 13 13
CTG, STG, HRSG Piles Calculations Sent to JL (Industry 10/4)
Caoncrete Filled Pipe Piles, 02484-001-06-001 Rey, O Approved Disposition dated 8/31/02
: Combust Turb Found Unit 1, 02484-001-06-004 Rev, (& 414102
STRUC-1 3014 ¢ 00022 Steam Turb Ped Found, 02484-001-06-005 Rev. O 4195/02 04/26/02 | see 00029 A-5/8/02
; Mai Foundation for HRSG and Stack Unit 1, 02484-001-08-001
‘Rev. O
‘Compos 4 4
:Composite Pile Plan: Drawing S110-R1 10/3/02 R Sentto E. Moran / Mans and Bart's
VSTFVLV’C 1] 3014 00082 10/24/02 AAITRZ | eview - get latest draw 1 1
Composite Pile Plan: Dirawing 5110-R2
. L . 01/27/03 |Ta Checker GJBB | Approved
STRUC-1| 3014 | 000135 !Pile Section Detai Drwg S114-R1 0227103 129103 HK | Unstamped HK to Review and Approve
HRSG & Stack foundation
Mat Calc 02484-001-06-007 - Unit 2
Foundation Drawings:
8305 HRSG Plan Unit #1 Rev. ¢ 411202
STRUC-1| 3015 | 00023 | 5305 HRSG Plan Unit#2 Rev 0 5/03/02 A5116/02
5307 HRSG Reinforcing Plan Unit #1 Rev 0
5308 HRSG Reinforcing Plan Unit #2 Rev 0
o S310 HRSG Section & Details Unit B 6
3 ) | o 04/02/02
STRUC-1) 3016 | 00021 ;300 Gal Reservoir Hydraulic Power Unt/Seismic Calc. 04/23/02 A-510/02 1 1
T [CTG Foundation: Drawings & Calcs. - CT1G Foundations Approved with 2010
Calc 02484-001-06-004 CTG Units 1&2 Found. Rev.0 Approved Disposition dated 10/22/02
5205 CTG Units 182 Rev O 4/16/02 :
STRUC-1 | 3017 00024 S206 CTG Units 182 Rev 0 5107102 05/31/02 A-BI31/02
5208 CTG Units 1&2 Rev 0
5210 CTG Units 1&2 Rev 0 5 5
ICTG: Revisions and Resubmittal with the new Pile capacities - 9/19/02
STRUC-1 | 3017 00073 Calculations for CTG foundations Calculation 02484-001-06- 10/3/02 Ji A-10/22/02 see 00072
004Rev 1 Dated 9M13 1 1
3/8/2004 Page 2 of 18 Structural




WILLDAN CBO PROJECT NO. 12254
Pack.| CBO " .
Cond. No. No. Package Title Review /Approval Dates Comments - Action Required Documients
To From Plan _
Issued Due Checker | Checker Response Check Status Submitied [ Response
CTG Foundation $205 Combustion Turbine Generator Units 1& | 44/5/02 I hoid | BB t D
STRUC-1 | 3817 © 00095 " ! o research correspondence - Done
1 2 Foundation Plan, Rev. 1 dated 10/28/02 11/26/02 Confirmed Pile Design Approved 4/00/03 |
CTG Foundation;
STRUC-1 | 3017 | 000177 2 Drawings 07/09/02 nol yel BB found that 5-205-R1 is 2 embedment 5 g
: . dimensional drawing only and does not
N $205-R2 CTG 182 Foundation Plan require CBO approval
5208-R1 CTG 182 Section Details
STRUC ) 3017 | o o CTG Circuit Breaker Platform: ]
-1 017! 2 Drawings 07/22/03 not yet 2 0
o 5880-R1 CTG #1 Circuit Breaker Platform Sections and Details
S881-R1 CTG #2 Circuit Breaker PlatformSections and Details
' ) g Pile Testing Revised doc. - ECN 001 Superceded by 3037
STRUC-1| 3018 000313" Revisions for Specs 02473, Drwg 5108, $109, 05/07/02 see 3037 A-5115/02 4 4
STRUC-1| 3018 00032 W:Doc. Review by Lowney Accociate - ECN 001 05/20/02 see 3037 NA Superceded by 3037 1 NA
Pile Testing Revised documents ECR 003 Superceded by 3037
. Spec 02472 Concrete-filled pipe piles Rev.1 B/20/02
STRUC-1| 3018 | 00040 | 0e. Pite Load Test Plan Rev 2 6/25/02 see 3037
) i _|8109, Test Pite Sections and Details, Rev 2 4
Pile Test Program; Revised Documents - Drwg S108, Pile Load 6127102 Superceded by 3037
STRUC-11 3018 | Q0044 |0t Plan, Rev.3 7/18/02 07/23/02 | see 3037 712312002 14 Sets of $108-RS in teailer on 7-23-03 2
H Pile Test Program: {ECR No. 004) Revisions 1o pile test 8/6/02 Superceded by 3037
(STRUCA| 3018~ 00089 | v base on the fest resulls obtained to date. 827102 see 3037 A-9/26/02 1
e ; Specification: 824102
,STRHCJ 3018 00031? 13 Documents §14/02 A-B/14/102 3 3
__iSpec# 01410-R0, Testing Laboratory Services
W"sgec# 05120-R0, Structural Steel
Spec# 13121-R0, Pre-Engineered Buildings
. ! Specification: Packet has 2 documents.
STRUC-1{ 3019 - 0001?_1 1 dogument 07/29/03 See 3025-000181 for gther doc
Spec# 05120-R2, Structural Steel
STRUC-1 | 3020 00034 |Moved to Section 3023 STG Platform Foundation
§TRUC-1[ 3020 . 00035 |STG Platform Calcs Vaid J Vaid
1STG Pratform Calgs 0284-001-06-025 Rev 0 8/30/02 JL 10/8/02will 10/4 1o City of Industry
STRUC-1 | 3020 00066 5701, S705, 8706, 8750, 8751, $752, 5765, S766, 5775, 5776, i 9802 resubmitt
) 7 |'SB0O, 5805, S810, S830 Rev. 0 . i5 15
STG Platform: 10/28/02 Approved |Includes Calc's for Circ-water pipe supt
STRUC-1 | 3020 | 00087 |4 Gaic 25 Drawings 1111802 | 11708102 | 11/19/02 App;)::l Tol UL | Gnstamped |diwg in 3041-600090 % %
R Calc 02484-001-06-029 R1, Stear Turbine Generator Piafform 01723103 Response from checker was misplaced for
$700-R0, Structural Steel Drawing List 8 while. Engineer inquiry /2103
S§701-R1, STG Platform Framing Plan at Elevat 295-01/2"
S705-R1, STG Platform Framing Plan at Elevat 255'-6" | i
S5706-R1, STG Platfarm Framing Plan at Elevat 279'-81/2"
3/8/2004 Page 3 of 18 Structural




WILLDAN CBC PROJECT NO. 13254

Pack,

Cond. No.

CBO
No.

Package Title

Review /Approval Dates

Comments - Action Required

Docu

ments

Issued Due

To From

Checker Checker Response

Plan
Check

Status

Submitted

Rasponse

S707-R0, STG Platform Mezzanine Level Partial Plan

S708-R0, STG Platform Mezzanine Level Partial Plan

_18750-R1, STG Platform Elevatio Along Col. Lines 1, 1.5 &2

"I8751-R1, STG Flatform Elevation Along Col Lines 3 & 4

$765-R1, 8TG Platfrm Girt Elev At Col. Line 1,1.5, D, 2&C.4

S5766-R1, 8TG Platfrm Girt Elevat Along Col. Lines G & 4.8

S775-R1, STG Platform Elevat Along Cel. Lines A,B,C&C.4

_|18778-R1, STG Platform Elevat Along Cal. Lines D, E,F& G

5800-R1, STG Platiorm Column $chedule

$5805-R1, STG Platiorm Base Plate Details

$810-R1, STG Platform Steel Seclions & Details

8811-R0, STG Platform Steel Sections & Details

:8812-R0, STG Platform Steel Sections & Details

5813-R0, STG Platform Steel Sections & Details

$830-R1, STG Piaiform Stair #1 Plans

5831-R0, STG Piatform Stair #2 Plans

$832-R0, STG Piatform Stair #3 Plans

S833-R0, STG Platform Stair #1 Plang

$835-R0, STG Platform Stair #1 Sections

5836-R0, STG Platform Stair #1 Sections

5837-R0, STG Platformn Stair #1 Sections

STRUC-1| 3020 000163

S5TG Platform:
28 Drawings (this bach was revised by BREI

4/22/03
5/06/03

04/29/03 | 05/31/03

GJ

Approved by
Checker

G.l Sent to JL in City of Industry. Approved
by Steve Windmayer

28

28

S700 - R1 Structural Sieel Drawing List

CBO needs make Disposition and inform

5701 - R2 Framing Plan

$705 - R2 Framing Plan

‘8706 - R2 Framing Plan

18707 - R1 Mezzanine

"13708 - R1 Mezzanine

*5704% - RO* Checkered Plate

§715 - R2 Pedestal Access Platform

5750 - R2 Elevations along Column fine

S751 - R2 Elevations along Column fine

5752 - R2 Elevaticns along Column line

§765 - R2 Girt Elevafions

5766 - R2 Girt Elevatians

*8770 - RC* Removable Panel Details

_1*8771 - RO* Removable Panel Details

§775 - R2 Elevations akng Column line

8776 - R2 Elevations along Column ling

15805 - R2 Base Plate Details

5810 - R2 Steel Sections

5811 - R1 Steel Seclions

5812 - R1 Steel Sections

5813 - R1 Steel Sections

158830 - R2 Stair #1

|8831 - R1 Stair #2

§832 - R1 Stair #3

$835 - R1 Stair #1 Seclion

5836 - R1 Stair #2 Section

8837 - R1 Stair #3 Section

3/8/2004
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WILLDAN CBO PROJECT NO. 13254
k. " "
Cond. P:fo %?JO Package Title Review /Approval Dates Comments - Action Required Doguments
To From Plan .
Issued Due Checker | Checker Response Check Status Submilted | Response
Siemens Westinghouse Documenis - Design and Load
Calculations for Gland Seal Steam Skid W501F Turbine 8/27/02
STRUC-1| 3021 00036 |Enclosure Structure-CT Pipe Rack Structure-Design and Load 710/02 JL N-7/10/02
‘Calculations for Leakoff Steam DS Skid-Condenser Foundation
Arrangement oand Foot Loads-Design 3
:Siemens Westinghouse Documents Sent ta JL {Industry 0/4)
0CO0-000-125-742 Cales and Fogger Skid Anchorage
STRUC-1 | 3021 Q0049 |000-000-125-740 Found. Loads and Anchoring/Steam Turbine 07/09/02 HK
’ Seismic Loads 000-000-125-714 Struc Calcs & Drwgs
1
. g Design Calculations for Vacuum Pump Skid for Main Steam
(STRUC-| 3021 | 00083 o enser - SC-26787-CRO otz T 5
Siemens Westinghouse Calculation Revisions 1.) CTG Pipe
rack structure SWPC-CM-007 2.) Design & load calculations for
STRUC-1 | 3021 00106 | ST lube oil module 43237-LOAD 3.) Design &load Calc for 11/21/02
leakproof Steam Skid 43277-LOAD 4.)W501F Turbine Enclosure
Structure DA 182 5)Condenser 1
Siemens Westinghouse Doc. Condition of Certification 1.}
STRUC-1] 3021 00108 |Steam Turbine Cross-over Pipe Calculations SWPC# 000-000- 11/25/02
R 140-477 3
STRUC-1 | 3024 00178 'Siemens Wesllnghouse: Gland Seal Condenser 0711703 o et
R 1 Galculation t
Calc: Howard Martin # 43225-L.0ad
. . 00IC0/00
STRUC-1] 3022 00037 Roadway: Moved to CIVIL Section 00/00/00 . 1
o . 08/02/02
STRElC-‘I 3022 00055 Roadway: Moved to CIVIL Section 08/22/02 2 s
\ 08/21/02
FT_R.UC-T. mauzz 00062 Roadway: Moved to CIVIL Section 08/12/02 2 2
. " 12/6/2002
STRUC1 3022 00113‘ Roadway: Moved to CIVIL Section 00/00/00
‘ . A 12/23/02
STRUC1 3022 ¢+ 000118 Roadway: Moved to CIVIL Section o173 8 8
STG Platform Piles: Drawings and Calculations ceal00GE Approved but it was resubmitted as 3023
STRUC-1 | 3020 00034 |02484-001-06-028 STG Foundation Rev. 0 13!7 02 Ju 6/24/2002 |STG Platform Foundation Approved
. $120 87G Pile Plan, Rev. 0 before Soil Analysis Change 2 2
5TG Platform Foundation: ] .
STRUG1| 3023 00038 |7 Drawings: /19/02 07/2302 | 07/23/02 | DN David Newman responded with 8
" commenis g 8
1 Calculation
{Calc: 02484-001-06-028, R1 STG
§120-R1, Steam Turbine Platiorrn Pile Plan
$125-R0, Steam Turbine Platform Foundation Plan
$135-R0, Steam Turbine Platform Pile Cap Details
$190-R0, Steam Turbine Platform Sections & Details
.5191-R0, Steam Turbine Platform Sections & Details
|S192-R0, Steam Turbine Platform Anchor Bolt Schedule
3/8/2004 Page 5 of 18 Structural




WILLDAN CBO PROJECT NQ, 13254
Cond. P:::)k' C;IE:;O Package Title Review /Approval Dates Comments - Action Required Doguments
Issued Due Ch:gker C::?:Ter Response c‘:::k Status Submilled | Response
$193-R0O, Steam Turbine Platform Enlarged Foundation Plan ] 4 4
STRUC-1] 3023 00081 f{gﬂ:l:‘lt“focr;lclfgu;;;ti:;s. 8/15/02 10/04/02 JL BREI responds ta DN comments
o "~ Letter: 8/15/02 Response to CBO comments
Calc: 02484.00%-06-028 R2, STG Platforrm Foundation Design
5125-R1, Steam Turbine Platform Foundation Plan
) - :8190-R0, Steam Turbine Platform Sections & Details 7 7
:8TG Platform Foundation; : Agpproved alcs only to GJ on 11/6/02
STRUG-1| 3023 | Doose o e o0 T © aovzeioz | 110802 : EM GJ Un’:‘:ampe 4 g“e P]ansyappmve y
T " | Calc: 02484-001-06-026, R3 STG Platform Foundation Design ‘
77 7I8120-R2, Steam Turbine Platform Pile Plan
5125-R2, Steam Turbine Platform Foundation Plan .
5135-R1, Steam Turbine Platform Pile Cap Details
5190-R2, Steam Turbine Foiundation Sections & Details
$191-R1, Stearn Turbine Foundation Sections & Details
S192-R1, Steam Turbine Platform Anchor Balt Schedule 9 i
sTrRuC-1 | 3023 00096 g;l’gsf’;:tfonn Foundation Plan, Dated 11/01/02 111?;561;"%22 11/06102 EM GJ Approved see Below , )
sTrRUCA | 3023 00103 ::Z‘ﬁsl:?g?:;nl;oundahon. Response by Bums and Roe, . :Zgg::gi 01/15/03 g ol Approved see Below
o B “Letter: 11/13/02 Response to CBO comments
"18192-R2, Steam Turbine Platform Anchor Bolt Schedule 3 14
STG Platform Foundation: 011703 ; Approved
STRUC-1] 3023 | 00013t |y otter, 2 Cale, 11 Drawings p/p7/p3 | O1/23/03 | 02/08/03 | 07/09/03 | GJ 7/09/03
Calc. 02484-001-06-032, RO Design of Slab STG Pending 7
Calc. 42484-001-06-040, RO STG Stair Tower- Foundation Approved
5120-R0, STG Platform Pile Plan Approved
5125-R3, 8TG Platform Foundation Plan Approved
5135-R2, 8TG Platform Foundation Pile Cap Details Approved
5160-R0, STG Area Siab Plan At E1.255'-6™ 117/03 Approved
i 5161-R0, STG Area Enlarged Slab Plan "1"At E1.255'-6" Approved
:5162-R0, 3TG Area Enlgared Slab Plans '2' & '3' AtE1 255%™ | Approved
;8170-R0, 8TG Area Slab Plan At E1. 285'-0 1/2" (Oprting Floor) | Approved
S$171-R0, STG Area Elevated Slab Details (Operating Floar) Pending
"""" |8190-R3, STG Platform Foundation Sections & Details Approved
$191-R3, STG Platform Foundation Sections & Details Approved
B |$192-R3, STG Platform Anchor Bolt Scheduie Approved
STRUC-1] 3023 | ooos73 |STC Platform Foundation: 6/10/03 62703 | 903 | GJ p ,
R 2 Drawings
$171-R1, 8TG Area Elevated Slab Detalls {Operating Floor}
§193-R2, Steam Turbine Platform Enlarged Foundation Plan
{8TG Platform Foundation:
STRUG-1| 3023 | 000180 |, Drawings 7i22/03 not yet
8171-R2, STG Area Elevated Slab Details {Operating Floor)

3/8/2004 Page 6 of 18 Structural




ALPINE/B&R AND CBO

WILLDAN CBO PROJECT NO. 13254

Cond. P::)k' (:JBOO Package Title Review /Approval Dates Comments - Action Required Documents
Issued Due C:h::ker C::c::rl?er Response c‘::zk Status Submilted | Response
STG Platform Foundation : 3 Calcs and 12 Drawings
Active Drawings and Calcs for Final CBCQ Binder
Calc: 02484-001-06-028, R3 STG Platform Foundation Design Approved Active
Calc. 02484-001-06-039, R0 Design of Slab STG Pending Active
Calc. 02484-001-06-040, R0 STG Stair Tower- Foundation Approved Active
§120-R3, STG Platform Pile Plan Approved Active
§125-R3, STG Platforin Foundation Plan Approved Active
$135-R2, 5TG Platform Foundaticn Pite Cap Details Approved Active
$160-R0, STG Area Slab Plan At E1.255-6" 1/17/03 Approved Active
5161-R0, STG Area Enlarged Slab Plan "1'At E1.255'-6" Approved Active
5162-R0, STG Area Enlgared Slab Pians '2' & '3' At £1 255'6" Approved Active
|8170-Ra, TG Area Slab Plan At E1. 295"-0 1/2" (Oprting Ficor) Approved Active
$171-R0, 8TG Area Elevated Slab Details (Operating Floor) Pending Active
N 5190-R3, STG Platform Foundation Sections & Details Approved | Active
8191-R3, 8TG Platform Foundation Sections & Details Approved Active
$192-R3, STG Platform Anchor Balt Schedule Approved Active
N ++  |8193-R2, Steam Turbine Platform Enlarged Foundation Plan Approved | Active
STRUC-1 | 3023A| 00085 |S1C Access Stair: 09/20/02 12/19/03 - GJ
1Drawing, 1 Cale,
o Calg. 024-001-06-030 Exciter Access Stairs & Platform
. $720-R0, Exciter Access Platforms Plan Sections & Details 2 2
: STG Access Stair: 0/17/03 Checker
3023A° 000133 1 letter, 1 drawing 0;::(1)7,03 01/29/03 | 02/06/03 GJ Approved
Letter: 11/15/03 Response to GBO Comments
"18720-R1, Access Platform 2 A
Visual Screen Foundation: Design Loads - Calcufations and 6/20/02
STRUC-1] 3024 00039 Drwg SS-1A, Foundation Load F'Iagn 7112/02 07/23/02 | See Q0068 N-7/23/02 10
'sTRUC | 3024 | ooosg |Visual Screen: Detail Calculations and Dwgs 81 to 539 :jgg.;gg Need comments back, more detai 1 1
STRUC-1 | 3024 | 00068 ‘hﬁfﬁ;ﬁcﬁﬁﬂﬂég?ggiiaﬁ;eﬁﬁg Ssesif-xv e Do 09/08/02 [ To Check | From Check CIEM ] approveq |Bertfound approval comments 1129103 1 14
09127102 10/29/02 10/30/02 Unstamped
Visual Screen: 1 Calc, 10 Drwgs:
Calculation GGHL# 201044.03
55-1.Rev 1 Foundation Flan Status:
{88-1A.Rev 1 Foundation Faundation Load Plan 14" Pile Design Approved
:8358-2. Rev 1 Feundation Plate Details - Not Approved Basic Foundation Piers Approved
$58-3. Rev 1 Faundation Pile Cap Detail PC-8C 01721103 Partial Required:
STRUC-1| 3024 | 000134 |8S-4. Rev 1 Foundation Pile Cap Detail PC-8A & Pile Section 02/41/03 1/29/2003 | 01/31/03 03/12/03 GJ Approval Base Plate Calculations
88-5. Rev 1 Faundation Pile Cap Detail PC-6A {S5-2 Not Approved)
55-6. Rev 1 Foundation Pile Cap Detail PC-8B i
$8-7. Rev 1 Foundation Pile Cap Detail PC-8D {SS-9 Met Approved)
58-8. Rev 1 Foundation Pile Cap Detail PC-20A
55-9. Rev 1 Piers on Two HRSG Bases - Net Approved
2 2
3/8/2004 Page 7 of 18 Structural




METC.
WILLDAN CBO PROJECT NO, 13254
Pack. CBO . .
Cond. No No Package Title Review /Approval Dates Comments - Action Required Documents
To From Plan .
Issued Due Checker Checkar Response Check Status Submilted | Response
g Specifications: Will resubmit 2 copies
Ws:rnuc 1| 3025 ”r'Jnun41 2 Documents 6/24/2002 A-Ti23102 6
Spec# 02721-R0 Aggregate Base Course
‘Spec# 02740-R0 Asphalt Paving
Spec# 03200-R1 Concrete Reinforcement
‘Specifications: Packet has 2 documents.
STRUC- | 3025 | 000181 |4 Dogument 07i29/03 See 3019-000181 for other doc
) Spect# 03200-R2 Concrete Reinforcement
Spec# 05120-R2 Structural Steet
Pile Submitals-MORT.01-00-0002 Pile Driving Hammer Sent to JL ({Industry 10/4} May have been
MORT.01-00-0003-Pile Driving Crane Data Sheat returned. Needs "Black-Box" review
, MORT.01-00-0004-Pile Driving Analyzer Data Sheet To Check
STRUC-1| 3028 : 00042 MORT.01-00-0005-Ground Vibration Equipment Data 06/26/02 10/04/02 &L
‘MORT.01-00-0006-Noise Monitoring Plan
iMORT.01-00-0008-Pile L i 1
) Coocling Tower calcs Rev. 0 6/27/02 Rejected
s,TR,,UC, 1 3027 . 00043 7125402 7/23/2002 N-7/23/02 8 g
Cooling Tower Foundation:
Burns & Ree response to 00043 :
STRUC-1 | 3027 | 00080 |Calculations 02484-001-06-040 Rev 1 g;;ﬁg; 10110/02 5%%;%0 sJO:; gﬁi ’ 7 7
and drawings 5350, 5351, §352, 5355, 5356, P
8357 AND 5363 Rev 1
Cooling Tower: Dwgs & Calc. Cooling tower Basin redesign for Conditionally approved by Dan Wimberly
STRUC-1 ] 3027 00076 |pile capacity Calcs 02484-001-06-010 Rev 2, $350.-5351, $352, 10/9/2002 C-10/15/02 |Approved Disposition dated 10722/02 5 5
53655, 5356, & 5363 Rev 2 dated 9/24/02
Cooling Tower: . CT Piles (less pump pit area} were
STRUC-1[ 2027 | 00094 |Piles in Pump Pit Avea and Inlet Header Foundations nﬁgﬁgg T?ﬁg;‘;k;r Fﬁ",f;,g‘;k T°1 S?g'fgezer EM GJ u‘?l’;‘t’;::: 4 |aporoved via BB e-mail on 14/1302 with 8 8
N Pump Pit Found Calcs 02484-001-06-011 Rev. 0 camments resulting in correspondence,
:Cooling Tower Structure & Foundations $360, 5361, S364, . i Pump pit structure comments were
5365, 5366, 5367, 5368 Rev 0 dated 11/01/02Calcs 02484-001- | 51/07/02 | To Checker| Fro Check | Te Engineer; . significant. Pump area was re-designed
STRUC-1( 3027 | 000101 |n6.0115ubmitted in previous packet. 11/29/02 11/13/02 ¢ 11M18/02 | 11/25/02 EM GJ | Re-designed |ang submitted on CBO #000117 on 6 §
12/23/02
o Cooling Tower Foundation: Drawings, dwgs: §355 R3, $356 .
: 12/14/02 |To Checker| Fro Check |To Engineer, .
STRUC-1| 3027 - 000115 |R3, $357 R3, $362 RO, S363 R3, 5368 R1 1402103 1211302 | dz2risioz | 12020002 Gt |Not Approved; Comments need response from engineer 7 3
Cooling Tower Pump Structure Dwgs & Calc. Calc: 02484.001-
STRUC-1 | 3027 | 000117 '0B-011 Draw: 5381 R1, 5364 R1, 365 R1, 5366 R1, S367T R1, | 222102 | To Checker Gl 5 0
368 R? 0115/03 01/07/03
1 Cooling Tower Foundation: Drawings, Response to Comments |  01/03/02 | To Checker| From Check Approved
STRUC-1 [ 3027 | 000125 | 4 00c: 5355 Ré, S356 R4, S357 Rd, 5362 R1, S363R4 o1/2303 | owogios | oifetios | APPIOVEd | G ctamped
T Cooling Tower Pump Structure: Supplemental Drawing SB60R0
. 01/07/03 {To Checker Checker
- 1 WA
STRUC-1 | 3027 | 000127 |Access Stair onzsios | oisias 02/06/03 GJ Approved 8
3/8/2004 Page §of 18 Structural




WILLDAN CBO PROJECT NO. 13254
Pack.| CBO
Cond. | "o No Package Title Reviow /Approval Dates Comments - Action Required Documenis
To From Plan .
Issued Due Checker Checker Respoense Check Status Submilled | Response
i8TG Pedestal: 6127102
- 7 Drawin
STRUC-1| 3028 | 00045 ;17 Drawings 7122/02 7/23/2002 | DN | Not Approved Significant number of comments by David
1 Cale.
—_— - Newman on July 23 2002 but replyed to on
Calc: 0284-001-06-005, RO , Superceded 3032-000055 (below) and later approved.
. §245-R0, STG/Generator Pedestal Foundation Plan Approved  |Superceded CBO to chegk note on what this
* $246-R0, STG/Generator Pedestal Fqundatiorli Sections & Detail Not QK |Supercedad: supercedes. Note said "supercedes 3020-
5247-R0, STG/Generator Pedestal Misc. Sections & Details Approved |Superceded 0003"
5250-R0, STG/Generator Pedestal Operating Floar Plan Approved [Superceded
$255-R0, STG/Generator Pedestat Operating Floor Embed Plan Approved [Superceded
5260-R0, $TG/Generator Pedestal Operating Floor Reinforc Pla | Approved Active
:$265-R0, STG/Generator Pedestal Concrete Section Approved  |Superceded
S5266-R0, STG/Generator Pedestal Concrete Secction Approved |Superceded|
B 5267-R0, STG/Generatar Pedestal Concrete Sections Approved jSuperceded
5268-R0, STG/Generator Pedestal Concrete Sections Approved |Superceded
S269-R0, 8TG/Generator Pedestal Concrele Sections Approved |Superceded|
§270-R0, STG/Generator Pedestal Concrete Sections Approved |Superceded
5271-R0, STG/Generator Pedestal Concrete Sections Approved |Superceded
$272-R0, STG/Generator Pedestal Concrete Sections Not OK __ |Superceded
; - §273-R0, 8TG/Generator Pedestal Concrete Sections Not QK |Superceded
* .. :8275-R0, STG/Generator Pedestal Embdment Sections & Detail | Not OK |Superceded
o ... |5278-R0, STG/Generator Pedestal Embdment Sections & Detail | Approved |Superceded
s STG Pedestal: 08/01/02 5 5
TRUC-1| 3032 00055 1 Letter, 4 Drawings 0B/22/02 xx XX 10/28/02 JL Approved
Letter: 8/01/02 Respense to CBO comments of 7/23/02 Approved NA !
5246-R1, STG Pedestal Foundation Sections & Details Approved |Superceded
S272-R1, 8TG Pedestal Concrete Sections Appraved _|Superceded
|8273-R1, STG Pedestal Congrete Sections Appraved [Superceded
o o 8§275-R1, 8TG, Pedestal Embedment Sections & Details Approved [Superceded
STG Pedestal Foundations Piling: 10/03/02
STRUC-1] 3028 00081 |5 Gacylations and ¢ Drawings 10M0/02 10/28/2002 | JL Approved 3 3
. iCalc. 0284-001-06-005-R2 STG Pedstal Pile Foundation Design_: _ Approved Active
_ Cale. D284-001-06-005-R1 STG Pedstal Foundation Design Approved Active
i b 5§240-R1, STG Pedestal Pile Plan _ Approved Active i
STG Pedestal: 3/21/03 Approved [One comment on Rebar spacing affecting
STRUC-1 | 3028 00154 1 Drawings: 4104/03 05/22/03 05/30/03 06/04/G3 GJ 4101103 1 drawings only resolved between checker il 1
__18245-R1, 8TG Pedestal Foundation Plan Approved |Superceded
:5246-R2, STG Pedestal Feundation Sections Approved Active
) 55247-R1. STG Pedestal Misc, Sections Not OK  {Superceded
B §250-R1, 8TG Pedestal Operating Floor Plan Approved |Superceded
§255-R1, 8TG Pedestal Operating Floor Imbedment Plan Approved |Superceded:
|$265-R1, STG Pedestal Concrete Section Approved Active
§269-R1, 8TG Pedestal Concrete Sections Approved [Superceded
8270-R1, STG Pedestal Concrete Sections Approved Active
_ $271-R1, STG Pedestal Concrete Sections Approved |Superceded
§275-R2, STG Pedestal Imbedment Sections Approved Active
5276-R1, STG Pedestal Imbedment Sections Approved |Superceded:
5TG Pedestal: 7/03/03 Checker |Drawings revised as a condition of CBO
VVSTRUC-1V 3028 000175”2 9 Revised Drawings: 7148103 07/08/03 | 07/29/03 Gl Approved |our approval letter. Received 7/07/03 ] 9
$245-R2, STG Pedestal Foundation Plan Pending Active
S5247-R2, 8TG Pedestal Misc. Sections | Panding Active
3/812004 Page 9 of 18 Structural




i1 METCALF DOCUMENT SUB

 CALPINE/BSR AND CB

WILLDAN CBO PROJECT NO. 13254

Cond. P:I‘;k‘ c;Boo Package Title Review /Approval Dates Comments - Action Required Documents
Issued Due Ch::ker C:::)::ler Response CF:::I( Status Submitted | Response
! S5250-R2, STG Pedestal Operating Floor Plan Pending Active |
$255-R2, STG Pedestal Operating Floor Imbedment Plan Pending Active
_18268-R1, STG/Generator Pedestal Cancrete Secction Pending Active
§268-R1, STG/Generator Pedestal Concrete Sections Pending Active
$269-R2, STG Pedestal Concrete Sections Pending Active
8272-R2, STG Pedestal Concrete Sections Pending Active
5276-R2, STG Pedestal Imbedment Sections Pending Aclive
3/8/2004 Page 10 of 18 Structural




bi

WILLDAN CBO PROJECT NO. 13254 [

Pack. CBo

Cond. No No Package Title Review /Approvai Dates Comments - Action Required Documents
To From Plan .
_ Issued Due Checker | Checker Response Check Status Submilted | Respanse
STG Pedestal: Checker
C-1] 30
STEU 23_ ! 000183 2 Revised Drawings: 08/13/03 GJ Approved 9 9
8270-R2, STG Pedestal Concrete Sections Pending Active
5273-R2, STG Pedestal Concrete Sections Pending Active

STG Pedestal:

'3 Revised Drawings, 2 "new” drawings 05/28/03 10715/03

STRUC-1 | 3028 | 000187

§-268-R2, STG/Generator Pedestal Concrete Sections

5-269-R3, STG Pedestal Concrete Sections

8-270-R3, STG Pedestat Concrete Sections

5-728-R1 Steam Turbine Enclosure location Plan

:5-729-R1 Steam Turbine Enclosure Support

STG Pedestal: 2 Calcs and 17 Drawings

Active Calcs and Drawings for Final CBO Binder Calpine | BREI

Calc. 0284-001-06-005-R2 STG Pedstal Pile Foundation Design Approved Active Stamped

Calc. 0284-001-06-005-Rt $TG Pedstal Foundation Design Approved Active Stamped
$240-R1, STG Pedestal Pile Plan Approved Aclive Stamped
77777 $245-R2, STG Pedestal Foundaticn Plan Approved Active Stamped |
§246-R2, STG Pedestal Foundation Sections Approved Active Stamped
$247-R2, STG Pedestal Misc. Sections Approved Active Stampad
8250-R2, 8TG Pedestal Operating Floor Plan Approved Active Stamped
__|8255-R2, 8TG Pedestal Operating Floor Imbedment Plan Approved Aclive Stamped
_|5280-R0, 8TG/Generator Pedestal Operating Floor Reinforc Pla | Approved Active Stamped
. 5265-R1, STG/Generator Pedestal Concrete Section Approved Active Stamped
i $5266-R1, STG/Generator Pedestal Concrete Secction Approved Active Stamped
5-267 Approved Active Stamped
_|S268-R1, STG/Generator Pedestal Concrete Sections Approved Actlive Stamped
) 5269-R2, STG Pedestal Concrete Sections Approved Active Stamped
XX 5270-R2, STG Pedestal Concrete Sections Approved Active Stamped
8271-R1, STG Pedestal Concrete Sections Approved Active Stamped
§272-R2, STG Pedestal Concrete Sections Approved Active Stamped
XX 3273-R2, 8TG Pedestal Concrete Sections Approved Active Stamped
) 5275-R2, §TG Pedestal Imbedment Sections Approved Active Stamped
5276-R2, TG Pedestal Imbedment Sections Approved Active Stamped
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SUBMITTAL RECORI
: A'_L_E[NEB&R'AN:D CBO.
WILLDAN CBO PROJECT NO. 13254
Pack. CBO . .
Cond. Mo No Package Title Review /Approval Dates Comments - Action Required Documents
To From Plan ,
Issued Due Checker Checker Response Check Status Submitted | Response
STG Pedestal Access Platform: | Significant com f: drawing 5715
11/07/02 | To Checker! 9 comments on drawing
STRUC-1 | 3028A 00098 |1 Calculation, 1 Drawing 11/27/02 12502 | 12/19/2003 | 1/15/2003 GJ | Not Approved]and one Calculation comment precludes
,,,,,, annrownl ab thie tieme,
iCales. 02484-001-06-033, STG Piatform 275-8" -Steel Design
B o __i8715-R0, 5TG Pedestal Access Platform 2
STG Pedestal Access Platform: 02/28/02 Checker
&?TRUC-'I 3028A. ) 90?145 1 Letter, 1 Drawing 03/14/02 03/07/03 | 3M4/2003 GJ Approved
Letter: 2/28/03 Reponse to CBO comments 1/14/03
S§715-R1, TG Generator Pedestal Access Platform
""" {Girc Water Pipe with Calc from 3020 03/12/03
STRUC-1)30288| 000152 Moved to Section 3041 Gir Plpe Support 03/24/03 2 2
CTG: S205¢lg 07/22/02 C-9/30/02 | Disposition dated 10/9/02
STRU; 1] 3029 00047 Units 1& 2 Rev 1 07/25/02 Verbal i 0
CTG Containment Trench: A d Note says suggest providing expansion
STRUC-1 | 3028 ~ 000120 1 Calculation and 2 drawings 1227102 01/07/03 01/15/03 GJ Tt%r:lvi joints. 1 1
: with Note  50s packet # 3059 for Revised Drawing
.calc# 02484-001-06-041
5-225-R0
5-226-R0
B $227-R0
ot | anan | aenss  |Drawing $108, Rev 4 07/23/02 ]
STRUC-1 ‘ ?930 . 00052 08112102 A-9/30/02 2 2
: Precast Concrete Electrical Manholes, Rev 0 Spec. 02885 07196002
STRUC-1 3031 00053 02315 Earthwork Rev 0 C-10/9/02 2
08/16/02
STRUC. no7e | Earthwork Specifications: 09/30/02 Being reviewed by Eric Moran
STRUC1 3031 00079 2 Specifications 10/17/02 EM
Spec. 02315 Rev 1 Earthwark ;
o N Spec. 02821 Rev 0 Chain Link Fences and Gates ‘
Earthwork Specification: 03/10/03
STRU-(.,‘--.1 - 3031 : 000143. Spec. 02315, Rev. 2 ] No rsp rq'd RS 0 0
. . 08/01/02
_?TRUC-'I 3032 | Q00055 Moved to Section 3028 08/22/02
BOP Electrical / Control Building: 0823102 verbal CBO Approved History: Not listed here il 11/26/02. Sent
STRUC-1| 3034 - 000063 |1 Calculaticn, 13 Drawings 05/13/02 +/28/2003 | 02/03/03 | meeting | EMHK u p;: d to EM on 10/16/02 Re-sent as noted. 14 14
204 nstamped |y approved over phone
Calc: 0284-001-06-032 Active
A100-R0 Active
~ |a0sRo Active
A131-R0 supgrceded i
3/8/2004 Page 12 of 18 Structural




LF DOCUMENT 'SUB|
- CALPINE/B&R AND.CB
WILLDAN CBO PROJECT NO. 13254
Cond. P;‘;k' (‘;Boo Package Title Review /Approval Dates Comments - Action Required Documents
Issued Due Ch::ker C:;?:?er Response CF:II:::-IR Status Submitted | Response
A133-R0O superceded
) A140-R0O : superceded
‘ A141-R0 superceded
A150-R0 superceded
A158-R0O superceded
A175-R0. BOP Elec/Ctrl Bld Door & Finish Schedules & Types superceded
} A180-R0, BOP Elec/Cirl Bid Typ Door Frame & Louvar Details | superceded
:5620-RD, BOP Elec/Cirl Bid Roof Framing Pian superceded
:5621-R0, BOP Elec/Cirl Bld Roof Slab Plan superceded
5622-R0, BOP Elec/Cirl Bld Sections & Details superceded
BOP Electrical / Control Building: 6M0MD3 MNeeds to be Reviewed for changes
STRUC-1| 3034 ;. 000174 |, Drawings 8/24/03 HK
T ""|A134-R1, BOP Elec/Ciri Bld Roof Plan
"|A133-R1, BOP Elac/Ctri Bid Typ Roof Penetration Details
A140-R1, BOP Elec/Ctrl Bid South & East Elevations =
A141-R1, BOP Elec/Ctrl Bid North & West Elevations
‘A150-R1, BOP Elec/Ctrl Bld Wall Sections & Partition Types
" "A158-R1, BOP Ele/Cirl BId Misc Wall Sections & Details
'|A175-R1, BOP Elet/Ctrl Bid Door & Finish Schedules & Types
) A180-R1, BOP Elec/Civl Bld Typ Door Frame & Louver Details
] $620-R1, BOP Elec/Cirl Bld Roof Framing Plan
5621-R1, BOP Elec/Ctrl Bld Roof Slab Plan
5622-R1, BOP Elec/Ctrl Bld Sections & Details
Siemens STG Enclosure 10/15/02
STRUC.::1 2035 00085 11/04/02 2 0
{CTG Inlet Air Filter & Silence foundation: 09/17/02
STRUC-1| 3036 00070 | Calcs 02484-001-06-027 Rev 0 10/01/02 3 G
Drawing $220 Rev 0
; CTG: Drawings & calculations sound Barrier CTG inlet 09125102
STRUC-1| 3036 000075 |Calcs 02484-001-06-031 Rev. 0 dated 9/19 10718102 9 0
Drwg §768 Units 1&2 Rev0 and §769 Units 1&2 Rev ”
CTG: Alr Filter Housing Structural Steel Calculations and Package needs to be reviewd by Structural
3036 | 000129 idrawings, Siemans / Carlton Eng / Pneumafil Mfg 01/13/03 pending Eng Secondary to Main Concrete
; 02/03/03 Foundations
CTG Equipment: Starter Package 04/07/03
STRUGC-1 | 3036 | 000129 |1-Calculation
o-Drawings 04/28/03 )
CTG Equipment:Noise Abatement Structure Not Find notes from Checker
STRUGC-1 [ 3036 : 000168 |1 Calculation Booklet 05/07/03 05/22/03 | 086/03/03 Verify GJ Approved By 4 4
05/28/03 HK
Checker
"'CTG Equipment:Noise Abatement Struciure
STRUC-1 | 3036 | 000201 :1 Calculation Booklet 10/7/2003
3/8/2004 Page 13 of 18 Structural



WILLDAN CBO PROJECT NO. 13254

Cond,

Pack.
No.

CBO
No.

Package Title

Review /Approval Dates

Comments - Action Required

Documents

To

Issued Due Checker

From
Checker

Response

Plan
Check

Status

Submitted | Res

ponse

STRUC-1

3037

00072

{Pile Load Testing: Lowney's conclusions and Recommendations
iand the foliowing documents:

gPiIe driving records (for all 27 piles)-PDA results (for all 27 piles)-
CAPWAP results (for 24 blows on 14 separate piles)-Pile load test
results-Specs 02472 Rev. 1,

09/19/02

Supercedes
3018

A-10/22/02

replaces all of 3018 per transmittal records
this submittal is part of 30417 CBO 00073

STRUCA1

3038

00077

PDC's: Moved to ELECT Section

09/25/02
10/09/02

STRUC-1

'STRUC-1.

3039 ;

00078

Boiler Feedwater Pump Foundation: Calc 02484-00%-06-016
Drawing $320 Rev.0, Section and Details 8321 Rev. 0

09/27/02

Moran

A-10/31/02

3040

00082

_:Drawing §110, Rev 1 & Deslign Criteria Rev. 1

10/3/2002

STRUC-1

STRUC-1

3041

00090

Girc Water Pipe Support : Dwg $730, Rev. 0
Reffered to Calc from STG Platform 3020

10/30/2002

To Check
11/06/02

Frem Check
11/19/02

To Engineer
01/23/03

JL

Not Approved

Calgs from 3020-00087 STG Platform
Major Comment, Watch this one.

2

27

3028B

000152

Circ Water Pipe Suppart:
1 Calculation, 1 Drawing

03/12/03

Cales. 02484-001-06-028-R2, STG Platferm Foundation Design

S§730-R1, Cir. Water Pipe Support Frame Plan Sec & Datail

STRUC-1

3042

00092

{Pipe Rack Structure: Cales 02484-001-06-022, Pipe Rack Steel
:Design, Rev. 0 Drwgs S900, S901, $902, $903, $904, $905,
(3906, S930, 5931, 5932, 5940, 5941, S942, 5943, 5844, S045,
$950, S951, 8952, 8953, 5954, 5955, 5956, 5958, S959, $965
Rev 0 dated 10/

To Checker

10/31/2002 12/03/02

Fro Check
12/09/02

To Engineer
12/20/02

GJ

Not Approved

Maijer Scope: Significant number of
comments need to be resolved

STRUGC-1

STRUC-1

3042

0ot

Pipe Rack Foundation and Piles: Drawings & Calculations Pipe
Rack Foundations, Calc# 02484-001-06-023 RQ, Draws#:
S5530R0, $540R0, S550R0, $551R0, $552R0, 5553R0

11/29/02 12104702

To Checker|

Fro Check
12/20/20

To Engineer,
12120002

GJ-EM

Not Approved

Eng. needs tc get pile commment
resclved. Remaining comments can be
resolved later

3042

000123

Pipe Rack Foundation and Piles: Response to CBO comments,
Calc# 02484.001-06-023 Dwgs: $540 R1, $552 R1, 8553 R1

I 1273172002

1/7/2003

1/2112003

Recom'd
Approve

GJ

Piles
Approved

BB to review & prepare comments, Minor
comment: Add a note on dwg: 540

STRUC-1

STRUC-1

3042

000132

Pipe Rack Foundation: New Steel Platforms

Calcuiation 02484-001-06-044-R0, Pipe Rack-Misc. Stesl
Platform Design

Drawing 5933-R0, Pipe Rack Misc. Access Platform Framing
{Plans, Sections

Drawing 5934-R0, Pipe Rack Misc. Access Piatform Framing
Plans, Sections

Drawing $934-R0, Pipe Rack Misc. Access Platform Framing
Plans, Sections

HM7/2002 | 1/23/2003

2/24/2003

GJ

Not
Approved by
Checker

30

042

000140

Pipe Rack Steel Structure: 1 Calculation 29 Drawings
Drwgs: 5553R2, 5900R1, S901R1, $802R1, $903R1, S904R1,
S5205R1, 3506R1, S930R1, S931R1, $932R 1, S940R1, S941R1,

:5942R1, 5943R1, 5944R1, 5945R1, S850R1, $951R1, S952R1,

$853R1, 5954R1, $955R1, S956R1, $958R1, $959R1, 5965R1,
S966R1, $967R1 Calc# 02484-001-06-22-R1

020603 | 2/26/2003

3/6/2003

Gl

Not
Approved by
Checker

3/8/2004
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WILLDAN CBO PROJECT NO. 13254

Cond.

Pack.
No.

CBO
No.

Package Title

Review /Approval Dates

Comments - Action Required

Documents

Issued Due

To From

Checker | Checker | RoSPOnse

Plan
Check

Status

Submitted | Response

STRUC1

3042

Q00135

IDrawings for Pipe Rack Foundations

‘Drawing 5540-R2, Pipe Rack Foundation plan

Drawing $550-R1, Pile Cap Details

Drawing $551-R1, Pile Cap Details

Drawing $552-R2, Pipe Rack Foundation Sections and Detail

03/21/03

Verify and
Send

Find - Need to get to checker

STRUC-1

3044

o0ooar

BTG Maln Step-up Transformer:
1 Calculation, 4 Drawings

11/07/02

08/13/03

Gd

Approved

Calcs 02484-001-06-008

:$-587-R0

$5-570-R0

S-577-R0

§-578-R0

STRUC-1

3044

00110

STG Main Step-up Transformer:
Drawings / Cales

11/27/02

12005/02 | 12/11/02 | 12/20/02

GJ-EM

Not Appraved

Comments need response from engineer

Calc# 02484-001-08-008 R1

S577R1

5578 R1

STRUG

3044

ooo1z28

STG Main Step-up Transformer:
1 Letter, 1 Calculation, 2 Drawings

o1/08/03

01/14/03 | 01/16/03 | 08/13/03

GJ

Approved

"|Letter Response to CBO ¢comments

Calcs Calc# 02484-001-05-008 R2

§-577-R2

§-578-R2

STG Main Step-up Transformer:
Recap of Current Drawings and Calculations

08/13/03

GJ

Approved

Calcs 02484-001-06-008-R2

$-567-R0 Pile Design & Layout

3061 & 3059

$-570-R1 Feundation Design

§-577-R2 Foundation Sections & Details

See 3059

5-578-R2 Foundation Sections & Details

STRUC-1

3045

000100

Piles: Concrete-Filled Pipe Plles: Specs 02472-R2

11/08/02

STRUC-1

3045

000137

Piles: Concrete-Filled Pipe Piles: Specs 02472-R3

01/28/03

STRUC-1

STRUCA1

3046

000102

HRSG: Drawing & Calculations for HRSG Unit 1- Calcs 02484-
001-06-006 Mat Foundation for HRSG & Stack for Unit 1 Rev. 1
dated 11/07/02 - 5300 HRSG Pile Location Plan, Unit 1 Rev1
Dated 11/07/02

11/07/02
11/28/02

To Checker; Fro Check
11/19/02 11725120

GJ-EM

incomplete

3046

000112

HR3G Foundation Drawings - 5308, 5307, $310, $313

12/03/02
12124102

To Checker| Fro Check |To Engineer,|
12/05/02 12/20/20 i 12/20/02

GJ-EM

Not Approved

Comments need response from engineer

3/8/2004
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CALF DOCUMENT SUBMITTAL RECOR
| CALPINE/B&R'AND CEO-
WILLDAN CBO PROJECT NO. 13254
Pack.| CBO . " j
Cond. No. No. Package Title Review {Approval Dates Comments - Action Required Bocuments
To From Plan ]
Issued Due Checker | Checker Response Check Status Submitled | Response
HRSG: Response to CBO Comments and Revised Foundation |
12/31/02 | To Checker!From Check| Approved
T - 0124 - i
STRUC-T| 3046 | 000124 |Plans Dwgs: S305 R2, S310 R2 0422103 1107103 01/21/03 Approved GJ Unstamped
{HRSG: Foundation 8 Drawings
15305-R3 Foundation Plan Unit 1
$306-R1 Foundation Plan Unit 2
$307-R2 Reinforcement Plan Unit
3308-R1 Reinforcement Plan Unit 2 21M0/03 Approved By
STRUC-1] 3046 | 000142 | 3340 R3 Section Details Units 182 2ipij03 | 0220003 | 3/4/2003 G| Checker 7 0
$311-R1 Section Details Units 1&2
8313-R2 Anchor Details Units 182
5315-R0 Equip Foundations Linits 142 ;
CTG Main Step-Up and Auxillary Transformer Foundation: Found forgotten package as a result of
STRUC-1| 3047 | o0o10e -1 Calculation & 6 Drawings: 11/27/02 | 08/13/03 | 08/22/03 | 08/22/03 | GJ |NotApproved New package 3059 Iso-Phase Bus 7 0
: Sent to Gang with same package 3059
Calc.# 02484-001-06-036-R0 via Emial Direct
S5-571-R0 CTG Main SU & Aux Foundation Plan See 3059 ! ]
S-572-R0 CTG Main SU & Aux Foundation Plan See 3059
§-574-R0 CTG Main SU & Aux Foundation Secis & Details See 3059
5-575-R0 CTG Main SU & Aux Foundation Sects & Details See 3059
§-5?6-R0 CTG Main SU & Aux Foundation Sects & Details See 3059
3051 & 3059 |S-579-R0O Siation Svc Transf. Found Plan Sects and Details Spee 3059
: CTG Main Step-Up and Auxillary Transformer Foundation:
STRUC-1 | 3047 © 00194 16/10/03 10M15/03
" iCalc.# 02484-001-06-036-R1
8-572-R2 CTG Main SU & Aux Foundation Plan
$-574-R2 CTG Main SU & Aux Foundation Sects & Details
8-575-R2 CTG Main SU & Aux Foundation Sects & Details
_|8-576-R2 CTG Main SU & Aux Foundation Sects & Details
_18-577-R3 Foundation Sections & Details
5.578-R4 STG Main Step-up Trans Sections and Details
5-579-R3 Station Service Transformer Foundation Plans
: Condensate Pump Foundation: Drawing and Calculation, calc# 12006/062 | To Check Approved |Add a note on dwg: 290 spec 1/2"
STRUC-1 | 3048 . 00114 |02484-001-06-038 draw: S290R0 0 LNECKer: o) 15103 GJ Needs |anchor... Soloved Not Required 1 )
12127102 1/08/03 .
Disposltion
CTG Foundation Units 1&2 Drawing $206 R2 To Checker| VERIFY if Was sent This goes with Sub# 3017 and...
STRUC-1 | 3049 | 00116 12{17/02 ° but N/A see| GJ Previcus revision was approved on Sub # 1 0
12/18/02 sent
note 3049
STRUC-1 ! 3050 | opo{qg AManholes & Covers Specification 02607 12/23/02
i . 01/15/03 |
i
3/8/2004 Page 16 of 18 Structural




WILLDAN CBO PROJECT NO. 13254

Cond.

Pack.
No.

CBO
No.,

Package Title

Review /Approval Dates

Comments - Action Required

Documents

Issued Due

To
Checker

From
Checker

Response

Plan
Check

Status

Submilted | Respense

STRUC-1

3051

000122

‘Station Service Transformer Foundations

1 Calulation 2 Drawings

12/30/02
01/21/03

172003

1/15/2003

8/13/2003

GJ

Conditionally
Approved

Distance between Transformer and wall
verify,

3 0

Calc# 02484-001-06-037

3059 & 2044 }

$570 Rt STG Transformer

5579 R1 Statian Service Transformer Plan, Sections & Details

STRUC1

3051

000122

Station Service Transformer Foundations
1 Letter of Explanation

. 8/20/2003

Approved

STRUC-1

3052

none

Admin Building: Bechtel 3 Drawings:
Drwg A1-8110,
Drwg A2-8190,
Drwg A5-8110

11/06/01

STRUC-1

3063

000144

Excitation Transformer Foundation: 1 Drawing 1 Calc:

{Drwg: 5585-R0O Excitation Transformer Foundation
Calculation: 02484-001-60-043-R0

02/19/03

03/07/03

VERIFY if
sent

GJ

STRUG-

3054

000158

Circuit Breaker (CB} Platform for CTGs: 2 Cales, 3 Drwg:
Calculation: Foundation 02484-001-60-025-R0

Calculation: Steel Platform 02484-001-60-048-R0

Drwg: §601-R0 CTG Units 1&2 C8 Platform Foundation
Drwg: S880-R0 CTG Unit #1 CB Platform Structure

Drwg: S881-R0 CTG Unit #2 CB Pratform Structure

03/26/03

04/10/03

04/15/05

GJ

Not
Approved by
Checker

Sent notes directly fo BREI taking action

STRUC-1

3055

000162

Water Tanks: Fire-Water & Demineralized: 1 Cales, 2 Drwg:
Caleulation: Tank Foundation 02484-001-08-012-R0
Drwg: 8519-R0 Water Tank Pile Layout

‘Diwy: 5111-R2 Pile Sect. Details Revised for Tank Piles

417103
4/25/03

04/22/03

04/24/03

04/24/03

GY

Not Approved

High Priorty Review of piles needed
Approved based on verbal
clarifications

STRUC-1

3055

000167

‘[Water Tanks: 1 Calcs, 2 Drawg;

Calculation:# 02484-001-06-012-R1
Drwg: §518-R1 Demineralized & Firewater Tanks
Drwg: §110-R3 Composite Pile Plan

5/02/03
5/10/03

05/06/03

05/15/03

GJ

Checker
Approved

STRUC-1

STRUC1

3056 |

000154

Ammonia Tank Plles: 1 Calcs, 1 Drwg:
Calculation:# 62484-001-06-020-R0
Drwg: S495-R0 Ammonia Tank & Dike Foundation & Pile

4/25/03
5/02/03

04/20/03

05/02/03

GJ

Not
Approved by
Checker

ans7

000185

":Gas Compressor Plles: 1 Calcs, 1 Drwg:
Calculation:# 02484-001-06-049-R0

Drwg: S664-R0 Gas Compressor Foundation & Pile

501103
5/09/03

D5/06/03

G5/08/03

G

Approved
Piles Cnly

Review Completed Piles Approved
Pile Cap Not Approved

STRUC-1

3058

Calpine
00249

Switchyard Dead End Structure
by Power Engineers Inc.
1 Calg, 1 Drawing:

02/10/03

03/18/03

o7M17/03

GJ

Conditionaly
Approved

Piles were approved via email on 3/19/03.
Review comments require further action,
Clarify Anghor Hardware and Incorporate

Calculation# 150312-01

{Drawing# C02-1 Rev B

3/8/2004
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WILLDAN CBO PROJECT NO. 13254

3
]
5
|
i
F

Cond. P;&;k. ?\Iio Package Title Review /Approval Dates Comments - Action Required Documents
To From Plan ,
Issued Due Chocker Checker Response Check Status Submilted | Response
|
) Isophase Bus Support Foundation: Not Found an overlooked packet that realates
STRUC-1| 3059 | 000165 |11 Drawings, No Calcs, No Specs 0B/OS/03 | OB/13/03 | 0B/2203 | 08/22003 | GJ Approved |to this packet.
Seed020  |S-225-R1 CTG #1 Containment Trench Via email Direct ;1?:2‘:‘:04? sent to Gang at same time as
_ Seed020 §-226-R1 CTG #2 Containment Trench )
3044 /3051 §-570-R2 STG Main Step-up Transformer
See 3047 i5-571-R1 CTG #1 Main Step-up Transformer
See3047  18-572-R1 CTG #2 Main Step-Up Transformer
See 3047 §-574-R1 CTG Main Setp-Up Trans Sections and Details
 See 3047 8-575-R1 CTG Main Selp-Up Trans Sections and Details
_ See 3047 3.576-R1 CTG Main Setp-Up Trans Secticns and Details
3044 §-578-R3 §TG Main Step-up Trans Sections and Details
3047/3051  |5-579-R2 Station Service Transformer Foundation Plans
New $-666-R0 Iso Bus Foundation
‘Isophase Bus Support Foundation:
STRUC-1 [ 3059 | 000184 .3 Drawings, No Calcs, No Specs 08/13/03 Gl
) =S-‘i'HJ-R1. STG Platform Sfab Plan At E1. 2950 1/2" (Opr FIn)
S-701-R3, STG Platform Framing Plan at Elevat 295'-01/2"
S5-813-R2, 8TG Platform Steel Sections & Details i
STRUC-1 | 3059 | 000184 |lsophase Bus Support Foundation: 09/11/03 1011512003
Letter of Clarification | !
T S-666-R1 Iso Bus Foundation
'___!i‘l_'_lf_e_l_._!g_-j__ 30xx = 000xxx |PBC Foundations:
Calpine transmittal # 01349 - © Drawings
{BRE Calg # 02484-001-06-009 Via Email
""" b Total: Totak:
Satus Code . . . 543 359
A - Approved | ; P - Approved upon sign-off by Engineer, Inspector or Geotech, or other Third Party indicaleg by CBO,
[ - Accepted as for informalion ohly . D - Discussion pending between CBO, Engineer, Geolech, inspector or olher party
N - Not approved, retumed with commenls, _ H - On hold by Mortenson/Capine L
C - Approval Conditioned upon submittal of addl. Infe.or replacement R - Reversal of approval pending resalulions from culside aganvies.
3/8/2004 Page 18 of 18 Strustural




METCALF

DOCUMENT SUBMITTAL REGORD
CALPINE/BER AND CBO-

WILLDAN CBO PROJECT NO. 13254

Pack.

Cond. No.

CBO
No.

Package Title

Review /Approval Dates

Issued

Ta Checker

From

Ckeck Resubmit

Plan
Checker

Status

Comments

Documents

Subrmitted | Response

MECH-1 | 4002

000080

Piping System P&IDs:

MT-P-2015-A5T-001 Rev.1, Amonia Storage
MT-P-2079-SSW-001 REV. 1,
IMT-P-2080-SW5-001 REV.2,
‘MT-P-2081-5WS-002 REV.2,
MT-P-2052-FWS-001 REV 2, Fire Water
MT-P-2053-FWS-002 REV 2, Fire Water
MT-P-2003-GEN-003 REV.0,
MT-P-2004-GEN-004 REV.0,
MT-P-2005-GEN-005 RE

10/1/2002
10/22/2002

MECH-f 4002

000086

Waste Water Collection P&ID: 4 Drawings:
MT-P-2084-WWGC-001- 1 of 4,
MT-P-2085-WWC-002- 2 of 4
MT-P-2086-WWC-003- 3 of 4
MT-P-2087-WWC-004- 4 of 4 Rev 1 dated 10/17/02
Circulation Water System: 1 Drawing
MT-P-2042-CWS-00- 10of 3 Rey. 2

Fuel Gas P&ID: 3 Drawings
MT-P-2046-FGS-001- 1 of 8§,
MT-P-2047-FGS-002- 2 of 6
MT-P-2046-FGS-003- 3 of 6

Fire Protection Arrangement: 1 Crawing

. Dwrg M203-R1

10/21/2002
1/11/2002

MECH-1 : 4002 -

000145

Fire Protection Arrangement: 1 Drawing
Dwrg M203-R1

noneg

Send to Greg Carr

MECH-1 4003

000091

Fire Protection: 1 Spec and 4 Drawing
Specification - Fire Risk Evaluation-Rev B
‘M201 General Arangement Plan at Grade
M203 Fire Protection Arrangernent
MT-P-2052-FWS-001-R2 Fire Water P&ID
MT-P-2053-FWS-002 -R2 Fire Water P&ID

: 10/30/2002
%1/21/2002

GC

MECH-1 - 4003

000139

Fire Protection: 1 Drawing:
General Arrangement Plan View M201-R2

01/30/03
02/20/03

02/03/03

HK

New

MECH-1 | 4003

000166

Fire Protection 6 Drawing
MT-P-2042-CWS-001 Circulating Water System
MT-P-2043-CWS-002 Circulating Water System
MT-P-2044-CW83-003 Circulating Water System
MT-P-2052-FWS-001 Fire Water
MT-P-2053-FWS-002 Fire Water

5/1/2003

05/07/03 !

GC

MECH-1 | 4004

000105

Mechanical Design Criteria:
Specification #

11/21/02

MECH-1 | 4004

COOXXX

Drawings Requested By CBC

01/20/03

In review of Fire Protection MTP-2052-FWS-001

MECH-1 4011

KXXX

Burns & Roe NJ Revlew: 186 Drawings
Various BRE| Mechanical Drawings
|

HK

Refer To Excel Spreadsheet’Audit NJ Brei
Drwgs.xls" For detailed list of documents

283 | 283

3812004

1of2

Mechanical




Pack. CBO . Revlaw /Approval Dates Documents
Cond. No No Package Title ; 4 7o Check From Resubmit Plan s Comments )
SSU o Checker Ckeck esubm Checker tatus Submitted | Response
MECH-1 4011 Burns & Roe NJ Review: 10 Drawings Refer To Excel Spreadsheet"Audit NJ Vendor
" XXXX | \sarious BREI Vendor Mechanical Drawings HK Drwgs.xls™ For detailed list of documents 0 o
Burns & Roe NJ Review: 04 Calculations Refer To Excel Spreadsheet"Audit NJ Brei
MECH-1 | 4011 XXXX ‘Various BRE! Mechanical Calculations HK Drwgs.xls" For detailed list of documents 0 o
o Calni Cooling Tower Circ Pipe Drwgs: Approval not required # For Info Only
MECH-1 4000 #a 3"8";6' ‘Requested to support RFI review 05/20/00 | 05/21/03 RS
22 drawings
Fire Protection Plan:
B . /03
MECH-1 4050 : 000172 1 Letter, 0 Caic, 0 Drawings 05/29, Q5/30/03 ]
Letter 5/29/03, Response to 3 CBO Letters of
3/18/03, 3/19/03, & 4/15/03
:Fire Protection Plan:
, MECH-1" 4050 | 000172 1 Lefter, 0 Galc, 0 Drawings 05/29/03 05/30/03
!
MEGH-1 4050 Calpine |Clarification To FRPP- Fire Flow 03/08/04
Letter 330
[Calpine Letter Dated 3/02/04
Status Code A T i, L o Total: Total:
A-Approved P - Approved upan sign-off by Engineer, Inspectar or Geotech, or other Third Party indicated by CBO. 291 290
I - Accepted as for information only D - Discussion pending between CBO, Engineer, Geotech, Inspector or other party
N - Not approved, returned with comments, H - On hold by Mortenson/Calpine
C - Approval Conditioned upon submittal of addt. Info.or replacement R - Reversal of approval pending resolutions from outside agencies.

3/8/2004
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ETCALF DOCUMENT SUBMITTAL RECORD
CALPINE, B&R AND CBO :
WILLDAN CBO FPROJEGT NO. 13254 |
Cond Pack. CBO Review /Approval Dates . Documents
ond. Issued To From Plan omments ]
No- No- Package Title Due Checker | Checker Reply Checker Status Submit | Respond
Electrical Grounding: BS = B der
ELEC | 5001 | 000046 51 (zuinga, No Caloulations: B/28/2002 | xx x osisea B2 | Approved Disposggnsltrgted 5/15/03 2|
’ T E200-RO 07/22/03 Sent via e-mail and Mailed 7-22-03
E201-R0 Superceded
E202-R0
E203-R0 Superceded
E204-R0
E205-R0 Superceded :
'E206-R0
~E207-RO . Superceded
{E208-R0
E209-R0 Superceded
_|E210-R0 Superceded
B £212-R0 Superceded
|E213-R0 Superceded
_____ E214-R0
E215-Ri Superceded -
77777777 E216-R0
E216-R0 ] Superceded
E230-R0
- E231-R0
] T E2s2Ro
‘E233-R0
Electrical Grounding: 1201 Dispostion Dated 5/16/03
ELEC-1 | 5001 | 000050 4y"p i 0 wings & 1 Caloulation mons | x| 10/22002 E: A10122002 |t i and Mailed 7-22-03 12 12
' """ |Calcutation: 2484-D1-07-006 Rev. 1 07/22/03
[E201R1
E203R1
T E205R1
E207R1
‘TE208RA1
E209R1
E210R1
E212R1
E213R1
N E215R1
" |E218R1
CRO Letter of Concern
) :Regarding Tank Grounding 3 July 2002
‘E200-R1
E230-R0
Cable Sizing Calcs:
ELEC-1 | 5001 000067 Undergroung: 02484-01-07-011 RO 8/302002 ES 2 0
Above Ground: 02484-01-07-012 R 0 9f23l2002
i Underground and Above Ground Cable Sizing Calc: £/#11/03 ; :
ELEG-1 | 5004 | 000150 2 Calc;’laﬁon: g oa/0i0s | 05/29003 | 06M11/03 | ES Approved 2 2
| Calculation 02484-01-07-011, R1 Underground Cable Sizing
R Calculation 02484-01-07-012, R1 Above Ground Cabie Sizing
' Electrical One-Line Drawings: iti i inad:
ELEC-Z | 5002 = 00057 |3 Drawings 9 oo | 1onsiz2 | x| qones | Es | coror7ioz g?:ﬁ::}';'g’g FPproveq bt It was [ater determined: 1B | 18

3/8/2004 10f6 Electrical



METCALF DOCUMENT SUBMI
L CALPINE, BER

WILLDAN CBO PROJECT NO. 13254 !

pack.| cBO Review /Approval Dates Documents

No, No. Issued To From Plan Comments )
Package Title Due | Checker | Checker | "°PY | checker | StalUs Submit | Respond

Cond.

E101, E102, E103, E105, E106, E107, £108, E109, E110, E{41, \ Not Approved
E113, E114, E120, E121, E122, E123, E124, E125 REV 0 : 02/12/03 ES Sent
; i Comments

Second review aiter receiving E-104 reveals significant

¢ 18
comments

Electrical Single-line Drawing:
Draw: E-104 R1 sent in response to 2/12/03 letter
Electrical Single-line Drawings: These drawings were obtained by CBO at plant around
E126B, E126A, E130B, E131B, E132B, E133A, E134A, E140A, mid-MNovember. Elias prepared some comments,
E141B, E142B, E143A, E160R0, E161R0, E180A, E181A, E184A, | xxbouxx ES Drawings are preliminary and not for release and not
E185A, E1884A officialty submitted, so comments are being held by

: CBO,

T Electrical Cne-Line Drawings: : Approval of two previous submittals this subject: CBO#
ELEC-2 | 5002 | 000151 1 cyer 23 Drawings 03/13/03 | 04/07/03 | 04/20/03 0502003 |  ES Approved | 900057 and CRO# 000104 24 24

ELEC-2 : 5002 | 000104 11/14/02 | 11/20/02 L 02111/03 ES Not Approved | Significant Number of comments sent to B&R via E-mail 1 1

ELEC-2 | 5002 = Vo Sub
Number

E101-R1, Electrical Symbols Sheet 1

|E102-R1, Electrical Symbols Sheet 2

£103-R2, Electrical Symbols Sheet 3

E104-R2, Key One Line Diagram

E105-R1, Electrical Main One Line Diagram CTG #1
E108-R1, Electrical Main One Line Diagram CTG #2
E107-R1, Electrical Main One Line Diagram STG
E108-R2, 4160V Switchgear Bus 001A & 0018

E109-R2, 4160V Switchgear Bus 001A One Line Diagram
E110-R2, 4160V Switchgear Bus G318 One Line Diagram
E111-R2, 4160V Switchgear Bus 0018 & STBY Gen
E113-R2, 4160V Cooling Tower MCC 011A

E114-R2, 4160V Caoling Tower MCC 011B

_|E120-R2, 480V Switchgear Bus 001A One Line Diagram
E121-R2, 480V Switchgear Bus 001B One Line Diagram
E122-R2, 450V Switchgear Bus 002A One Line Diagram
E123-R2, 480V Switchgear Bus 002B One Line Diagram
E126-R1, 480V Balance cf Flant mcc 1-00-ELA-MC-021A
E130-R1, 480V HRSG #1 MCC 1-01-ELA-MC-014A
Ei3i-R1, 480V HRSG #2 MCC 1-02-ELA-MC-0148
Et132-R1, 480V Essential Svc's MCC 1-00-EGS-MG-001
E133-R1, 480V Water Treatment 1-00-ELA-MC-022A
£134-R1, 480V Water Treatment 1-00-ELA-MC-022B

Electrical Drawing-Underground condults: ;
ELEC-1 | 5003 | 000074 l55 Drawings: 09/20/02 | 09/30/02 | 12712102 | REsponse

ES Conditional Major Scope Resulting a significant number of 55 55
12117/02 Approval comments that need to be resolved by the engineer,

E354, Rev 0, E300, E316, E319, E322, E323, E324 Not St d Response by engineer in CBO-000130 makes possible
E326, Rev. 1 ot Stampe to approve conditionally

E371, E376, E377,E378, E379, E381
E362, E383, E384, E385, E386 Rev 0
R301, E302, E303, E304, E305, E306, E307, E308, E310, E311
E312, E313, E315, E317, E329, E330, E331, E332, E333, £335
E337, E341, E342, E343, Rev. 0
E350, E351, E352, £353, E360, E362, E363
E364, E370, E374, E375 Rev. i dated 8/23
E314, £320, E327, E328, E370, Rev 2

Electrical Deslgn Critera:
4 Drawings (spec sheets} : To Accepted for info

:SD-E-004-GEN-000 Legend Only comments provided

ELEC-1 | oom | 0o - SDE-004-GEN.001 Tray (ani®2 | Checker | 0512003 051303 | ES | Accepted 4 4 4

S0-E-004-GEN-002 Duct Bank 1/07/02

SD-E-004-GEN-003 Notes

3812004 2af 6 Elecirical



ETCALF.DOCUMENT SUBMITTAL RECORD,

CALPINE; B&R AND,CBO

WILLDAN CBO PROJECT NO. 13254

Cond Pack. CBO l - - Rt:fiew iApproval Dates . Comments Documents
' No. No. ssUe o rom an |
Package Title Due Checker | Checker Reply Checker Status Submit | Respand
Underground Conduit and Duct Banks:
1 Letter, 1 Spec, 3 Reports
| Letter Response to CBO comments of 12M7/02. 0115/
ELEC-1 | 5003 | 000130 :Specification 16118 Manhole and Ducts 2! 01003 05/00/03 ES Approved 5 5
Cable Schedule . D2/05/03 _ pprove
Raceway Report
Cable Length Report
Underground Conduit and Duct Banks: Inf .
ELEC-1 | 5003 000188 |1 Leter, Follow-up Clarification 08/28/03 | 08/29/03 ES n og:Ia;wn
Manhole Rollout Details: 5/16/03
ELEC-1 | 5003 | 000170 |g Drawings /3003 | 05/19/03 | 0S/20/03 | 06/11/03 ES Approved 6 6
’ E374 Electrical Manhole Rollout Details Sh 1
E375 Electrical Manhole Rollout Details Sh 2
E376 Electrical Manhole Rollout Details Sh 3
E377 Electrical Manhole Rollout Details Sh 4
E378 Elegtrical Manhole Rollout Details Sh 5
E379 Electrical Manhole Rollout Details Sh 6
Embedded Conduit & Buct Banks: 5M4/03
ELEC-1 5003 ! 000165 74 Drawings 5/28/03 05M19/03 | 05/29/03 | 06/11/03 ES Approved 74 74

E300 U/G Conduit Drawing Layout
E301 U/G Conduit Overall Site Plan

E302 U/G Conduit Plan Unit 1 Step-Up XFMR area
E303 U/G Conduit Plan Unit 1 Step-Up XFMR area
E304 L/G Conduit Plan Unit 2 Step-Up XFMR area
E306 U/G Conduit Plan CTG Unit 1 Area
E307 U/G Conduit Plan Unit 1 & 2 North Access Area
~|E308 U/G Conduit Plan CTG Unit 2 Area
E310 U/G Conduit Plan CTG Unit 1 Area
E311U/G Conduit Plan Unit 1 &2 North Access Area
E312 U/G Conduit Plan CTG Unit 2 Area
E313 U/G Conduit Plan Steam Turbine Area
E314 U/G Conduit Ptan CTG Unit 1 Area
E315 U/G Conduit Plan Unit 1 & 2 North Access Area
_|E318 UG Conduiit Plan CTG Unit 2 Area
"|E317 U/G Conduit Pian Steam Turbine Area
E318 U/G Conduit Plan HRSG Unit 1 Area
£319 U/G Conduit Plan East Piperack Area
E320 U/G Conduit Plan HRSG Unit 2 Area
E321 U/G Conduit Plan Steam Turbine Area
E322 U/G Conduit Plan HRSG Unit 1 Area
"1E323 WG Conduit Pian East Fiperack Area
E324 WG Conduit Plan HRSG Unit 2 Area
E325 U/G Conduit Plan Steam Turbine Area
E326 U/G Conduit Plan CTG Unit 1 Area
E327 U/G Conduit Plan CTG Unit 1 Area
E328 U/G Conduit Plan HRSG Unit 2 Area

3/8/2004 3ofs Electrical



WILLDAN CBO PROJECT NO. 13254

Cond.

Pack.

No.

cBO
No.

Package Title

Review fApproval Dates

Issued
Bue

To From
Chacker | Checker

Reply

Plan
Checker

Status

Comments

Documents

Submit | Respond

£329 U/G Conduit Plan East Piperack Area

"|E230 UIG Conduilt Plan HRSG Unit 1 CEMS Area

E331 U/G Conduit Plan HRSG Unit 2 CEMS Area

E332 UG Conduit Plan HRSG Unit 2 CEMS Area

E333 U/G Conduit Plan Water Treatment Area

"|E335 UG Cenduit Plan Admin/Cird RmANarehouse Area

E336 U/G Conduit Plan Admin/Ctrl Rm/Warehouse Area

E337 U/G Conduit Plan Water Treatment Area

E339 U/G Conduit Plan Admin/Ctrl Rm/Warehouse Area

JE340 U/G Conduit Plan Admin/Cirl Rm/Warehouse Area

E341 U/G Conduit Plan Cooling Tower Area

E342 U/G Conduit Plan Cooling Tower Area

£343 U/G Conduit Plan Switchyard Area

E344 U/G Conduit Plan Water Treatment Area

E345 U/G Conduit Plan Water Treatment Area

E346 UG Conduit Plan Water Treatment Area

E347 U/G Conduit Plan Water Treatment Area

E348 U/G Conduit Plan Water Treatment Area

E348 UXS Conduit Plan Water Treatment Area

E350 CTG Unit 1Embedded Condluit Plan - Sh 1

" |E351 CTG Unit 1Embecided Conduit Plan - Sh 2

E352 CTG Unit 1Embedded Conduit Plan - Sh 3

E353 CTG Unit 1Embedded Conduit Sections - Sh 1

E354 CTG Unit 1Embedded Conduit Sections - Sh 2

E355 U/G Conduit Plan Admin/Cid RmAWarehouse Area

“ |E356 UG Conduit Plan Admin/Cll RmiWarehouse Area

E357 Cooling Tower Area

£358 Units 1 & 2 Step Up XFMR Area

'|E360 CTG Unit 2 Embedded Conduit Plan - Sh 1

E361 CTG Unit 2 Embedded Conduit Plan - Sh 2

E362 CTG Unit 2 Embedded Conduit Plan - 8h 3

E363 CTG Unit 2 Embedded Conduit Plan - 3h 1

E364 CTG Unit 2 Embedded Conduit Sections - Sh 2

E365 UiG Conduit Plan Unit 1 PDC Area

E366 U/G Conduit Plan Unit 2 PDC Area

E367 U/G Conduit Plan PDC - 5 Cooling Tower Area

E370 Duct Bank Installation Details

E371 Manhcle Installation Details

'[EaB1 Duct Bank Sections - Sh 1

E382 Duct Bank Sections - Sh 2

E383 Duct Bank Sections - Sh 3

'|E384 Duct Bank Sections - Sh 4

385 Duct Bank Sections - Sh 5

E386 Duct Bank Sections - Sh6

'|E387 Duct Bank Sections - Sh 7

E388 Duct Bank Sections - Sh 8

3/8/2004

4ofs

Electrical



METCALF DOCUMENT, SUEMITTAL RECORD
LPINE, BRRAND CBO. |

WILLDAN CBO PROJECT NO. 13254 !

1

Pack. CBO Review /Approval Dates Documents

No. No. lssued To From Plan Comments -
Package Title Due Checker | Checker Reply Checker Status Submit | Respond

Cond.

STG Operating Floor & Pedestal Embedded Conduit: | 5/19/03
2 Drawings 6/02/03
E368 STG OP FLR Embedded Conduit Plan Sh 1
E369 8TG OP FLR Embedded Conduit Plan Sh 2

ELEC-1 | 5003 . 000171 05/22/03 | 05/29/03 | 06/11/03 ES Approved 2 2

Embedded Condult & Duct Banks:
3 Revised Drawings

E-312-R3
“|E-308-R2
E-366-R1

ELEC-1 | 5003 = 000169 10/06/03

09/25/02 02111103 | 02112103 ES Approved Not

ELEC1 3038 PDCs: 8 Drawings: 10/09/02 Stamped

Bart to Finish Disposition 8 0

Drwgs ES00-RT Layout
E902-R1 CTG Unit 1

|E903-R1 CTG Wnit 2

E904-R1 HRSG Unit 1

E905-R1 HRSG Unit 2
E906-R1 Cooling Tower Unit 1
" |E907-Ro Water Treatment Area
_|E914-R0 Bus Layout

Voltage Cales:

' Calcs 02484-001-07-002 Load Flow and Voltage Drop, Rev. 0 1180z | !
ELEC-1 | 5004 ° 000099 |Calcs 02484-001-07-003 Short Circuit, Rev. 0 t1/20/02 | 113103 | 4/30/2003 | 05113103 ES Approved A 4

Voitage Cales:

BLEC-1 | 5004 : 000183 !1 Letter: Follow-up Clarification 08/28103 ‘ ! gg | Information

Only

Lighting Plans:
f 03/4/03 ! Approved
ELEC-1 | 5005 | 000147 :32 Drawings 04/09/03 | ©4/29/03 | 05/01/03 ES Approved with comments

1Calculation T3
Calculation #2484-001-07-008 Light & Power Denisty
E146, Panel Schedules CTG Unit #1

E147, Panel Schedules CTG Unit #2

|E148, Panel Schedules CEM/HRSG Unit #1

E148, Panel Schedules CEMHRSG/UNIt #2

E150, Panel Schedules Cooling Tower

|E152, Panel Schedules BOP Electrical/Control

E&00, Electrical Lighting Drawing Layout

E601, Electrical Lighting Plant Readway Lighting
£602, Electrical Lighting STG BL.D GND Sh1

£603, Electrical Lighting STG BLD GND Sh2

: EB04, Electrical Lighting STG BLD SND Sh3

i EB0S, Electrical Lighting STG BLD MEZZ Sh1

33 32

3/8/2004 S5of6 Electrical



‘CALPIN

WILLDAN CBO PROJECT NO, 13254

i
£

Pack.

Cond,
No.

CBO
No.

Package Title

Review /Approval Dates

Issued
Due

To From Plan

Checker | Checker Reply Checker Status

Comments

Documents

Submit

Respond

E608, Electrical Lighting STG BLD MEZZ Sh2

E607, Electrical Lighting STG BLD MEZZ §h3

EEB08, Electrical Lighting STG BLD Operating Sh1

EG09, Electrical Lighting STG BLD Qperating Sh2

EG190, Electrical Lighting STG BLD Operating Sh3

E611, Electrical Lighting Cooling Tower

E612, Electrical Lighting CTG Unit #1 Plan View

E613, Electrical Lighting CTG Unit #2 Plan View

E61i4, Electrical Lighting HRSG Unit #1 Plan View

E615, Electrical Lighting HRSG Unit #1 East Elvat

E618, Electrical Lighting HRSG Unit #1 West Elvat

EB17, Electrical Lighting HRSG Unit #2 Plan View

E618, Electrical Lighting HRSG Unit #2 East Elvat

E&19, Electrical Lighting HRSG Unit #2 West Elvat

E620, Electrical Lighting Pipe Rack & Walkways

EG51, Lighting Details & Fixture Schedule

E652, Lighting Contro! Diagram PDG 1, 2, 3

E653, Lighting Contrel Diagrar PDC-3

E654, Lighting Contrel Diagtram PDC-4

EB55, Lighting Contrel Diagram STG BLD Electrical reom

ELEC-1 | 5005

000187

Lighting Plans:

-1 Letter of Clarification

8/28/2003

information

08/29/03 Only

No response Required

ELEC-1 | 5005

000224 |

Lighting Plans:
14 Drawings

12122/03

Approved

Approval for CBO only
CEC provided their own comments.

_|E801, Electrical Lighting Plant Roadway Lighting

E&09, Electrical Lighting STG BLD Operating Sh2

E612, Electrical Lighting CTG Uni#t #1 Plan View

E613, Electrical Lighting CTG Unit #2 Plan View

_|EB18, Electrical Lighting HRSG Unit #1 East Elvat

"|EB18, Electrical Lighling HRSG Unit #1 West Elvat

_|EB17, Electrical Lighting HRSG Unit #2 Plan View

EG18, Electrical Lighting HRSG Unit #2 East Elvat

“IE&19, Electrical Lighting HRSG Unit #2 West Elvat

E620, Electrical Lighting Pipe Rack & Walkways

E651, Lighting Details & Fixture Schedule

E653, Lighting Contrel Diagram PDC-3

EB54, Lighting Contrel Diagtram PDC~4

EB55, Lighting Control Diagram STG BLD Electrical room

C00000

Temporary Power:
Drwg# E0.0% Single Line Diagram - Rosendin Electric

02/21/03

02/21/03 | 03/04/03 | 03/06/03 ES not approved

9 Comments to be sent back to Deters

Status Code

Total:

Total;

A - Approved

P - Approved upen sign-off by Engineer, Inspector or Geotech, or other Third Parly indicated by CBO.

270

278

I - Accepted as for informalion anly

D - Discussion pending between CBO, Engineer, Geotech, Inspector or other parly

N - Nat approved, returned with comments.

H - On held by Martenson/Calpine

C - Approval Conditioned upon submittal of addt. Info.or repiacement

R - Reversal of approval pending resolutions from outside agencies.

3/8/2004

Gofb
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WILLDAN CEBO PROJECT NO. 13254 [

Review /Approval Dates Documents
Pack. CBO
Cond. | "o No Issued To From | pesponse | P2 Status Comments Submit | Respond
) Package Title Due Checker | Checker P Checker ' espon
i Switchyard Structure: 1 Calc, 1 Brawing: : Sent note saying piles need to be on
: Calpine | power Engineers Inc. : compesite pile plan andsubmit in full size
STRUC-1; 7001 Transmittal | cajouiationt 150312-01 03/28/03 | 05/01/03 GJ Approved drawings 2 0

00249 Drawing# C02-1 Rev B

Switchyard Plans: 65 Drawings:
€01 Foundation Plan

EP02 Electrical Assembly Plan

- Calping EP03-1 Eiectrical Elevations Sh 1
TSE 7002 | Transmittal |EP03-2 Electrical Elevations Sh 2 03/26/03 | 05/01/03 ES 65
00274 EP04 Fence & Grounding Plan

EPO05 Fence & Grounding Details

EP10-1 Electrical Material List Sh 1 of 2

EF11 Assembly & Ctrl Blding Nameplate schedule

‘EQ1 One-Line Diagram

:E02-1 Relay One-Line Diagram Sh 1

E02-2 Relay One-Line Diagram Sh 2

EC3 Three-Ling Diagram

EG4 Three-Line Diagram Circuit Breaker 242

E0S Three-Line Diagram Circait Breaker 442

E06 Three-Line Diagram Circuit Breaker 232

EQ7 Three-Line Diagram Circuit Breaker 332

E08 Three-Line Diagram Circuit Breaker 432

E09 Three-Line Diagram 230KV Bus 1 & 2

E10 Station Service AC Panel Schematic

E11 Station Service DC Panel Schematic

‘E12 01-03-GSU-XF-301 XFMR Differ Relay Schematic
E13 Trmal Differ & CB 242 BKR Failure Relay Schematic
E14 CB 442 Breaker Failure Relay Schematic

TSE | 7002 E15 01-01-GSU-XF-101 XFMR Differ Relay Schematic
E16 Trmal Differ & CB 232 BKR Failure Relay Schematic
E17 CB 332 Breaker Failure Relay Schematic

E18 01-02-G8U-XF-201 XFMR Differ Relay Schematic
E19 Trmal Differ & CB 432 BKR Failure Relay Schemtic

E20-1 Annunciator Win Layout & Engraving
TSE 7002 E20-2 Annunciator Schematic Sh 2

TSE 7002

"iE20-3 Annunciator Schematic Sh 3
TSE 7002 . E20-4 Annunciator Schematic Sh 4
‘ E20-5 Annunciator Schematic Sh 5

E21-1 Breaker 242 Trip Cir #1 Schematic

E21-2 Breaker 242 Trip Cir #2 Schematic

E21-3 Breaker 242 Close Cir Schematic

:E21-4 Breaker 242 Alarm & AUX Schematic

E21-5 Breaker 242 Motor, Heater & Receptacle Cir Sch
E22-1 Breaker 442 Trip Cir #1 Schematic

E22-2 Breaker 442 Trip Cir #2 Schematic

TSE 7002 E22-3 Breaker 442 Close Cir Schematic

‘ E22-4 Breaker 442 Alarm & AUX Schematic

| E22-5 Breaker 442 Motor, Heater & Receptacle Cir Sch
\ E23-1 Breaker 232 Trip Cir #1 Schematic

iE23-2 Breaker 232 Trip Cir #2 Schematic

E23-3 Breaker 232 Close Cir Schematic

E23-4 Breaker 232 Alarm & AUX Schematic

E23-5 Breaker 232 Motor, Heater &Receptacie Cir Sch

3812004 10f2 TSE - Swilchyare



'METCALF DOCUMENT SUBMITTAL RECOR
S R'AND CBO

WILLDAN CBO PROJECT NO. 13254 \

Review /Approvat Dates Documents
Pack. CBO
Cond. No No Issued To From Response Plan Status Comments Submit | Respond
) ' Package Title Due | Chocker | Checker P Checker ubm P
:E24-1 Breaker 332 Trip Cir #1 Schematic !

E24-2 Breaker 332 Trip Cir #2 Schematic

E24-3 Breaker 332 Close Cir Schematic

E24-4 Breaker 332 Alarm & AUX Schematic

E24-5 Breaker 332 Motor, Heater & Receptacle Cir Sch
E25-1 Breaker 432 Trip Cir #1 Schematlic

£25-2 Breaker 432 Trip Cir #2 Schematic

E25-3 Breaker 432 Close Cir Schematic

E25-4 Breaker 432 Alarm & AUX Schematic

E25-5 Breaker 432 Motor, Heater & Receptacle Cir Sch

E26-1 MOD 247 Trip & Clese Cir Schematic Sh 1

E26-2 MQD 247 Heater & AUX Cir Schematic Sh 2

Calping  |E28-1 Switchboard Panel Assembly Sh 1 of 2

TSE 7002 | Transmittat |E2S-2 Switchboard Panel Assembly Sh 2 of 2

00274 E30 Switchboard Panel Assembly Materiat List 1
E31-1 Switchboard Panel Asmbly Nameplate Sched Sh 1 :

{E31-2 Switchboard Panet Asmbly Nameplate Sched Sh 2

Calpine  ;Underground 230 KV to Switch Yard

TSE 7003 god92 |2 Drawings one Letter/Email XRMfRx i Not Approved
_|Prwg: 21-1 Plan and Profile for 23Cky Under Ground
Drwg: U1-1 Detail drawing for 230kv Underground
eMail Phase Certification By Dennis Weber 8/26/03
mam Calpine  |Underground 230 KV 10 Switch Yard NOT
TSE | 7003 | 09694 |2 Drawings one L etter/Emai 10/07/03 | APPROVED
Drwa: P1-1 Plan and Profile for 230kv Under Ground
Drwg: U1-1 Detail drawing for 230kv Underground
. i Calpine  |Underground 230 KV to Switch Yard
(TSE | 7003 1 00053 |1 Letter, 1 Cale, 1 Gertification 13 1112/03 APFROVED
Certified Pull Tension Calculations
Calpine Letter # 300 transmittal
) E-mail from Terry Kawaguchi Manufacturer's Certification
Status Code ; L L Total Total:
A - Approved . \P - Approved upon sign-off by Engineer, Inspecter or Geotech, or other Third Party indicated by CBO. 65 Q
! - Accepted as for information anly D - Discussion pending between CBO, Engineer, Geotech, Inspeciar or other party
N - Not approved, returned with comments. H - On hold by Mortenson/Calpine
C - Approval Conditioned upon submittal of addt. Info.or replacement R - Reversal of approval pending resolutions from autside agencies.

3/8/2004 2af2 TSE - Swilchyard



